
")

")

")

")

")

")

")

")

")

")

")

")

")

")

")
")

")

")

")

")

")

")

")

")

")

")

")

")

")

")

")

")

")

")

")

")

")

")

")

")

")

")

")

")

NF-001

NF-002

NF-003

NF-004

NF-005

NF-006

NF-007

NF-008

NF-009

NF-010

NF-011/012

NF-013

NF-014

NF-015

NF-016/017

NF-018

NF-021/022

NF-025

NF-026/027

NF-028
NF-029

RE-15

RW-1

RW-6

RW-5

RW-4

RW-3

RW-7

RE-1

RE-19

RW-9

RW-10

RW-8

RE-5/6

RW-13

RW-11

RW-12

RE-18

RE-10

RE-11

RW-2

RE-16/17

RE-3/4

RE-2

2ND
ST

3RD
ST

4TH
ST

SUSSEX ST

THORNE ST

NEWARK
ST

VAN
VO

R
ST

ST

FERRY ST

BOWERS ST

ASTOR PL

H
U

D
SO

N
 ST

WALLER
ST

CARTERET AVE

M
AR

IN
 BLVD

IVY PL

W
A

SHIN
G

TO
N

BLVD

YORK ST

COURT HOUSEPL

FLOYD
ST

PE
R

RY
ST

G
ILES

 AVE

FOX PL

RAVINE AVE

9TH ST

WASHBURN ST

REED ST

WAYNE ST

VA
N

RE
YP

EN
ST

13TH ST

ACADEMY ST

BROOK
ST

CONGRESS ST

FIRST ST

DE KALB AVE

BEVAN
ST

MORGAN ST

M
AN

N
IN

G
AV

E

W
O

O
DW

AR
D 

ST

EN
O

S
PL

VROOMAVE

18TH ST

DUDLEY
ST

C
O

LG
AT

E
ST

W
ASH

IN
G

TO
N

 ST

12TH ST

C
O

V
ER

T
ST

HOWARD
PL

RICHARD
ST

C
R

E
S

C
E

N
T

AV
E

SP
RI

NG
ST

W
H

IT
M

A
N

AV
E

C
H

O
P

IN
 C

T

FLORENCE
S

T

C
O

O
K 

ST

W
HI

TO
N 

ST

NEWKIRK
ST

STAGG ST

O
LE

AN
AV

E

LAKE ST
H

AM
ILTO

N

PL

M
C

W
ILLIAM

S

PL

ROCK ST

BE
LV

ID
E

R
E

AV
E

ELIZABETHST

EM
E

R
SO

N
AV

E

CANAL ST

TROY ST

N
U

N
D

A 
AV

E

BOORAEM AVE

CARLTON AVE

M
AR

C
Y 

AV
E

CAVEN POINT AVE

WELSH LN

FR
E

EM
AN

AV
E

D
IVISIO

N
 ST

MORTON PL

BA
YS

ID
E 

TE
R

BROWN ST

SANFO
RD

PL

FORREST ST

BR
YA

N
T 

AV
E

TRENTON ST

SU
YD

AM
AV

E

LE
W

IS
 A

VE

STATE ST

C
H

AR
LO

TTE
ST

EMORY ST

CROSSGATERD

IN
D

U
ST

R
IA

L 
D

R

MERITT ST

BRIARWOOD
RD

W
AR

R
EN

 ST

EXETER RD

AV
E

N
U

E
 C

W
AL

D
O

AV
E

PI
E

R
C

E 
AV

E

VAN NOSTRAND AVE

HIGH ST

DELMAR RD

PERSHING
PLAZA

W
AT

E
R

 S
T

G
RA

Y
S

T

EASTERN PKWY

ORCHARD ST

LAIDLAW AVE

MERRITT ST

FR
E

M
O

N
T ST

NEW ST

VAN HOUTENAVE

PR
O

VO
ST ST

MERSELES ST

ASH ST

SHEFFIELD ST

B
ER

G
EN

AV
E

M
IL

TO
N

 A
V

E

LINDEN AVE

BATES ST

BLEECKER ST

C
O

LL
EG

E 
ST

VA
N

 C
LE

EF
 S

T

C
O

LL
EG

E 
D

R

CUSTER AVE

R
O

SE
 S

T

14TH ST

AUDREY

ZAPP DRIVE

17TH ST

SIP AVE

JEFFERSON AVE

GREENVILLE AVE

HA
LL

AD
AY

 S
T

C
O

N
C

O
R

D
 A

VE

COLDEN
ST

BISHOP AVE

DWIGHT ST

8TH ST

15TH ST

LI
EN

AU
 P

L

VAN WINKLE AVE

GLENN LA

BARBARA
PL

POLLOCK ST

VAN REIPEN AVE

STEGMAN ST

BO
O

KE
R

 D
R

BRIGHT ST

GARDNER AVE

PRESCOTT

ST

SKILLM
AN

 AVE

ATLANTIC ST

DUNCAN AVE

JO
R

D
A

N
 A

VE

CONDICT ST

LINCOLN ST

WEGMAN PKWY

NEWARK AVE

SPRUCE ST

TU
E

R
S

 A
VE

W
R

IG
H

T AVE

C
O

LO
N

Y 
R

D

BRINKERHOFF ST

STEUBEN ST

HARMON ST

VA
N

W
A

G
O

N
E

N
AV

E

BROADMAN PKWY

FRANKLIN ST

NEWKIRK AVE

RO
M

AR
 A

VE

NN
P

W
A

LES
 AV

E

MORRIS ST

UNION ST

D
EL

AW
A

R
E 

AV
E

CHAPEL AVE

W
E

ST
ER

N
 A

V
E

ST
ER

LI
N

G
 A

VE

STUYVESANT AVE

YALE AVE

JA
M

ES
 A

V
E

MORRIS PESIN RD

SHERMAN PL

HOWELL ST

MAPLE ST

CARBON PL

SA
C

KE
TT

 S
T

RESERVOIR AVE

BENNETT ST

BAYVIEW
AVESECONDARY

PROSPECT AVE

FLEET ST

G
R

O
VE STR

EET

STORMS AVE

OAK ST

WAVERLY AVE

VROOM ST

COTTAGE ST

VAN KEUREN AVE

BA
R

R
O

W
 S

T

M
O

NI
TO

R 
ST

PATERSON ST

HAGUE ST

LAFAYETTE ST

FISK ST

RU
TG

ER
S

AV
E

KEARNEY AVE

CULVER AVE

LOGAN AVE

ED
W

AR
D

 H
AR

T 
D

R

GRANT AVE

ORIENT AVE

BENTLEY AVE

GIFFORD ST

STEGMAN PKWY

MAGNOLIA AVE

PAMRAPO ST

GRAHAM ST

NORTH ST

GRIFFITH ST

IRVING ST

POPLAR ST

GRACE ST

CHARLES ST

SOUTH ST

GRANT ST

G
A

R
R

IS
O

N
 A

VE

MYRTLE AVE

WARNER AVE

FULTON AVE

R
O

M
AI

N
E

 A
V

E

WADE ST

TERHUNE AVE

BOSTWICK AVE

KELLOGG ST

FOREST ST

WILKINSON AVE

C
O

R
B

IN
 A

V
E

ESSEX ST

EGE AVE

HIGHLAND AVE

BEACH ST

O
AK

LA
N

D
 A

VE

GATES AVE

FR Y106170 TO
I 7

8 EB

MINA DR

GLENWOOD AVE

FO
W

LE
R 

AV
E

16TH ST

G
R

EEN
E ST

EIGHTH ST

CLARKE AVE

BAY ST

BOYD AVE

STEVENS AVE

NEPTUNE AVE

AUDUBON AVE

WILLIAMS AVE

MERCER ST

NJ 7

BROADWAY

HUTTON ST

KENSINGTON AVE

NJ 7 SECONDARY

PR
IN

CE
TO

N 
AV

E

BELMONT AVE

ST. PAULS AVE

FIFTH ST

H
O

BO
K

E
N

AV
E

VIRGINIA AVE

10TH ST

VA
N 

HO
RN

E 
ST

MONTGOMERY AVE

GRAND ST

FAIRVIEW AVE

ARMSTRONG AVE

FOURTH ST

PAVONIA AVE

LEONARD ST

THOMAS MCGOVERN DR

JACKSON AVE

TO
N

N
ELE

AV
E

THOMAS CONRAD DR

BRAMHALL AVE

THIRD ST

ZABRISKIE ST

CLAREMONT AVE

HOPKINS AVE

LI
BE

R
TY

 A
VE

SIXTH ST

BARTHOLDI AVE

US 1 TRUCK SECONDARY (LINCOLN HIGHWAY)

SEVENTH ST

HARRISON AVE

JEWETT AVE

BIDWELL AVE

MCADOO AVE

M
AN

ILA 
AVE

BEACON AVE

NJ
18

5 SE
CONDARY

M
AL

LO
R

Y
AV

E

NJ
18

5

LEXINGTON AVE

ROOSEVELT AVE

PATE
R

S
O

N
P

LA
N

K
RD

CLENDENNY AVE

JOHNSTON AVE

ER
IE ST

C
O

LU
M

B
IA

 
AV

E

LEMBECK AVE

ST PAUL'S AVE

O
LD

 BERG
EN RD

NEW COUNTY ROAD

WOODLAWN AVE

COLUMBUS DR

W
E

BS
TE

R
 A

V
E

NJ 139 UPPER SECONDARY

US
1

TR
UC

K
SE

C
O

ND
AR

Y

NJ 139 UPPER

FAIRMOUNT AVE

DANFORTH AVENUE

SECOND ST

NJ 139 LOWER
NJ 139 LOWER SECONDARY

C
O

LES
 ST

CAVEN

PO
IN

T
RD

BA
LD

W
IN

 A
V

E

PA
LI

SA
D

E 
AV

E

MONTGOMERYST

COMMUNIPAW AVENUE

O
C

EA
N

 A
VE

US

1
TR

U
C

K

U
S

1
S

E
C

O
N

D
A

R
Y

US 1

KE
N

N
ED

Y 
BL

VD

I-7
8

I-7
8

SE
COND

AR
Y

M
O

N
TR

O
S

E 
AV

E

G
R

O
V

E S
T

AR
LIN

G
TO

N
 AVE

SEAVIEW AVE

H
U

R
O

N
AVE

JO
N

ES
 S

T

LO
N

G
 ST

W
E

ST
S

ID
E

AV
E

TO
W

ER
S

ST

R
IV

E
R

V
IE

W
 R

D

SE
ID

LE
R

 S
T

FACTORY ST

M
O

N
TI

C
EL

LO
 A

VE

M
IL

L 
S

T
C

O
R

N
E

LI
S

O
N

AV
E

D
EY S

T

W
A

LLIS
 AV

E

D
ALE

S AVE

C
O

U
N

TR
Y

VI
LL

AG
E 

R
D

W
IL

SO
N 

ST

GRIECO DR

HIGHVIEW
RD

WINFIELD AVE

SULLIVAN
D

R

C
O

LLA
R

D
S

T

C
HE

ST
NU

T
AV

E

C COLUMBUS DR

D
U

FF
IE

LD
 A

VE

AM
IT

Y 
ST

C
L I

F T
O

N
P

L

JE
R

SE
Y AV

E

N
EL

S
O

N
 A

V
E

O
G

D
E

N
 A

VE

GAUTIER AVE

PA
CI

FI
C 

AV
E

PI
NE

 S
T

S
UM

M
IT

AV
E

SYC
AM

O
R

E
 R

D

C
LER

K
 S

T

C
A

M
B

R
ID

G
E

AV
E

H
AN

C
O

C
K

 A
V

E

BR
U

N
SW

IC
K ST

SH
E

R
M

A
N

 A
V

E

MANHATTAN AVE

BROTHER STAN DR

R
AN

D
O

LP
H

 AV
E

TE
R

R
A

C
E 

AV
E

CATOR AVE

M
O

N
M

O
U

TH
S

T
BA

YV
IE

W
 AV

E

THO
M

A
S

G
AN

G
EM

I
D

R

N
E

W
YO

R
K

A V
E

N
U

E

M
AR

TI
N

 L
U

TH
ER

 K
IN

G
 D

R
IV

E

C
EN

TR
A

L 
AV

E

N
J

44
0

S
EC

O
ND

AR
Y

N
J 

44
0

GA
RF

IE
LD

AV
E

CLIFF ST

W3C106

W3C76

W3C64

W3C48

W3C18

RW3C

RW4C

W4C26

W4C50

W4C66

W4C110

RW5C1

RW5C2
W6C230

W6C50

W6C48

W6C434

RW6C

RW7C

W7C32

W7C60

W8C540
W8C562

W8C66

W8C538

W8C530
W8C686

W8C20

W8C46

RE17

E17C40

E17C276

E17C48

E17C314

E17C82

E17C64

E16R

E16C44

E16C60

E16C84

E18R18

E19C77

E19C26

E21C320

E18C348

E18C232

E18C164

E18C192

E18C110

E18C830

E18C800

RW1C

W1C20

W1C218

W1C44

W1C74

W1C92

W1C110

W1C628

W1C458

W1C230

E19C110

E19C60N

E19C570

E19C692

E19C1110

E19C828E19C1094

E19C1068

E19C966

E19C1530
E19C510

E19C520

E19C60S

E22C52

W2C224

W2C204
W2C344

RW-2C

W2C32

W2C52

W2C64

W2C546

W13C20

W13C66

W13C204

W13C226

W12C170

W12C52

W12C190

W12C34

W12C180

STORM WATER

W11C26

W11C328

W11C38

W11C52

RW10C-2

RW10C

W10C76

W10C234

W10CD10

W10C32

W9C250

RW9C

W9C180

W9C260 W9C52

W9C72

E15C342

E15C68

E15C308

E15C52

E15C35

E15C300
E15CM5

E15CN1

E14C242 E14C218

E14C62

E14CM6

E14CM12

E13C206
RE12C

RE11C
RE10C

RE8C

E8C50

RE9C

RE7C

E10C32

E8C50

E10C314

E10C270

E10C60

E10C76

E10C348

E10C88

E10C110

E11C50

E11C550

E11C72

E11C578

E11C600

E11C82

E11C94

E11C262

E11C632

E11C336

E11C720

E11C691

E11C1106

E5C268

E5C326

E5C1650

E5C1642

E5C1929

E5C1630

E6C8040

E5C1470

E5C5032

E5C1602

E5C719

E6C10E5C2190

E5C2260

E6C814

E6C1004

E6C748

E5C2360

E5C2380

E6C1220

E4C268

E4C192

E4C659

E4C174

E3C872

E4C416

E4C960

E4C940

E3C922

E4C1260

E3C146

E3C181

E3C1522

E3C1508

E3C1500

E3C1440

E3C1420

E3C1416

E3C15

E3C108

E3C100

E2C118

E2C108

E2C54

E2C48

E2C34

E2C506

E2C370

E2C472

E2C634

RE2C
E1C580

E1C588

E1C460

E1C406

E1C418

E1C130

E1C400

E1C388

E1C384

E1C104

E1C97

E1C376

E1C18

E1C32
E1C330

³

Legend

") Netting Facility

") Regulator

Model Node

NJDEP STORET Water Quality Monitoring Location 

Model Link

Hudson County Stream

10-foot Contour

Optimal Green Infrastructure Location

Railroad

Watershed Management Area

HUC14 Boundary

County Boundary

Municipality Boundary

Subdrainage Area Boundary

Subcatchment

Slope Greater than 15%

Geology
Jurassic Diabase

Lockatong Formation

JERSEY CITY MUNICIPAL UTILITIES AUTHORITY
DEVELOPMENT AND EVALUATIONS OF ALTERNATIVESREPORT

OPTIMAL GREEN INFRASTRUCTURE LOCATIONS FIGURE D.1-2

D
oc

um
en

t P
at

h:
 G

:\G
IS

\J
C

M
U

A\
Fi

gu
re

s\
01

12
91

79
.0

00
0\

R
oc

kG
eo

lo
gy

JR
.m

xd
                                                 June 2019
Regional DEAR Appendix Page 430 of 918 

JReid
Callout
B-1W2: GW-1.3'

JReid
Callout
B-3W2: GW-4'Bedrock-32'+

JReid
Callout
B4W3: GW-1'Bedrock: 77'+

JReid
Callout
B-5-2W2:GW-3'Bedrock-67'+

JReid
Callout
B-6W1:GW-7'

JReid
Callout
B-7W1:GW-8'Bedrock-47'

JReid
Callout
B-8W1:GW-7'Bedrock: 32'

JReid
Callout
B-9W1:GW-7.5'Bedrock- 32'+

JReid
Callout
B-10W1:GW-9.5'Bedrock 42'+

JReid
Callout
B-12W1: GW-8.9'Bedrock- 32'+

JReid
Callout
B-13W2: GW-9'Bedrock: 42'+

JReid
Callout
B-1E5: Bedrock-11'

JReid
Callout
B-1E3: GW-10'Bedrock-13'

JReid
Callout
RE-2:GW-7'

JReid
Callout
RE-3/4: GW-11'

JReid
Callout
B-15E1: GW-9'Bedrock:110'

JReid
Callout
2nd Street Netting Facility:GW-9'Bedrock-110'

JReid
Callout
B-18E2: GW-8'

JReid
Callout
B-VA: GW-12.1'

JReid
Callout
B-PI: Bedrock-11.6'

JReid
Callout
B-LA: GW-14.4'

JReid
Callout
B-HA: GW-12'

JReid
Callout
B-JO: GW-9.8'

JReid
Callout
B-MO: GW-11.2'

JReid
Callout
B-WH: GW-17.5'

JReid
Callout
B-UN: Bedrock-7'

JReid
Callout
B-AS: GW-8'Bedrock-12'
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Callout
B-PR2: Bedrock-6'
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Callout
B-PR1: Bedrock-9'

JReid
Callout
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Callout
B-GA: GW-14'Bedrock-16'
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Callout
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Callout
B-BE1:Bedrock 12'

JReid
Callout
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Callout
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Callout
B-FAV:Bedrock 10.5'

JReid
Callout
B-DU: Bedrock-12'

JReid
Callout
B-FAM: Bedrock-7'

JReid
Callout
B-MI: GW-7.6'Bedrock-11'

JReid
Callout
B-ME: Bedrock-11'

JReid
Callout
B-VR:GW-8'Bedrock-15'

JReid
Callout
B-SU:Bedrock-3.5'

JReid
Callout
B-NS:Bedrock-10'

JReid
Callout
B-CH:Bedrock-1'

JReid
Callout
B-BEL:Bedrock-21'+

JReid
Callout
B-MA: GW-9.2'

JReid
Callout
B-PL:GW-16.6'

JReid
Callout
B-NU: Bedrock 21'+

JReid
Callout
B1-E11: GW-5.5'Bedrock-32'

JReid
Callout
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Callout
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JReid
Callout
SB9-1: GW-6'

JReid
Callout
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SB10-1: GW-9'

JReid
Callout
SB10-2: GW-13'
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B-1W3A: GW-6.8'

JReid
Callout
B29E1: Bedrock- 40'+
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JReid
Callout
B-2E2:GW-7'Bedrock: 42'+
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JCMUA Development and  Evaluation of  Alternatives
Table 1: Grouped Storage Tanks Alternative (4 Overflows)

Construction 
Phase Description

 Estimated 
Quantities  Unit Cost Units  Total 

Construction 
Phase Description

 Estimated 
Quantities  Unit Cost Units  Total 

Tanks including Installation 26.4  $     3,254,900 MG.  $                     86,050,000 
Tanks including Installation 5.6  $     4,230,600 MG.  $                23,540,000 Gravity Sewer including Installation (6' x 10') 1,800  $             2,300 L.F.  $                       4,160,000 
Gravity Sewer including Installation (8' x 10') 5,840  $             2,800 L.F.  $                16,350,000 Gravity Sewer including Installation (8' x 10') 6,180  $             2,800 L.F.  $                     17,300,000 
Force Main including Installation 300  $                700 L.F.  $                      200,000 Gravity Sewer including Installation (6') 90  $             1,600 L.F.  $                          140,000 
Construction Total Cost  $                40,090,000 Force Main including Installation 300  $                700 L.F.  $                          200,000 
Total Cost with Contingency (25%)  $                50,110,000 Construction Total Cost  $                   107,850,000 
Overhead and Profit (15%)  $                  7,520,000 Total Cost with Contingency (25%)  $                   134,820,000 
Legal and Engineering Costs (20%)  $                10,020,000 Overhead and Profit (15%)  $                     20,220,000 
Total Capital Cost  $            67,650,000 Legal and Engineering Costs (20%)  $                     26,960,000 
Land Use 0.33  $  5,123,300 AC.  $               1,680,000 Total Capital Cost  $              182,000,000 
Operation Storage  $                      240,000 Land Use 1  $  5,123,300 AC.  $                   5,140,000 
Maintenance Storage  $                      710,000 Operation Storage  $                          240,000 
Annual O & M Cost  $                  940,000 Maintenance Storage  $                       2,580,000 
*Present Worth O & M Cost  $            14,330,000 Annual O & M Cost  $                   2,820,000 
*Total Present Worth  $      83,670,000 *Present Worth O & M Cost  $                42,890,000 

*Total Present Worth  $       230,030,000 
Tanks including Installation 7  $     3,970,300 MG.  $                27,990,000 
Gravity Sewer including Installation (6') 1,660  $             1,600 L.F.  $                  2,620,000 Tanks including Installation 8.2  $     3,830,900 MG.  $                     31,510,000 
Gravity Sewer including Installation (4' x 6') 860  $             1,600 L.F.  $                  1,360,000 Gravity Sewer including Installation (8') 2,210  $             2,100 L.F.  $                       4,570,000 
Gravity Sewer including Installation (8') 50  $             2,100 L.F.  $                      100,000 Gravity Sewer including Installation (8' x 12') 220  $             3,000 L.F.  $                          670,000 
Force Main including Installation 300  $                700 L.F.  $                      200,000 Gravity Sewer including Installation (9') 100  $             2,300 L.F.  $                          230,000 
Construction Total Cost  $                32,280,000 Force Main including Installation 300  $                700 L.F.  $                          200,000 
Total Cost with Contingency (25%)  $                40,350,000 Construction Total Cost  $                     37,180,000 
Overhead and Profit (15%)  $                  6,050,000 Total Cost with Contingency (25%)  $                     46,480,000 
Legal and Engineering Costs (20%)  $                  8,070,000 Overhead and Profit (15%)  $                       6,970,000 
Total Capital Cost  $            54,470,000 Legal and Engineering Costs (20%)  $                       9,300,000 
Land Use 0.41  $  5,123,300 AC.  $               2,080,000 Total Capital Cost  $                62,740,000 
Operation Storage  $                      240,000 Land Use 0.43  $  5,123,300 AC.  $                   2,190,000 
Maintenance Storage  $                      840,000 Operation Storage  $                          240,000 
Annual O & M Cost  $               1,070,000 Maintenance Storage  $                          950,000 
*Present Worth O & M Cost  $            16,360,000 Annual O & M Cost  $                   1,180,000 
*Total Present Worth  $      72,910,000 *Present Worth O & M Cost  $                17,970,000 

*Total Present Worth  $          82,900,000 
Tanks including Installation 4.5  $     4,519,000 MG.  $                20,390,000 
Gravity Sewer including Installation (8' x 10') 230  $             2,800 L.F.  $                      640,000 Tanks including Installation 7  $     3,970,300 MG.  $                     27,990,000 
Force Main including Installation 300  $                700 L.F.  $                      200,000 Gravity Sewer including Installation (10') 2,640  $             2,600 L.F.  $                       6,750,000 
Construction Total Cost  $                21,230,000 Gravity Sewer including Installation (8' x 10') 90  $             2,800 L.F.  $                          250,000 
Total Cost with Contingency (25%)  $                26,540,000 Force Main including Installation 300  $                700 L.F.  $                          200,000 
Overhead and Profit (15%)  $                  3,980,000 Construction Total Cost  $                     35,190,000 
Legal and Engineering Costs (20%)  $                  5,310,000 Total Cost with Contingency (25%)  $                     43,990,000 
Total Capital Cost  $            35,830,000 Overhead and Profit (15%)  $                       6,600,000 
Land Use 0.3  $  5,123,300 AC.  $               1,560,000 Legal and Engineering Costs (20%)  $                       8,800,000 
Operation Storage  $                      240,000 Total Capital Cost  $                59,380,000 
Maintenance Storage  $                      610,000 Land Use 0.41  $  5,123,300 AC.  $                   2,080,000 
Annual O & M Cost  $                  850,000 Operation Storage  $                          240,000 
*Present Worth O & M Cost  $            12,890,000 Maintenance Storage  $                          840,000 

*Total Present Worth  $      50,280,000 Annual O & M Cost  $                   1,070,000 
*Present Worth O & M Cost  $                16,360,000 

Tanks including Installation 15  $     3,454,200 MG.  $                51,710,000 *Total Present Worth  $          77,820,000 
Gravity Sewer including Installation (6') 110  $             1,600 L.F.  $                      170,000 
Gravity Sewer including Installation (8') 50  $             2,100 L.F.  $                      100,000 Tanks including Installation 7.3  $     3,931,200 MG.  $                     28,870,000 
Force Main including Installation 300  $                700 L.F.  $                      200,000 Gravity Sewer including Installation (5') 4,860  $             1,300 L.F.  $                       6,500,000 
Construction Total Cost  $                52,180,000 Gravity Sewer including Installation (6') 5,610  $             1,600 L.F.  $                       8,870,000 
Total Cost with Contingency (25%)  $                65,230,000 Gravity Sewer including Installation (8') 4,800  $             2,100 L.F.  $                       9,930,000 
Overhead and Profit (15%)  $                  9,780,000 Force Main including Installation 300  $                700 L.F.  $                          200,000 
Legal and Engineering Costs (20%)  $                13,050,000 Construction Total Cost  $                     54,370,000 
Total Capital Cost  $            88,060,000 Total Cost with Contingency (25%)  $                     67,960,000 
Land Use 0.65  $  5,123,300 AC.  $               3,330,000 Overhead and Profit (15%)  $                     10,190,000 
Operation Storage  $                      240,000 Legal and Engineering Costs (20%)  $                     13,590,000 
Maintenance Storage  $                  1,550,000 Total Capital Cost  $                91,740,000 
Annual O & M Cost  $               1,790,000 Land Use 0.41  $  5,123,300 AC.  $                   2,080,000 
*Present Worth O & M Cost  $            27,200,000 Operation Storage  $                          240,000 

*Total Present Worth  $    118,590,000 Maintenance Storage  $                          870,000 

Annual O & M Cost  $                   1,100,000 
Tanks including Installation 1.9  $     6,607,600 MG.  $                12,580,000 *Present Worth O & M Cost  $                16,770,000 
Gravity Sewer including Installation (8' x 10') 30  $             2,800 L.F.  $                        80,000 *Total Present Worth  $       110,590,000 
Force Main including Installation 300  $                700 L.F.  $                      200,000 All Phases *Total Present Worth  $   858,960,000 
Construction Total Cost  $                12,860,000 
Total Cost with Contingency (25%)  $                16,080,000 
Overhead and Profit (15%)  $                  2,410,000 
Legal and Engineering Costs (20%)  $                  3,220,000 
Total Capital Cost  $            21,700,000 
Land Use 0.22  $  5,123,300 AC.  $               1,120,000 
Operation Storage  $                      240,000 
Maintenance Storage  $                      380,000 
Annual O & M Cost  $                  610,000 
*Present Worth O & M Cost  $               9,320,000 
*Total Present Worth  $      32,150,000 

*20 years life cycle costs for operation and maitenance with an interest rate of 2.75% for present value calculation (P/A = 15.227)

TS 4

Tank #4: Mill Creek & Pine (E56)

TS 9

Tank #9: Brown / Richard / Claremont & Carteret (E1E4)

TS 5

Tank #5: Second / Sixth (E15E1617)

Grouped Storage Tanks Alternative (4 Overflows)

TS 6

Tank #6: Sip / Duncan / Clendenny / Claremont / Fisk (W6W10)

TS 1

Tank #1: Secaucus / Manhattan (W1W2)

TS 2

Tank #2: St. Paul's / Van Winkle / Broadway (W3W5)

TS 7

Tank #7: Danforth & Mina (W11W13)

TS 3

Tank #3: York/Grand & Essex (E1011)

TS 8

Tank #8: Fourteenth / Eighteenth (E18E19)
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JCMUA Development and  Evaluation of  Alternatives
Table 2: Grouped Storage Tanks Alternative (8 Overflows)

Construction 
Phase Description

 Estimated 
Quantities  Unit Cost Units  Total 

Construction 
Phase Description

 Estimated 
Quantities  Unit Cost Units  Total 

Tanks including Installation 25.1  $     3,268,600 MG.  $                     82,090,000 
Tanks including Installation 5.6  $     4,230,600 MG.  $                23,540,000 Gravity Sewer including Installation (6' x 10') 1,800  $             2,300 L.F.  $                       4,160,000 
Gravity Sewer including Installation (8' x 10') 5,840  $             2,800 L.F.  $                16,350,000 Gravity Sewer including Installation (8' x 10') 6,180  $             2,800 L.F.  $                     17,300,000 
Force Main including Installation 300  $                700 L.F.  $                      200,000 Gravity Sewer including Installation (6') 90  $             1,600 L.F.  $                          140,000 
Construction Total Cost  $                40,090,000 Force Main including Installation 300  $                700 L.F.  $                          200,000 
Total Cost with Contingency (25%)  $                50,110,000 Construction Total Cost  $                   103,900,000 
Overhead and Profit (15%)  $                  7,520,000 Total Cost with Contingency (25%)  $                   129,870,000 
Legal and Engineering Costs (20%)  $                10,020,000 Overhead and Profit (15%)  $                     19,480,000 
Total Capital Cost  $            67,650,000 Legal and Engineering Costs (20%)  $                     25,970,000 
Land Use 0.33  $  5,123,300 AC.  $               1,680,000 Total Capital Cost  $              175,320,000 
Operation Storage  $                      240,000 Land Use 0.96  $  5,123,300 AC.  $                   4,930,000 
Maintenance Storage  $                      710,000 Operation Storage  $                          240,000 
Annual O & M Cost  $                  940,000 Maintenance Storage  $                       2,460,000 
*Present Worth O & M Cost  $            14,330,000 Annual O & M Cost  $                   2,700,000 
*Total Present Worth  $      83,670,000 *Present Worth O & M Cost  $                41,080,000 

*Total Present Worth  $       221,330,000 
Tanks including Installation 4.9  $     4,401,700 MG.  $                21,510,000 
Gravity Sewer including Installation (6') 1,660  $             1,600 L.F.  $                  2,620,000 Tanks including Installation 8.2  $     3,830,900 MG.  $                     31,510,000 
Gravity Sewer including Installation (4' x 6') 860  $             1,600 L.F.  $                  1,360,000 Gravity Sewer including Installation (8') 2,210  $             2,100 L.F.  $                       4,570,000 
Gravity Sewer including Installation (8') 50  $             2,100 L.F.  $                      100,000 Gravity Sewer including Installation (8' x 12') 220  $             3,000 L.F.  $                          670,000 
Force Main including Installation 300  $                700 L.F.  $                      200,000 Gravity Sewer including Installation (9') 100  $             2,300 L.F.  $                          230,000 
Construction Total Cost  $                25,800,000 Force Main including Installation 300  $                700 L.F.  $                          200,000 
Total Cost with Contingency (25%)  $                32,250,000 Construction Total Cost  $                     37,180,000 
Overhead and Profit (15%)  $                  4,840,000 Total Cost with Contingency (25%)  $                     46,480,000 
Legal and Engineering Costs (20%)  $                  6,450,000 Overhead and Profit (15%)  $                       6,970,000 
Total Capital Cost  $            43,540,000 Legal and Engineering Costs (20%)  $                       9,300,000 
Land Use 0.3  $  5,123,300 AC.  $               1,560,000 Total Capital Cost  $                62,740,000 
Operation Storage  $                      240,000 Land Use 0.43  $  5,123,300 AC.  $                   2,190,000 
Maintenance Storage  $                      650,000 Operation Storage  $                          240,000 
Annual O & M Cost  $                  880,000 Maintenance Storage  $                          950,000 
*Present Worth O & M Cost  $            13,410,000 Annual O & M Cost  $                   1,180,000 
*Total Present Worth  $      58,510,000 *Present Worth O & M Cost  $                17,970,000 

*Total Present Worth  $          82,900,000 
Tanks including Installation 4.5  $     4,519,000 MG.  $                20,390,000 
Gravity Sewer including Installation (8' x 10') 230  $             2,800 L.F.  $                      640,000 Tanks including Installation 5.9  $     4,165,400 MG.  $                     24,470,000 
Force Main including Installation 300  $                700 L.F.  $                      200,000 Gravity Sewer including Installation (10') 2,640  $             2,600 L.F.  $                       6,750,000 
Construction Total Cost  $                21,230,000 Gravity Sewer including Installation (8' x 10') 90  $             2,800 L.F.  $                          250,000 
Total Cost with Contingency (25%)  $                26,540,000 Force Main including Installation 300  $                700 L.F.  $                          200,000 
Overhead and Profit (15%)  $                  3,980,000 Construction Total Cost  $                     31,670,000 
Legal and Engineering Costs (20%)  $                  5,310,000 Total Cost with Contingency (25%)  $                     39,590,000 
Total Capital Cost  $            35,830,000 Overhead and Profit (15%)  $                       5,940,000 
Land Use 0.3  $  5,123,300 AC.  $               1,560,000 Legal and Engineering Costs (20%)  $                       7,920,000 
Operation Storage  $                      240,000 Total Capital Cost  $                53,440,000 
Maintenance Storage  $                      610,000 Land Use 0.41  $  5,123,300 AC.  $                   2,080,000 
Annual O & M Cost  $                  850,000 Operation Storage  $                          240,000 
*Present Worth O & M Cost  $            12,890,000 Maintenance Storage  $                          730,000 

*Total Present Worth  $      50,280,000 Annual O & M Cost  $                      970,000 
*Present Worth O & M Cost  $                14,760,000 

Tanks including Installation 11.8  $     3,575,400 MG.  $                42,350,000 *Total Present Worth  $          70,280,000 
Gravity Sewer including Installation (6') 110  $             1,600 L.F.  $                      170,000 
Gravity Sewer including Installation (8') 50  $             2,100 L.F.  $                      100,000 Tanks including Installation 5.6  $     4,227,000 MG.  $                     23,590,000 
Force Main including Installation 300  $                700 L.F.  $                      200,000 Gravity Sewer including Installation (5') 4,860  $             1,300 L.F.  $                       6,500,000 
Construction Total Cost  $                42,820,000 Gravity Sewer including Installation (6') 5,610  $             1,600 L.F.  $                       8,870,000 
Total Cost with Contingency (25%)  $                53,530,000 Gravity Sewer including Installation (8') 4,800  $             2,100 L.F.  $                       9,930,000 
Overhead and Profit (15%)  $                  8,030,000 Force Main including Installation 300  $                700 L.F.  $                          200,000 
Legal and Engineering Costs (20%)  $                10,710,000 Construction Total Cost  $                     49,090,000 
Total Capital Cost  $            72,270,000 Total Cost with Contingency (25%)  $                     61,360,000 
Land Use 0.55  $  5,123,300 AC.  $               2,830,000 Overhead and Profit (15%)  $                       9,200,000 
Operation Storage  $                      240,000 Legal and Engineering Costs (20%)  $                     12,270,000 
Maintenance Storage  $                  1,270,000 Total Capital Cost  $                82,840,000 
Annual O & M Cost  $               1,510,000 Land Use 0.41  $  5,123,300 AC.  $                   2,080,000 
*Present Worth O & M Cost  $            22,920,000 Operation Storage  $                          240,000 

*Total Present Worth  $      98,020,000 Maintenance Storage  $                          710,000 

Annual O & M Cost  $                      940,000 
Tanks including Installation 1.8  $     6,820,100 MG.  $                12,260,000 *Present Worth O & M Cost  $                14,350,000 
Gravity Sewer including Installation (8' x 10') 30  $             2,800 L.F.  $                        80,000 *Total Present Worth  $          99,270,000 
Force Main including Installation 300  $                700 L.F.  $                      200,000 All Phases *Total Present Worth  $   795,730,000 
Construction Total Cost  $                12,550,000 
Total Cost with Contingency (25%)  $                15,680,000 
Overhead and Profit (15%)  $                  2,350,000 
Legal and Engineering Costs (20%)  $                  3,140,000 
Total Capital Cost  $            21,170,000 
Land Use 0.22  $  5,123,300 AC.  $               1,120,000 
Operation Storage  $                      240,000 
Maintenance Storage  $                      370,000 
Annual O & M Cost  $                  600,000 
*Present Worth O & M Cost  $               9,180,000 
*Total Present Worth  $      31,470,000 

*20 years life cycle costs for operation and maitenance with an interest rate of 2.75% for present value calculation (P/A = 15.227)

TS 4

Tank #4: Mill Creek & Pine (E56)

TS 9

Tank #9: Brown / Richard / Claremont & Carteret (E1E4)

TS 5

Tank #5: Second / Sixth (E15E1617)

Grouped Storage Tanks Alternative (8 Overflows)

TS 6

Tank #6: Sip / Duncan / Clendenny / Claremont / Fisk (W6W10)

TS 1

Tank #1: Secaucus / Manhattan (W1W2)

TS 2

Tank #2: St. Paul's / Van Winkle / Broadway (W3W5)

TS 7

Tank #7: Danforth & Mina (W11W13)

TS 3

Tank #3: York/Grand & Essex (E1011)

TS 8

Tank #8: Fourteenth / Eighteenth (E18E19)
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JCMUA Development and  Evaluation of  Alternatives
Table 3: Grouped Storage Tanks Alternative (12 Overflows)

Construction 
Phase Description

 Estimated 
Quantities  Unit Cost Units  Total 

Construction 
Phase Description

 Estimated 
Quantities  Unit Cost Units  Total 

Tanks including Installation 18  $     3,377,600 MG.  $                     60,670,000 
Tanks including Installation 4.5  $     4,519,000 MG.  $                20,390,000 Gravity Sewer including Installation (6' x 10') 1,800  $             2,300 L.F.  $                       4,160,000 
Gravity Sewer including Installation (8' x 10') 5,840  $             2,800 L.F.  $                16,350,000 Gravity Sewer including Installation (8' x 10') 6,180  $             2,800 L.F.  $                     17,300,000 
Force Main including Installation 300  $                700 L.F.  $                      200,000 Gravity Sewer including Installation (6') 90  $             1,600 L.F.  $                          140,000 
Construction Total Cost  $                36,940,000 Force Main including Installation 300  $                700 L.F.  $                          200,000 
Total Cost with Contingency (25%)  $                46,170,000 Construction Total Cost  $                     82,480,000 
Overhead and Profit (15%)  $                  6,930,000 Total Cost with Contingency (25%)  $                   103,100,000 
Legal and Engineering Costs (20%)  $                  9,230,000 Overhead and Profit (15%)  $                     15,460,000 
Total Capital Cost  $            62,330,000 Legal and Engineering Costs (20%)  $                     20,620,000 
Land Use 0.3  $  5,123,300 AC.  $               1,560,000 Total Capital Cost  $              139,180,000 
Operation Storage  $                      240,000 Land Use 0.74  $  5,123,300 AC.  $                   3,810,000 
Maintenance Storage  $                      610,000 Operation Storage  $                          240,000 
Annual O & M Cost  $                  850,000 Maintenance Storage  $                       1,820,000 
*Present Worth O & M Cost  $            12,890,000 Annual O & M Cost  $                   2,060,000 
*Total Present Worth  $      76,790,000 *Present Worth O & M Cost  $                31,290,000 

*Total Present Worth  $       174,280,000 
Tanks including Installation 4.1  $     4,657,500 MG.  $                19,260,000 
Gravity Sewer including Installation (6') 1,660  $             1,600 L.F.  $                  2,620,000 Tanks including Installation 7  $     3,970,300 MG.  $                     27,990,000 
Gravity Sewer including Installation (4' x 6') 860  $             1,600 L.F.  $                  1,360,000 Gravity Sewer including Installation (8') 2,210  $             2,100 L.F.  $                       4,570,000 
Gravity Sewer including Installation (8') 50  $             2,100 L.F.  $                      100,000 Gravity Sewer including Installation (8' x 12') 220  $             3,000 L.F.  $                          670,000 
Force Main including Installation 300  $                700 L.F.  $                      200,000 Gravity Sewer including Installation (9') 100  $             2,300 L.F.  $                          230,000 
Construction Total Cost  $                23,550,000 Force Main including Installation 300  $                700 L.F.  $                          200,000 
Total Cost with Contingency (25%)  $                29,440,000 Construction Total Cost  $                     33,660,000 
Overhead and Profit (15%)  $                  4,420,000 Total Cost with Contingency (25%)  $                     42,080,000 
Legal and Engineering Costs (20%)  $                  5,890,000 Overhead and Profit (15%)  $                       6,310,000 
Total Capital Cost  $            39,740,000 Legal and Engineering Costs (20%)  $                       8,420,000 
Land Use 0.3  $  5,123,300 AC.  $               1,560,000 Total Capital Cost  $                56,800,000 
Operation Storage  $                      240,000 Land Use 0.41  $  5,123,300 AC.  $                   2,080,000 
Maintenance Storage  $                      580,000 Operation Storage  $                          240,000 
Annual O & M Cost  $                  810,000 Maintenance Storage  $                          840,000 
*Present Worth O & M Cost  $            12,380,000 Annual O & M Cost  $                   1,070,000 
*Total Present Worth  $      53,680,000 *Present Worth O & M Cost  $                16,360,000 

*Total Present Worth  $          75,250,000 
Tanks including Installation 4.1  $     4,657,500 MG.  $                19,260,000 
Gravity Sewer including Installation (8' x 10') 230  $             2,800 L.F.  $                      640,000 Tanks including Installation 5.9  $     4,165,400 MG.  $                     24,470,000 
Force Main including Installation 300  $                700 L.F.  $                      200,000 Gravity Sewer including Installation (10') 2,640  $             2,600 L.F.  $                       6,750,000 
Construction Total Cost  $                20,110,000 Gravity Sewer including Installation (8' x 10') 90  $             2,800 L.F.  $                          250,000 
Total Cost with Contingency (25%)  $                25,130,000 Force Main including Installation 300  $                700 L.F.  $                          200,000 
Overhead and Profit (15%)  $                  3,770,000 Construction Total Cost  $                     31,670,000 
Legal and Engineering Costs (20%)  $                  5,030,000 Total Cost with Contingency (25%)  $                     39,590,000 
Total Capital Cost  $            33,930,000 Overhead and Profit (15%)  $                       5,940,000 
Land Use 0.3  $  5,123,300 AC.  $               1,560,000 Legal and Engineering Costs (20%)  $                       7,920,000 
Operation Storage  $                      240,000 Total Capital Cost  $                53,440,000 
Maintenance Storage  $                      580,000 Land Use 0.41  $  5,123,300 AC.  $                   2,080,000 
Annual O & M Cost  $                  810,000 Operation Storage  $                          240,000 
*Present Worth O & M Cost  $            12,380,000 Maintenance Storage  $                          730,000 

*Total Present Worth  $      47,870,000 Annual O & M Cost  $                      970,000 
*Present Worth O & M Cost  $                14,760,000 

Tanks including Installation 11  $     3,620,100 MG.  $                39,810,000 *Total Present Worth  $          70,280,000 
Gravity Sewer including Installation (6') 110  $             1,600 L.F.  $                      170,000 
Gravity Sewer including Installation (8') 50  $             2,100 L.F.  $                      100,000 Tanks including Installation 5.6  $     4,227,000 MG.  $                     23,590,000 
Force Main including Installation 300  $                700 L.F.  $                      200,000 Gravity Sewer including Installation (5') 4,860  $             1,300 L.F.  $                       6,500,000 
Construction Total Cost  $                40,290,000 Gravity Sewer including Installation (6') 5,610  $             1,600 L.F.  $                       8,870,000 
Total Cost with Contingency (25%)  $                50,360,000 Gravity Sewer including Installation (8') 4,800  $             2,100 L.F.  $                       9,930,000 
Overhead and Profit (15%)  $                  7,550,000 Force Main including Installation 300  $                700 L.F.  $                          200,000 
Legal and Engineering Costs (20%)  $                10,070,000 Construction Total Cost  $                     49,090,000 
Total Capital Cost  $            67,990,000 Total Cost with Contingency (25%)  $                     61,360,000 
Land Use 0.52  $  5,123,300 AC.  $               2,670,000 Overhead and Profit (15%)  $                       9,200,000 
Operation Storage  $                      240,000 Legal and Engineering Costs (20%)  $                     12,270,000 
Maintenance Storage  $                  1,190,000 Total Capital Cost  $                82,840,000 
Annual O & M Cost  $               1,430,000 Land Use 0.41  $  5,123,300 AC.  $                   2,080,000 
*Present Worth O & M Cost  $            21,760,000 Operation Storage  $                          240,000 

*Total Present Worth  $      92,420,000 Maintenance Storage  $                          710,000 

Annual O & M Cost  $                      940,000 
Tanks including Installation 1.6  $     7,330,200 MG.  $                11,630,000 *Present Worth O & M Cost  $                14,350,000 
Gravity Sewer including Installation (8' x 10') 30  $             2,800 L.F.  $                        80,000 *Total Present Worth  $          99,270,000 
Force Main including Installation 300  $                700 L.F.  $                      200,000 All Phases *Total Present Worth  $   719,950,000 
Construction Total Cost  $                11,910,000 
Total Cost with Contingency (25%)  $                14,890,000 
Overhead and Profit (15%)  $                  2,230,000 
Legal and Engineering Costs (20%)  $                  2,980,000 
Total Capital Cost  $            20,100,000 
Land Use 0.22  $  5,123,300 AC.  $               1,120,000 
Operation Storage  $                      240,000 
Maintenance Storage  $                      350,000 
Annual O & M Cost  $                  580,000 
*Present Worth O & M Cost  $               8,890,000 
*Total Present Worth  $      30,110,000 

*20 years life cycle costs for operation and maitenance with an interest rate of 2.75% for present value calculation (P/A = 15.227)

TS 4

Tank #4: Mill Creek & Pine (E56)

TS 9

Tank #9: Brown / Richard / Claremont & Carteret (E1E4)

TS 5

Tank #5: Second / Sixth (E15E1617)

Grouped Storage Tanks Alternative (12 Overflows)

TS 6

Tank #6: Sip / Duncan / Clendenny / Claremont / Fisk (W6W10)

TS 1

Tank #1: Secaucus / Manhattan (W1W2)

TS 2

Tank #2: St. Paul's / Van Winkle / Broadway (W3W5)

TS 7

Tank #7: Danforth & Mina (W11W13)

TS 3

Tank #3: York/Grand & Essex (E1011)

TS 8

Tank #8: Fourteenth / Eighteenth (E18E19)
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JCMUA Development and  Evaluation of  Alternatives

Table 4: Grouped Storage Tanks Alternative (20 Overflows)

Construction 

Phase Description

 Estimated 

Quantities   Unit Cost  Units  Total 

Construction 

Phase Description

 Estimated 

Quantities   Unit Cost  Units  Total 

Tanks including Installation 10.2  $    3,672,200  MG.  $                    37,280,000 
Tanks including Installation 3.7  $    4,861,100  MG.  $               17,910,000  Gravity Sewer including Installation (6' x 10') 1,800  $            2,300  L.F.  $                      4,160,000 

Gravity Sewer including Installation (8' x 10') 5,840  $            2,800  L.F.  $               16,350,000  Gravity Sewer including Installation (8' x 10') 6,180  $            2,800  L.F.  $                    17,300,000 
Force Main including Installation 300  $                700  L.F.  $                     200,000  Gravity Sewer including Installation (6') 90  $            1,600  L.F.  $                         140,000 
Construction Total Cost  $               34,460,000  Force Main including Installation 300  $                700  L.F.  $                         200,000 
Total Cost with Contingency (25%)  $               43,080,000  Construction Total Cost  $                    59,080,000 
Overhead and Profit (15%)  $                  6,460,000  Total Cost with Contingency (25%)  $                    73,850,000 
Legal and Engineering Costs (20%)  $                  8,620,000  Overhead and Profit (15%)  $                    11,080,000 
Total Capital Cost  $           58,150,000  Legal and Engineering Costs (20%)  $                    14,770,000 
Land Use 0.3  $  5,123,300  AC.  $              1,560,000  Total Capital Cost  $                99,700,000 
Operation Storage  $                     240,000  Land Use 0.52  $  5,123,300  AC.  $                  2,670,000 
Maintenance Storage  $                     540,000  Operation Storage  $                         240,000 
Annual O & M Cost  $                 770,000  Maintenance Storage  $                      1,120,000 
*Present Worth O & M Cost  $           11,760,000  Annual O & M Cost  $                  1,350,000 

*Total Present Worth  $     71,470,000  *Present Worth O & M Cost  $                20,610,000 

*Total Present Worth  $       122,980,000 
Tanks including Installation 3  $    5,281,000  MG.  $               15,880,000 
Gravity Sewer including Installation (6') 1,660  $            1,600  L.F.  $                  2,620,000  Tanks including Installation 4.3  $    4,585,200  MG.  $                    19,830,000 
Gravity Sewer including Installation (4' x 6') 860  $            1,600  L.F.  $                  1,360,000  Gravity Sewer including Installation (8') 2,210  $            2,100  L.F.  $                      4,570,000 
Gravity Sewer including Installation (8') 50  $            2,100  L.F.  $                     100,000  Gravity Sewer including Installation (8' x 12') 220  $            3,000  L.F.  $                         670,000 
Force Main including Installation 300  $                700  L.F.  $                     200,000  Gravity Sewer including Installation (9') 100  $            2,300  L.F.  $                         230,000 
Construction Total Cost  $               20,170,000  Force Main including Installation 300  $                700  L.F.  $                         200,000 
Total Cost with Contingency (25%)  $               25,220,000  Construction Total Cost  $                    25,500,000 
Overhead and Profit (15%)  $                  3,780,000  Total Cost with Contingency (25%)  $                    31,870,000 
Legal and Engineering Costs (20%)  $                  5,040,000  Overhead and Profit (15%)  $                      4,780,000 
Total Capital Cost  $           34,040,000  Legal and Engineering Costs (20%)  $                      6,370,000 
Land Use 0.3  $  5,123,300  AC.  $              1,560,000  Total Capital Cost  $                43,030,000 
Operation Storage  $                     240,000  Land Use 0.3  $  5,123,300  AC.  $                  1,560,000 
Maintenance Storage  $                     480,000  Operation Storage  $                         240,000 
Annual O & M Cost  $                 710,000  Maintenance Storage  $                         590,000 
*Present Worth O & M Cost  $           10,830,000  Annual O & M Cost  $                     830,000 

*Total Present Worth  $     46,440,000  *Present Worth O & M Cost  $                12,630,000 

*Total Present Worth  $         57,220,000 
Tanks including Installation 1.8  $    6,805,200  MG.  $               12,280,000 

Gravity Sewer including Installation (8' x 10') 230  $            2,800  L.F.  $                     640,000  Tanks including Installation 3.2  $    5,146,600  MG.  $                    16,450,000 
Force Main including Installation 300  $                700  L.F.  $                     200,000  Gravity Sewer including Installation (10') 2,640  $            2,600  L.F.  $                      6,750,000 
Construction Total Cost  $               13,130,000  Gravity Sewer including Installation (8' x 10') 90  $            2,800  L.F.  $                         250,000 
Total Cost with Contingency (25%)  $               16,410,000  Force Main including Installation 300  $                700  L.F.  $                         200,000 
Overhead and Profit (15%)  $                  2,460,000  Construction Total Cost  $                    23,650,000 
Legal and Engineering Costs (20%)  $                  3,280,000  Total Cost with Contingency (25%)  $                    29,560,000 
Total Capital Cost  $           22,150,000  Overhead and Profit (15%)  $                      4,430,000 
Land Use 0.3  $  5,123,300  AC.  $              1,560,000  Legal and Engineering Costs (20%)  $                      5,910,000 
Operation Storage  $                     240,000  Total Capital Cost  $                39,910,000 
Maintenance Storage  $                     370,000  Land Use 0.3  $  5,123,300  AC.  $                  1,560,000 

Annual O & M Cost  $                 600,000  Operation Storage  $                         240,000 
*Present Worth O & M Cost  $              9,190,000  Maintenance Storage  $                         490,000 
*Total Present Worth  $     32,900,000  Annual O & M Cost  $                     730,000 

*Present Worth O & M Cost  $                11,090,000 

Tanks including Installation 5.3  $    4,295,400  MG.  $               22,710,000  *Total Present Worth  $         52,560,000 
Gravity Sewer including Installation (6') 110  $            1,600  L.F.  $                     170,000 
Gravity Sewer including Installation (8') 50  $            2,100  L.F.  $                     100,000  Tanks including Installation 3.2  $    5,146,600  MG.  $                    16,450,000 
Force Main including Installation 300  $                700  L.F.  $                     200,000  Gravity Sewer including Installation (5') 4,860  $            1,300  L.F.  $                      6,500,000 
Construction Total Cost  $               23,190,000  Gravity Sewer including Installation (6') 5,610  $            1,600  L.F.  $                      8,870,000 
Total Cost with Contingency (25%)  $               28,990,000  Gravity Sewer including Installation (8') 4,800  $            2,100  L.F.  $                      9,930,000 
Overhead and Profit (15%)  $                  4,350,000  Force Main including Installation 300  $                700  L.F.  $                         200,000 
Legal and Engineering Costs (20%)  $                  5,800,000  Construction Total Cost  $                    41,950,000 
Total Capital Cost  $           39,130,000  Total Cost with Contingency (25%)  $                    52,430,000 
Land Use 0.41  $  5,123,300  AC.  $              2,080,000  Overhead and Profit (15%)  $                      7,860,000 
Operation Storage  $                     240,000  Legal and Engineering Costs (20%)  $                    10,490,000 
Maintenance Storage  $                     680,000  Total Capital Cost  $                70,780,000 

Annual O & M Cost  $                 920,000  Land Use 0.3  $  5,123,300  AC.  $                  1,560,000 

*Present Worth O & M Cost  $           13,950,000  Operation Storage  $                         240,000 
*Total Present Worth  $     55,160,000  Maintenance Storage  $                         490,000 

Annual O & M Cost  $                     730,000 
Tanks including Installation 0.7  $  12,232,200  MG.  $                  9,110,000  *Present Worth O & M Cost  $                11,090,000 

Gravity Sewer including Installation (8' x 10') 30  $            2,800  L.F.  $                       80,000  *Total Present Worth  $         83,440,000 

Force Main including Installation 300  $                700  L.F.  $                     200,000  All Phases *Total Present Worth  $   546,650,000 
Construction Total Cost  $                  9,390,000 
Total Cost with Contingency (25%)  $               11,740,000 
Overhead and Profit (15%)  $                  1,760,000 
Legal and Engineering Costs (20%)  $                  2,350,000 
Total Capital Cost  $           15,850,000 

Land Use 0.17  $  5,123,300  AC.  $                 890,000 
Operation Storage  $                     240,000 
Maintenance Storage  $                     270,000 
Annual O & M Cost  $                 510,000 

*Present Worth O & M Cost  $              7,740,000 

*Total Present Worth  $     24,470,000 

*20 years life cycle costs for operation and maitenance with an interest rate of 2.75% for present value calculation (P/A = 15.227)

Grouped Storage Tanks Alternative (20 Overflows)

TS 6

Tank #6: Sip / Duncan / Clendenny / Claremont / Fisk (W6W10)

TS 1

Tank #1: Secaucus / Manhattan (W1W2)

TS 2

Tank #2: St. Paul's / Van Winkle / Broadway (W3W5)

TS 7

Tank #7: Danforth & Mina (W11W13)

TS 3

Tank #3: York/Grand & Essex (E1011)

TS 8

Tank #8: Fourteenth / Eighteenth (E18E19)

TS 4

Tank #4: Mill Creek & Pine (E56)

TS 9

Tank #9: Brown / Richard / Claremont & Carteret (E1E4)

TS 5

Tank #5: Second / Sixth (E15E1617)
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JCMUA Development and  Evaluation of  Alternatives

Table 5: Tunnel Alternative (4 Overflows)

Description Estimated Quantities  Unit Price   Units  Total

Tunnel Alternative (4 Overflows)

West Deep Tunnel

Tunnel including Installation 27,780 6,000$            L.F. $165,340,000
Tunnel Drop Shaft including Installation 13 2,607,300$    EA. $33,890,000
Storage including Installation 2.9 5,361,500$    MG $15,700,000
Force Main Installation 300 500$               L.F. $150,000
Pumps for Storage Tanks including Installation 1 4,365,500$    EA. $4,370,000
Construction Total Cost $219,450,000
Total Cost with Contingency (25%) $274,310,000
Overhead and Profit (15%) $41,150,000
Legal and Engineering Costs (20%) $54,860,000
Total Capital Cost $370,320,000

Land Use 0.96 5,123,300$  AC. $4,920,000
Operation Tunnel $470,000
Operation Storage $240,000
Maintenance Tunnel $3,310,000
Maintenance Pump Station $90,000
Maintenance Storage $470,000
Annual O & M Cost $4,570,000

*Present Worth O & M Cost $69,590,000

*Total Present Worth $444,830,000
East Deep Tunnel

Tunnel including Installation 27,426 6,000$            L.F. $163,230,000
Tunnel Drop Shaft including Installation 14 2,607,300$    EA. $36,500,000
Storage including Installation 2.9 5,361,500$    MG $15,700,000
Force Main Installation 300 500$               L.F. $150,000
Pumps for Storage Tanks including Installation 1 4,365,500$    EA. $4,370,000
Construction Total Cost $219,950,000
Total Cost with Contingency (25%) $274,940,000
Overhead and Profit (15%) $41,240,000
Legal and Engineering Costs (20%) $54,990,000
Total Capital Cost $371,170,000

Land Use 1.03 5,123,300$  AC. $5,300,000

Operation Tunnel $470,000
Operation Storage $240,000
Maintenance Tunnel $3,260,000
Maintenance Pump Station $90,000
Maintenance Storage $470,000
Annual O & M Cost $4,530,000

*Present Worth O & M Cost $68,950,000

*Total Present Worth $445,410,000

*Total Present Worth ‐‐ Two Tunnels $890,240,000
*20 years life cycle costs for operation and maitenance with an interest rate of 2.75% for present value calculation (P/A = 15.227)
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JCMUA Development and  Evaluation of  Alternatives

Table 6: Tunnel Alternative (8 Overflows)

Description Estimated Quantities  Unit Price   Units  Total

Tunnel Alternative (8 Overflows)

West Deep Tunnel

Tunnel including Installation 27,780 5,500$            L.F. $152,460,000
Tunnel Drop Shaft including Installation 13 2,607,300$    EA. $33,890,000
Storage including Installation 2.5 5,769,100$    MG $14,400,000
Force Main Installation 300 500$               L.F. $150,000
Pumps for Storage Tanks including Installation 1 4,365,500$    EA. $4,370,000
Construction Total Cost $205,260,000
Total Cost with Contingency (25%) $256,580,000
Overhead and Profit (15%) $38,490,000
Legal and Engineering Costs (20%) $51,320,000
Total Capital Cost $346,380,000

Land Use 0.96 5,123,300$  AC. $4,920,000
Operation Tunnel $470,000
Operation Storage $240,000
Maintenance Tunnel $3,050,000
Maintenance Pump Station $90,000
Maintenance Storage $430,000
Annual O & M Cost $4,270,000

*Present Worth O & M Cost $65,070,000

*Total Present Worth $416,370,000
East Deep Tunnel

Tunnel including Installation 27,426 5,500$            L.F. $150,510,000
Tunnel Drop Shaft including Installation 14 2,607,300$    EA. $36,500,000
Storage including Installation 2.5 5,769,100$    MG $14,400,000
Force Main Installation 300 500$               L.F. $150,000
Pumps for Storage Tanks including Installation 1 4,365,500$    EA. $4,370,000
Construction Total Cost $205,930,000
Total Cost with Contingency (25%) $257,410,000
Overhead and Profit (15%) $38,610,000
Legal and Engineering Costs (20%) $51,480,000
Total Capital Cost $347,510,000

Land Use 1.03 5,123,300$  AC. $5,300,000

Operation Tunnel $470,000
Operation Storage $240,000
Maintenance Tunnel $3,010,000
Maintenance Pump Station $90,000
Maintenance Storage $430,000
Annual O & M Cost $4,230,000

*Present Worth O & M Cost $64,480,000

*Total Present Worth $417,280,000

*Total Present Worth ‐‐ Two Tunnels $833,650,000
*20 years life cycle costs for operation and maitenance with an interest rate of 2.75% for present value calculation (P/A = 15.227)
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JCMUA Development and  Evaluation of  Alternatives

Table 7: Tunnel Alternative (12 Overflows)

Description Estimated Quantities  Unit Price   Units   Total 

Tunnel Alternative (12 Overflows)

West Deep Tunnel

Tunnel including Installation 27,780 4,200$            L.F. 117,040,000$                 
Tunnel Drop Shaft including Installation 13 2,607,300$    EA. 33,890,000$                   
Storage including Installation 2.1 6,292,800$    MG 13,200,000$                   
Force Main Installation 300 500$               L.F. 150,000$                         
Pumps for Storage Tanks including Installation 1 4,365,500$    EA. 4,370,000$                     
Construction Total Cost 168,640,000$                 
Total Cost with Contingency (25%) 210,800,000$                 
Overhead and Profit (15%) 31,620,000$                   
Legal and Engineering Costs (20%) 42,160,000$                   
Total Capital Cost 284,590,000$             

Land Use 0.96 5,123,300$  AC. 4,920,000$                 
Operation Tunnel 470,000$                         
Operation Storage 240,000$                         
Maintenance Tunnel 2,340,000$                     
Maintenance Pump Station 90,000$                           
Maintenance Storage 400,000$                         
Annual O & M Cost 3,530,000$                 

*Present Worth O & M Cost 53,740,000$               

*Total Present Worth 343,240,000$        
East Deep Tunnel

Tunnel including Installation 27,426 4,200$            L.F. 115,550,000$                 
Tunnel Drop Shaft including Installation 14 2,607,300$    EA. 36,500,000$                   
Storage including Installation 2.1 6,292,800$    MG 13,200,000$                   
Force Main Installation 300 500$               L.F. 150,000$                         
Pumps for Storage Tanks including Installation 1 4,365,500$    EA. 4,370,000$                     
Construction Total Cost 169,760,000$                 
Total Cost with Contingency (25%) 212,200,000$                 
Overhead and Profit (15%) 31,830,000$                   
Legal and Engineering Costs (20%) 42,440,000$                   
Total Capital Cost 286,470,000$             

Land Use 1.03 5,123,300$  AC. 5,300,000$                 

Operation Tunnel 470,000$                         
Operation Storage 240,000$                         
Maintenance Tunnel 2,310,000$                     
Maintenance Pump Station 90,000$                           
Maintenance Storage 400,000$                         
Annual O & M Cost 3,500,000$                 

*Present Worth O & M Cost 53,280,000$               

*Total Present Worth 345,050,000$        

*Total Present Worth ‐‐ Two Tunnels 688,290,000$        
*20 years life cycle costs for operation and maitenance with an interest rate of 2.75% for present value calculation (P/A = 15.227)

G:\Project\01129_JCMUA\01129179_2018_CSO_Permit_Services\Development_and_Evaluation_of_Alternatives\Cost_Estimates\Cost_Estimate_Items_v1DeepTunnel_Overflow12

                                                 June 2019
Regional DEAR Appendix Page 442 of 918 



JCMUA Development and  Evaluation of  Alternatives

Table 8: Tunnel Alternative (20 Overflows)

Description Estimated Quantities  Unit Price   Units   Total 

Tunnel Alternative (20 Overflows)

West Deep Tunnel

Tunnel including Installation 27780 3,400$            L.F. 94,500,000$                   
Tunnel Drop Shaft including Installation 13 2,607,300$    EA. 33,890,000$                   
Storage including Installation 0.9 10,667,500$  MG 9,580,000$                     
Force Main Installation 300 500$               L.F. 150,000$                         
Pumps for Storage Tanks including Installation 1 4,365,500$    EA. 4,370,000$                     
Construction Total Cost 142,490,000$                 
Total Cost with Contingency (25%) 178,110,000$                 
Overhead and Profit (15%) 26,720,000$                   
Legal and Engineering Costs (20%) 35,620,000$                   
Total Capital Cost 240,450,000$             

Land Use 0.96 AC. 4,920,000$                 
Operation Tunnel 470,000$                         
Operation Storage 240,000$                         
Maintenance Tunnel 1,890,000$                     
Maintenance Pump Station 90,000$                           
Maintenance Storage 290,000$                         
Annual O & M Cost 2,970,000$                 

*Present Worth O & M Cost 45,220,000$               

*Total Present Worth 290,590,000$        
East Deep Tunnel

Tunnel including Installation 27426 3,400$            L.F. 93,290,000$                   
Tunnel Drop Shaft including Installation 14 2,607,300$    EA. 36,500,000$                   
Storage including Installation 0.9 10,667,500$  MG 9,580,000$                     
Force Main Installation 300 500$               L.F. 150,000$                         
Pumps for Storage Tanks including Installation 1 4,365,500$    EA. 4,370,000$                     
Construction Total Cost 143,890,000$                 
Total Cost with Contingency (25%) 179,870,000$                 
Overhead and Profit (15%) 26,980,000$                   
Legal and Engineering Costs (20%) 35,970,000$                   
Total Capital Cost 242,820,000$             

Land Use 1.03 5123300 AC. 5,300,000$                 

Operation Tunnel 470,000$                         
Operation Storage 240,000$                         
Maintenance Tunnel 1,870,000$                     
Maintenance Pump Station 90,000$                           
Maintenance Storage 290,000$                         
Annual O & M Cost 2,950,000$                 

*Present Worth O & M Cost 44,850,000$               

*Total Present Worth 292,970,000$        

*Total Present Worth ‐‐ Two Tunnels 583,560,000$        
*20 years life cycle costs for operation and maitenance with an interest rate of 2.75% for present value calculation (P/A = 15.227)
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JCMUA Development and  Evaluation of  Alternatives

Table 9: Green Infrastructure Alternative #1: 10% of Impervious Area Controled

Description Estimated Quantities Unit Cost  Units   Total 

Green Infrastructure Alternative #1: 10% of Impervious Area Controled

Green Infrastructure Total Construction Cost 270 157,800$  AC. 42,610,000$            

Total Cost with Contingency (25%) 53,270,000$            

Overhead and Profit (15%) 7,990,000$              

Legal and Engineering Costs (20%) 10,650,000$            

Total Capital Cost 71,910,000$         
Maintenance Green Infrastructure 1,620,000$              

Annual O & M Cost 1,620,000$           

*Present Worth O & M Cost 24,670,000$         

*Total Present Worth 96,580,000$    
*20 years life cycle costs for operation and maitenance with an interest rate of 2.75% for present value calculation (P/A = 15.227)
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JCMUA Development and  Evaluation of  Alternatives

Table 10: Green Infrastructure Alternative #2: 7% of Impervious Area Controled

Description Estimated Quantities Unit Cost  Units   Total 

Green Infrastructure Alternative #2: 7% of Impervious Area Controled

Green Infrastructure Total Construction Cost 188 157,800$  AC. 29,670,000$            

Total Cost with Contingency (25%) 37,090,000$            

Overhead and Profit (15%) 5,560,000$              

Legal and Engineering Costs (20%) 7,420,000$              

Total Capital Cost 50,070,000$         
Maintenance Green Infrastructure 1,130,000$              

Annual O & M Cost 1,130,000$           

*Present Worth O & M Cost 17,180,000$         

*Total Present Worth 67,250,000$    
*20 years life cycle costs for operation and maitenance with an interest rate of 2.75% for present value calculation (P/A = 15.227)
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JCMUA Development and  Evaluation of  Alternatives

Table 11:  Bates Street Redevelopment Area‐ Bright Street Sewer Separation Alternative 

Description

Estimated 

Quantities  Unit Cost  Units  Total 

Bates Street Sewer Separation (modeled alternative)

Sewer Separation Total Construction Cost 2,845 2,800$                L.F. 7,880,000$                              

Total Cost with Contingency (25%) 9,850,000$                              

Overhead and Profit (15%) 1,480,000$                              

Legal and Engineering Costs (20%) 1,970,000$                              

Total Capital Cost 13,290,000$                       

Annual O & M Cost 160,000$                             

*Present Worth O & M Cost 2,400,000$                         

*Total Present Worth 15,690,000$                 
*20 years life cycle costs for operation and maitenance with an interest rate of 2.75% for present value calculation (P/A = 15.227)

G:\Project\01129_JCMUA\01129179_2018_CSO_Permit_Services\Development_and_Evaluation_of_Alternatives\Cost_Estimates\Cost_Estimate_Items_v1Sewer Seperation Bates
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JCMUA Development and  Evaluation of  Alternatives

Table 12: System‐wide Separation (0 overflow)

Description

Estimated 

Quantities  Unit Cost  Units  Total 

System‐wide Separation (0 overflow)

Sewer Separation Total Construction Cost 1,056,000  2,800$                L.F. 2,923,840,000$                      

Total Cost with Contingency (25%) 3,654,810,000$                      

Overhead and Profit (15%) 548,220,000$                         

Legal and Engineering Costs (20%) 730,960,000$                         

Total Capital Cost 4,933,990,000$                  

Annual O & M Cost 58,480,000$                       

*Present Worth O & M Cost 890,430,000$                     

*Total Present Worth 5,824,420,000$           
*20 years life cycle costs for operation and maitenance with an interest rate of 2.75% for present value calculation (P/A = 15.227)
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JCMUA Development and  Evaluation of  Alternatives
Table 13:  Inflow and Infiltration (I/I) Source Control Pipes Replacement Costs

Description
Estimated 
Quantities  Unit Cost Units  Total 

Replacement of Existing Sewer with 12 DI Sewer Pipes               2,100 80  L.F.  $                                   169,000 
Replacement of Existing Sewer with 18 DI Sewer Pipes             32,000 122  L.F.  $                               3,896,000 
Replacement of Existing Sewer with 24 DI Sewer Pipes               6,970 164  L.F.  $                               1,140,000 
Replacement of Existing Sewer with 30 DI Sewer Pipes             12,460 222  L.F.  $                               2,769,000 
Replacement of Existing Sewer with 36 DI Sewer Pipes               6,600 283  L.F.  $                               1,869,000 
Replacement of Existing Sewer with 42 DI Sewer Pipes               9,390 335  L.F.  $                               3,145,000 
Replacement of Existing Sewer with 48 DI Sewer Pipes             10,360 407  L.F.  $                               4,219,000 
Replacement of Existing Sewer with 54 DI Sewer Pipes               2,440 462  L.F.  $                               1,127,000 
Replacement of Existing Sewer with 60 DI Sewer Pipes               1,950 573  L.F.  $                               1,117,000 
Replacement of Existing Sewer with 66 DI Sewer Pipes                   920 657  L.F.  $                                   604,000 
Replacement of Existing Sewer with 72 DI Sewer Pipes                   960 744  L.F.  $                                   714,000 
Replacement of Existing Sewer with 78 DI Sewer Pipes                   590 842  L.F.  $                                   497,000 
Replacement of Existing Sewer with 84 DI Sewer Pipes                   760 929  L.F.  $                                   706,000 
Replacement of Existing Sewer with 96 DI Sewer Pipes                   390 1159  L.F.  $                                   452,000 

Demolition of Existing Sewer             87,920  $               120  L.F.  $                             10,550,000 

Sheeting and shoring at 10 foot average depth           131,420  $               120  L.F.  $                             15,770,000 

Manholes Replacement with frames and covers             11,920  $               120 Ea.  $                               1,430,000 

Pipe Bedding 10 foot depth             10,000  $               120  CY  $                               1,200,000 

DGA 10 foot depth             54,000  $               120  CY  $                               6,480,000 

Base Course Bituminous Pavement             30,670  $               120 S.Y.  $                               3,680,000 

Surface Course Bituminous Pavement             19,250  $               120 S.Y.  $                               2,310,000 
Testing             17,500  $               120  L.F.  $                               2,100,000 

Load, Haul and Dispose of ID-27 Material             93,670  $               120 Ton  $                             11,240,000 
Construction Total Cost  $                       77,184,000.00 
Total Cost with Contingency (25%)  $                       96,480,000.00 
Overhead and Profit (15%)  $                       14,472,000.00 
Legal and Engineering Costs (20%)  $                       19,296,000.00 
Total Capital Cost  $                130,248,000 
Sewer Maintenance (Not Applicable to Replacement 
of Existing System)**  $                                              -   
Annual O & M Cost  $                                   -   
Total Present Worth O & M Cost                                                  -   
*Total Present Worth  $                                         -   
*Total O & M Cost                                             -   

*Total Present Worth  $          130,248,000 
*20 years life cycle costs for operation and maintenance with an interest rate of 2.75% for present value calculation (P/A = 15.227)

**Sewer maintenance is current annual cost that the JCMUA pays not and not a new project cost
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JCMUA Development and  Evaluation of  Alternatives
Table 14:  Inflow and Infiltration (I/I) Source Control Pipes Rehabilitation Costs

Description
Estimated 
Quantities  Unit Cost Units  Total 

CIPPL Rehabilitation of Existing 12 inch Sewer Pipes               2,100 50  L.F.  $                                   169,000 
CIPPL Rehabilitation of Existing 18 inch Sewer Pipes             32,000 70  L.F.  $                               3,896,000 
CIPPL Rehabilitation of Existing 24 inch Sewer Pipes               6,970 95  L.F.  $                               1,140,000 
CIPPL Rehabilitation of Existing 30 inch Sewer Pipes             12,460 130  L.F.  $                               2,769,000 
CIPPL Rehabilitation of Existing 36 inch Sewer Pipes               6,600 200  L.F.  $                               1,869,000 
CIPPL Rehabilitation of Existing 42 inch Sewer Pipes               9,390 260  L.F.  $                               3,145,000 
CIPPL Rehabilitation of Existing 48 inch Sewer Pipes             10,360 300  L.F.  $                               4,219,000 
CIPPL Rehabilitation of Existing 54 inch Sewer Pipes               2,440 380  L.F.  $                               1,127,000 
CIPPL Rehabilitation of Existing 60 inch Sewer Pipes               1,950 450  L.F.  $                               1,117,000 
CIPPL Rehabilitation of Existing 66 inch Sewer Pipes                   920 540  L.F.  $                                   604,000 
CIPPL Rehabilitation of Existing 72 inch Sewer Pipes                   960 630  L.F.  $                                   714,000 
CIPPL Rehabilitation of Existing 78 inch Sewer Pipes                   590 730  L.F.  $                                   497,000 
CIPPL Rehabilitation of Existing 84 inch Sewer Pipes                   760 830  L.F.  $                                   706,000 
CIPPL Rehabilitation of Existing 96 inch Sewer Pipes                   390 1070  L.F.  $                                   452,000 
Install  layflat hose                   500 0.3 L.F.  $                                          150 
Breakdown/Clean/Load  layflat hose               4,000 0.5 L.F.  $                                       2,000 
6" pump rental                   260 650 Wk  $                                   169,000 
6" pump fuel cost             43,680 18 HR  $                                   786,240 
Pump operator cost             43,680 50 HR  $                               2,184,000 
Construction Total Cost  $                             25,570,000 
Total Cost with Contingency (25%)  $                             31,960,000 
Overhead and Profit (15%)  $                               4,794,000 
Legal and Engineering Costs (20%)  $                               6,392,000 
Total Capital Cost  $                  43,146,000 
Sewer Maintenance (Not Applicable to Replacement 
of Existing System)**  $                                              -   
Annual O & M Cost  $                                   -   
Total Present Worth O & M Cost                                                  -   
*Total Present Worth  $                                         -   
*Total O & M Cost                                             -   

*Total Present Worth  $            43,146,000 
*20 years life cycle costs for operation and maintenance with an interest rate of 2.75% for present value calculation (P/A = 15.227)

**Sewer maintenance is current annual cost that the JCMUA pays not and not a new project cost
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Tank
Peak flow 

(MGD)
Construction 

Cost
Contingency 

(25%)
Overhead & 
Profit (15%)

Legal & 
Engineering 

(20%)

Total Capital 
Cost

Annual O&M 
Costs

Total Present 
Worth

W1W2 290.2  $       3,850,000  $          960,000  $          720,000  $          960,000  $       6,490,000  $          524,000  $     15,400,000 
W3W5 97.5  $       2,210,000  $          550,000  $          410,000  $          550,000  $       3,730,000  $          197,000  $       7,100,000 
W6W10 338.5  $       3,880,000  $          970,000  $          730,000  $          970,000  $       6,550,000  $          606,000  $     16,700,000 
W11W13 312.1  $       3,860,000  $          970,000  $          720,000  $          970,000  $       6,520,000  $          561,000  $     16,000,000 
E1E4 140.6  $       2,640,000  $          660,000  $          490,000  $          660,000  $       4,450,000  $          270,000  $       9,200,000 
E56 257.2  $       3,820,000  $          960,000  $          720,000  $          960,000  $       6,450,000  $          468,000  $     14,500,000 
E1011 76.3  $       2,150,000  $          540,000  $          400,000  $          540,000  $       3,630,000  $          161,000  $       6,500,000 
E15E1617 60.1  $       1,930,000  $          480,000  $          360,000  $          480,000  $       3,250,000  $          133,000  $       5,700,000 
E18E19 304.7  $       3,860,000  $          960,000  $          720,000  $          960,000  $       6,510,000  $          548,000  $     15,800,000 

TOTAL  $  106,900,000 

JCMUA Development and Evaluation of Alternatives
Table 15: Disinfection Costs with PAA

G:\Project\01129_JCMUA\01129179_2018_CSO_Permit_Services\Development_and_Evaluation_of_Alternatives\Cost_Estimates\Cost 
Estimate_Disinfection_JDDisinfection Costs
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NOTES:

1. MAP REFERENCES:

· JERSEY CITY TAX MAP

· JCMUA SEWER MAP - SHEET NO. 20

· JCMUA WATER MAPS

· BOUNDARY AND TOPOGRAPHIC SURVEY, BATES STREET, PREPARED BY

DRESDNER ROBIN, PROVIDED BY JCMUA, DRAWING NO. V-001, JOB NO.

706-17, DATED 2-02-2018

· THIS DOCUMENT IS NOT A SURVEY.  ALL LOCATIONS SHOWN ON THIS

DOCUMENT ARE APPROXIMATE AND MUST BE  VERIFIED BY A LICENSED

LAND SURVEYOR.

· PRIOR TO ADVANCING THIS CONCEPTUAL INFRASTRUCTURE PLAN, A

COMPLETE TOPOGRAPHIC AND BOUNDARY SURVEY MUST BE

COMPLETED FOR THE BATES STREET REDEVELOPMENT AREA.

2. CONCEPTUAL DESIGN BASED ON DISCUSSION WITH JCMUA AND AS

OUTLINED IN THE BATES STREET REDEVELOPMENT PLAN

3. SIDEWALKS SHALL BE A MINIMUM OF 15' WIDE BETWEEN FACE OF CURB

AND FACE OF BUILDING

4. ONE WAY STREETS SHALL BE 30' WIDE CURB TO CURB.  TWO WAY

STREETS SHALL BE 36' WIDE CURB TO CURB.

5. COLDEN, BROOK AND BRIGHT STREETS SHALL HAVE BIO-PLANTERS

INSTALLED ON BOTH SIDES OF THE STREET AT THE INTERSECTIONS OF

BATES STREET AND CENTER STREET.

6. THE 15' WIDE SIDEWALKS SHALL INCLUDE A 4' WIDE PERVIOUS PAVER

SIDEWALK BEHIND THE CURB ON ALL STREETS WITHIN THE

REDEVELOPMENT AREA.

7. THE BATES STREET REDEVELOPMENT PLAN MUST COMPLETE THE STUDY

TO PROVIDE A SEPARATED SEWER SYSTEM, NEW STORM

INFRASTRUCTURE AND NEW WATER SYSTEMS.

8. A NEW SANITARY SEWER SYSTEM CAN BE PROVIDED TO THE BATES

STREET REDEVELOPMENT AREA BY INSTALLING A NEW STEEL CASING

UNDER GRAND STREET AND CONNECTING INTO THE EXISTING 84" DIA.

INTERCEPTOR SEWER.   THIS WILL REMOVE SANITARY SEWER WASTE

FROM THE COMBINED SEWER.

9. THE EXISTING 8" WATER MAINS CAN BE REPLACED WITH NEW 12" DIP

WATER MAINS ON COLDEN, BROOK, BRIGHT, CENTER, AND BATES

STREETS.  THE NEW 12" DIP WATER MAINS CAN BE LOOPED AND

CONNECTED INTO THE EXISTING 30" DISTRIBUTION WATER MAIN.

10. BATES, COLDEN, BROOK, BRIGHT AND CENTER STREETS CAN BE ELEVATED

TO A MINIMUM ELEVATION OF 8.  GRAND STREET ELEVATION WILL

REMAIN THE SAME.

11. THE EXISTING BRICK SEWERS WILL BE REPLACED WITH NEW RCP STORM

SEWERS.

BATES STREET REDEVELOPMENT AREA
BRIGHT STREET ALTERNATIVE

DATE: AUGUST 24, 2018 603060 0

SCALE: 1"=60'

PAGE 1 OF 2

LEGEND:

PROPOSED SANITARY SEWER

PROPOSED STORM SEWER

PROPOSED WATER MAIN

PROPOSED COMBINED SEWER

REVISED: OCTOBER 3, 2018
REVISED: OCTOBER 17, 2018
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SECTION A INTRODUCTION 

A.1 BACKGROUND 

The Town of Kearny, located in Hudson County, owns and operates a combined sewer system (CSS) which 
conveys all flow to the Passaic Valley Sewerage Commissioners (PVSC) wastewater treatment plant 
located in Newark, New Jersey. In 2015, Kearny was issued a revised New Jersey Pollutant Discharge 
Elimination System (NJPDES) permit, No. NJ0111244, Category CSM (Combined Sewer Management), with 
an effective date of July 1, 2015.  Part IV Section D.3.b.vi of the NJPDES permit requires the Town to 
develop a Long Term Control Plan (LTCP) to reduce the number of Combined Sewer Overflows (CSOs) 
during wet weather events, to meet the goals set by the Clean Water Act as well as the National CSO 
Control Policy. The LTCP is required to be submitted to the NJDEP by June 1, 2020. As an interim step 
toward developing the LTCP, Kearny is required to prepare a Development and Evaluation of Alternatives 
Report, (Part IV Section D.3.b.v of the NJPDES permit) to investigate cost effective control strategies for 
reducing CSOs. The findings of this report will be incorporated into the LTCP, which, once approved, will 
become part of the Town’s updated NJPDES permit. 

A.2 EXISTING OUTFALLS 

All sewage generated within the Town of Kearny is conveyed to the Passaic Valley Sewerage 
Commissioners (PVSC) wastewater treatment plant. During certain rainfall events, depending on the 
magnitude and duration of the event, flow in the conveyance system exceeds the sewer system’s capacity, 
and excess flow is discharged to the adjacent surface water body, through its system of outfall regulator 
chambers. The Town of Kearny owns and operates five (5) wet weather outfalls, and associated regulator 
chambers, which are listed below.  Refer also to the Town of Kearny  Drainage Area Map, Figure 1A, and 
the individual location maps of the five outfalls, Figures 2A through 2E, shown on the following pages. 

TABLE A-1 – EXISTING OUTFALLS 

OUTFALL NO.  LOCATION  RECEIVING STREAM 

001A Stewart Avenue Passaic River 

004A Nairn Avenue Passaic River 

006A Johnston Avenue Passaic River  

007A Ivy Street  
Frank's Creek (Tributary to 
Lower Passaic River) 

010A Dukes Street  
Frank's Creek (Tributary to 
Lower Passaic River) 

A.3 WATER QUALITY REQUIREMENTS 

Of the five (5) CSO outfalls in Kearny, 001A, 004A, and 006A, discharge to the Passaic River on the western 
border of the Town. The remaining outfalls,  007A and 010A,  discharge to the portion of the Lower Passaic 
River known as Frank’s Creek, on the Town’s eastern border. Both bodies of water are classified as SE-3 
(C2) or Saline Estuary 3, Category 2. In accordance with N.J.A.C. 7:9B, Surface Water Quality Standards, 
Subsection 1.12, the designated uses for SE-3(C2) waters are as follows: 

 Secondary Contact Recreation; 
 Maintenance and Migration of Fish Population; 
 Migration of Diadromous Fish; 
 Maintenance of Wildlife; and 
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 Any other reasonable uses. 

A.4 MODELING OF THE CSS SYSTEM 

The Infoworks ICM hydraulic/hydrologic model was used to calculate the number of CSO events and CSO 
wastewater volumes, at each outfall, and Citywide, for a one year period.  Citywide number of CSO events 
was calculated based on the hourly time series sum of individual outfall CSO events. A 24 hour inter event 
time (IET) was used to distinguish between CSO events. That is, if two separate outfalls experienced a 
discharge within 24 hours, that would be defined as one event. The model was calibrated using available 
data for the existing 2016/2017 conditions. “Typical year” 2004 rainfall and tides, and average 
evapotranspiration rates as indicated in the PVSC Technical Guidance Manual, were used with future 
estimated 2045 population to analyze future conditions and system responses. The Infoworks model was 
similarly used to calculate preliminary design parameters, such as storage tank volumes, tunnel volume, 
and design flows for treatment, at each outfall, and for the required 4, 8, 12, and 20 CSO events per year. 
Zero CSO events per year was not modeled. As will be seen later in the report under alternatives, zero 
CSO events per year is only considered in conjunction with total sewer separation on a Town wide basis. 

A.4.1 Program Requirements 

Alternatives considered in this evaluation must satisfy one of the following three (3) criteria:   

 Reduction of the number of CSO events to an annual average of four (4) per year; 
 85% capture by volume of the combined sewage collected in the combined sewer system; 
 during precipitation events on an annual average basis; and 
 Capture of pollutants of concern equivalent to 85% capture. 

As required by PVSC, the model looked at target scenarios of 0, 4, 8, 12 and 20 CSO events per year, with 
4 CSOs per year being the required target goal, and the remaining scenarios used for cost comparison. 

In accordance with NJDEP requirements, alternatives developed in this report are evaluated for the 
following scenarios:  

 0 CSO events per year (sewer separation only); 
 4 CSO events per year; 
 8 CSO events per year; 
 12 CSO events per year; 
 20 CSO events per year; and 
 85% capture by volume of the combined sewage collected in the combined sewer system during 

precipitation events on an annual average basis. 
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SECTION B FUTURE CONDITIONS 

B.1 INTRODUCTION 

This section presents the population projections used in the modeling effort for Kearny, along with 
planned projects and future wastewater flows. 

B.2 PROJECTIONS FOR POPULATION GROWTH 

The current population in Kearny is taken as 52,792. The projected 2045 population is estimated to be 
57,415.  This is based on the North Jersey Transportation Planning Authority (NJTPA) 2045 population 
projection and planned new development areas. Typical year 2004 rainfall and tides data, as well as 
average evapotranspiration rates were used to model future conditions. 

B.3 PLANNED PROJECTS 

Several residential development projects are planned in Kearny. These are shown on Figure 3, which 
illustrates the planned developments and their location within the Town. 

B.4 PROJECTED FUTURE CSO FREQUENCIES AND VOLUMES 

The model calculated the number of CSO events for each outfall, and volume in million gallons (MG). This 
was done for two distinct scenarios. The first, Scenario A, is based on current conditions. 

B.4.1 Baseline A Scenario – Current Conditions 

Based on existing conditions, with five CSO outfalls in operation, the model calculated the following 
number of CSO events and volumes for each outfall:  

Table B-1 – CSO Frequency and 
Volume, Baseline A 

Outfall No. 
CSO Event 

Count 

Total 
Volume 

(MG) 

001A 31 3.9 

004A 42 12.4 

006A 57 121.8 

007A 34 90.0 

010A 43 26.6 

Entire 
Town 

61 254.7 

As seen above, the total annual number of CSO events is calculated to be 61. The volume of CSO 
discharges per year ranges from approximately 4 MG per year at outfall 001A (Stewart Avenue) to 
122 MG per year at Outfall 006A at Johnston Street. Total CSO volume is approximately 255 MG. 

B.4.2 Baseline B Scenario - Sewer Separation at Outfall 010A 

The Town of Kearny has committed to achieving sewer separation for the sewers tributary to Outfall 
010A, located in the vicinity of Dukes Street. At the time of this writing, plans and specifications are 
being finalized for the construction of the sewer separation project, along with an associated pumping 
station. When completed, the storm water and sanitary sewage in this sub catchment area will be 
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conveyed by separate storm and sanitary sewers. Thus, there will be zero CSO events at Outfall 010A 
upon completion of the project. This scenario was modeled as Baseline B. All alternatives developed 
in this report are based on Baseline B – i.e. zero CSO events from Outfall 010A.  This is shown on Figure 
1B.  

Based on the upcoming elimination of CSO events at Outfall 010A, the model calculated the following 
number of CSO events, and volumes, at each outfall. 

Table B-2 – CSO Frequency and 
Volume, Baseline B 

Outfall No. 
CSO Event 

Count 

Total 
Volume 

(MG) 

001A 31 3.9 

004A 42 12.4 

006A 57 120.2 

007A 32 83.8 

010A 0 0.0 

Town wide 61 220.3 

As seen from the above, the total number of CSO events does not change as a result of sewer 
separation at Outfall 010A. However, the total volume of CSO discharges is reduced from 255 MG to 
220 MG, a 13.5% decrease. 
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SECTION C SCREENING OF CSO CONTROL TECHNOLOGIES 

C.1 INTRODUCTION 

A wide range of CSO control technologies were considered for application in the Town of Kearny combined 
sewer system (“CSS”). The Town of Kearny systematically evaluated various control alternatives using 
technology categories. The technologies are grouped into the following categories: 

 Source Control (Including Green Infrastructure); 
 Base Flow Reduction; 
 Sewer System Optimization; 
 Inline Storage; 
 Offline Storage; 
 Wastewater Treatment Plant (WWTP) Expansion or Storage at the Plant; 
 Sewer Separation; and 
 Treatment of CSO Discharge. 

The above technologies are described in further detail below and a summary assessment is provided in 
Table C-7. 

C.2 SOURCE CONTROL 

As a means of controlling stormwater runoff volumes and pollutants at the source, management 
technologies can be applied where the subject stormwater runoff and pollutants tend to accumulate. 
Applicable source technologies are categorized and described below: 

C.2.1 Stormwater Management 

 Street / Parking Lot Storage (Catch Basin Control): This includes storage of stormwater runoff 
on streets and/or parking lots to reduce the peak flow during wet weather events. This would 
be achieved by restricting the occurrence of CSOs and permitting controlled flooding within 
the streets and parking lots. However, the storage of combined sewage within streets and 
parking lots would create a public health hazard, would generate considerable public 
opposition and could potentially create hazardous flooding and freezing problems. It is also 
noted that this alternative would result in minimal bacteria and volume reduction, which are 
considered pollutants of concern. Therefore, this alternative has been eliminated from any 
further consideration. 

 Catch Basin Modifications for Floatable Controls: The major objective of catch basin 
modifications for floatable controls is to capture and restrict the conveyance of floatables to 
the combined sewer system. This is generally achieved by retrofitting existing catch basins 
with curb pieces containing openings that do not allow for floatables of certain sizes (greater 
than 2 inches) to pass through to the combined sewer system. Furthermore, the Town of 
Kearny ensures that all new catch basin construction, including on private property, contain 
grates and curb openings that are effective at controlling floatables. While, this is not an 
effective measure of achieving bacteria and volume reduction associated with CSOs, it is 
effective at reducing the quantity of floatables that are captured within the combined sewer 
system. Therefore, the Town of Kearny continues to retrofit existing catch basins with Type 
N-Eco curb pieces, which typically have narrow, 1-1/2 inch wide openings, during roadway 
rehabilitation projects to ensure that floatables are less likely to enter. Furthermore, the 
Department of Public Works is vigilant about cleaning catch basins on a regular basis 
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(including after significant rainfall events) and clearing the same of all debris. This alternative 
is considered to be implemented to a satisfactory level. 

 Catch Basin Modifications for Leaching:  A leaching catch basin is a modified catch basin that 
is fabricated of barrel and riser sections and permits the infiltration of stormwater runoff into 
the ground. Furthermore, a leaching catch basin would include an overflow pipe to ensure 
that excess stormwater runoff that does not infiltrate into the ground is conveyed to the 
combined sewer system and does not back up, which would result in localized flooding. This 
application could be utilized on existing street catch basins or can be constructed within new 
private developments. However, in order to achieve any bacteria or CSO volume reduction, 
this alternative would need to be implemented on a widespread scale. In addition, the 
effectiveness of leaching catch basins is contingent upon the permeability of the soil within 
the Town. Due to its minimal impact on CSO volume and bacteria reduction, as well as the 
uncertainty of soil permeability rates, this technology is eliminated from further 
consideration.  

C.2.2 Public Education and Outreach 

Public education and outreach programs are intended to notify the public of the CSO problem and to 
provide guidance on measures that community members can undertake to reduce CSO volume and 
associated bacteria. Generally, public education and outreach programs have minimal impacts on the 
volume, frequency or duration of CSO overflows.  However, these programs tend to be effective at 
improving the CSO quality by promoting the reduction of floatable debris within the combined sewer 
system. Public education and outreach is inclusive of the following: 

 Water Conservation: Effective water conservation programs would urge the public to reduce 
water consumption and thereby mitigate the volume of wastewater generated.  The inherent 
benefit would be to reduce dry weather flow in the combined sewer system to create 
additional storage volume during wet weather events. Water conservation generally has no 
impact with respect to bacteria reduction and minimal impact on the overall CSO volume 
reduction. This is discussed further in Section C.4 where a 10% reduction in base flow was 
modeled and produced a minimal impact in CSO volume. Furthermore, it is noted that the 
Town does not own the water system. In light of the above factors, and understanding that 
the precise impact of water conservation on CSO volume and frequency cannot be accurately 
quantified, this alternative is eliminated from consideration with respect to the LTCP. 
However, the Town will consider water conservation programs moving forward as a means of 
general good stewardship, conservation of resources, etc. 

 Catch Basin Stenciling: Effective catch basin stenciling includes installation of street pavement 
markings notifying the general public that waste flow (i.e. floatables) passing through the 
catch basins may ultimately discharge to a waterbody. While catch basin stenciling would 
have no impact on bacteria and volume reduction associated with CSOs, it may result in a 
reduction of floatables encountered within the combined sewer system, which would be 
beneficial to the overall longevity of the Town’s CSO netting facilities at the outfalls. 
Furthermore, this is an alternative that could be implemented via public volunteers and serves 
as a significant opportunity to educate the public about CSOs. While the Town will consider 
reaching out to local volunteer groups to implement stenciling, this item is eliminated from 
further consideration with respect to the LTCP. 

 Community Cleanup Programs: Similar to catch basin stenciling, as described above, 
community cleanup programs provide an opportunity for the public to engage and may result 
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in a reduction of floatables entering the combined sewer system. The Town has implemented 
a community cleanup program. 

 Public Outreach Programs: The Town of Kearny has an independent public participation 
citizens group, Kearny AWAKE (Association of Water, Agriculture and Kearny’s Environment), 
that was formed to provide input of the LTCP process and to educate the public on the CSO 
issues, along with general environmental issues associated with Kearny. Kearny AWAKE 
includes a Council member who serves as a liaison and provides updates at Town Council 
meetings. The Town’s Consulting Engineer (NEA) has met with Kearny AWAKE to provide 
updates on the LTCP progress and to receive input on the same. The Consulting Engineer will 
continue to meet with Kearny AWAKE and will seek public input accordingly. It is also 
recommended that the Town engage Kearny AWAKE to participate in water conservation 
promotion, catch basin stenciling, and community cleanup efforts, as described above. It is 
noted that two (2) members of Kearny AWAKE participate in the PVSC Group Supplemental 
CSO Team. Public outreach technologies will be considered in conjunction with other control 
technologies. 

 Fat, Oils and Grease Program: During the site plan review process (i.e. for applications 
appearing before the Zoning and Planning Boards) in Kearny, certain developments that will 
produce fats, oils and greases are required to provide grease traps to ensure that the 
aforementioned substances are not conveyed to the combined sewer system. This alternative 
has been implemented to a satisfactory level.    

 Garbage Disposal Restriction: The Town of Kearny has weekly garbage and recycling 
collections. Information related to the same is provide on the Town’s website. This alternative 
has been implemented to a satisfactory level.    

 Pet Waste Management: The Town of Kearny regularly uses the Town website to notify the 
public of the requirements established within the Town’s Pet Waste Ordinance and will 
continue to do so. This alternative has been implemented to a satisfactory level.      

 Lawn and Garden Maintenance: The Town of Kearny regularly uses the Town website to notify 
the public of the guidelines for lawn and garden maintenance provided by the United States 
Environmental Protection Agency (USEPA). This alternative has been implemented to a 
satisfactory level.     

 Hazardous Waste Collection: The Town of Kearny does not currently provide Hazardous 
Waste collection. However, the Town’s website does include guidance as it relates to paint 
and battery guidance. Hazardous waste dumping is currently illegal in Kearny.  

C.2.3 Ordinance Enforcement 

The objective of ordinance enforcement as it relates to the occurrence of CSOs is to enact ordinances 
that may reduce the volume and/or bacteria loading of CSOs. Potential ordinance enforcements 
alternatives that have been considered for evaluation are further described below: 

 Construction Site Erosion & Sediment Control: The Town of Kearny requires that new 
developments comply with the Standards for Soil Erosion and Sediment Control. The 
requirements of the same are enforced during the Planning / Zoning Board review process as 
well as on-site inspections conducted during construction. This alternative is satisfactorily 
implemented. 
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 Illegal Dumping Control: The Town of Kearny has ordinances that regulate procedures for 
disposal of waste and materials. These ordinances outline violations and penalties related to 
illegal dumping activities. These ordinances, along with the associated violations and 
penalties, are generally enforced by the Town of Kearny Department of Public Works and 
Police Department. This control measure has been satisfactorily implemented. 

 Pet Waste Control: The Town of Kearny has ordinances that require proper disposal of pet 
waste. These ordinances contain violations and penalties for pet owners who fail to comply 
with the same. These ordinances, along with the associated violations and penalties, are 
generally enforced by the Town of Kearny Department of Public Works and Police 
Department. This control measure has been satisfactorily implemented. 

 Litter Control: The Town of Kearny has an ordinance which requires property owners and/or 
tenants to keep properties, as well as the sidewalk, curbs and alleyways abutting the 
properties, free of litter. This ordinance is generally enforced by the Town of Kearny 
Department of Public Works and Police Department. This control measure has been 
satisfactorily implemented. 

 Illicit Connection Control: The Town of Kearny has an illicit connection ordinance related to 
connections of domestic sewage, non-contact cooling water, process waste water, or other 
industrial waste (other than stormwater) to the separate municipal stormwater conveyance 
system. Overall, illicit connection control is difficult to monitor and is more applicable to 
separated sewer systems. Due to these factors, this control measure is eliminated from 
further consideration. 

C.2.4 Good Housekeeping 

Effective housekeeping is inclusive of practices put in place by the Town to reduce the volume of solids 
and pollutant loading within the combined sewer system. Overall, the goal of good housekeeping 
practices is to maximize the storage volume within the conveyance system while ensuring that 
potential pollutants are treated at the source. 

 Street Sweeping/Flushing: The Town of Kearny conducts street sweeping operations on a 
weekly basis Monday through Thursday. Street signs indicating the hours when parking is 
prohibited are posted along the sweeping routes. Street sweeping has been implemented to 
a satisfactory level. 

The intent of combined sewer flushing is to re-suspend settled sewage solids and transmit the 
same to the wastewater treatment plant during dry weather to prevent stormwater runoff 
collected during a storm event from flushing these solids to a receiving water body. Overall, 
the process includes introducing a controlled volume of water over a short duration at key 
points in the conveyance system. This is done using external water from a tank truck by gravity 
or pressurized feed or using internal water detained manually or automatically. While the 
Town of Kearny sometimes uses sewer flushing to alleviate flooding areas, it is generally 
understood that sewer flushing is more beneficial when applied to flat collection systems. 
Generally, pipes within the combined system are sufficiently pitched to achieve ample 
conveyance. Therefore, it is not expected that combined sewer flushing will result in a 
reduction of CSO volume/events or a reduction in the pollutant loading. Due to the limited 
benefits of this alternative, it will not be further evaluated. 
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 Leaf Collection: The Town of Kearny Department of Public Works conducts planned curbside 
collection of leaves placed within biodegradable bags. The Town does not permit piling of 
leaves within the street. Leaf collection has been implemented to a satisfactory level. 

 Recycling Program: The Town of Kearny has weekly recycling collections. A recycling program 
has been implemented to a satisfactory level. 

 Storage/Loading/Unloading Areas: The Town of Kearny has requirements for storage and 
loading/unloading areas, as stipulated within the zoning ordinance and site plan review 
ordinances. These requirements provide the ratio of storage and loading/unloading areas 
based on the overall size of the proposed development. The requirements are enforced 
during the Planning/Zoning Board review process. While there are limited benefits to the 
overall CSO issue that are obtained via the provision of designated storage and 
loading/unloading areas, the Town of Kearny has implemented this alternative to a 
satisfactory level. 

 Industrial Spill Control: The PVSC has established a pretreatment program for industrial users 
subject to the Federal Categorical Pretreatment Standards 40 CFR 403.1. This item has been 
implemented to a satisfactory level. 

C.2.5 Green Infrastructure 

C.2.5.1 Introduction / Definition of Green Infrastructure 

Green Infrastructure (GI) refers to a category of measures that can be used to capture storm water 
before it enters the sewer system, and conveys that flow into the ground via infiltration, or to the 
atmosphere via evapotranspiration.  GI measures will reduce the quantity of storm flow entering into 
Kearny’s combined sewers, and thereby will play a contributing role in reducing the overall volume of 
CSOs and the number of CSO events. The 2015 NJPDES permit for the Town of Kearny (and all the 
PVSC CSS permitees) stipulates that GI measures must be included as a component of the Long Term 
Control Plan (LTCP), to achieve CSO reduction.  

The NJDEP has defined Green Infrastructure as follows:  

"Green Infrastructure means methods of stormwater management that reduce wet 
weather/stormwater volume, flow, or changes the characteristics of the flow into combined or 
separate sanitary or storm sewers, or surface waters, by allowing the stormwater to infiltrate, to be 
treated by vegetation or by soils; or to be stored for reuse. Green infrastructure includes, but is not 
limited to, pervious paving, bioretention basins, vegetated swales, and cisterns”. 

C.2.5.2 Types of GI Measures  

The GI measures considered in the PVSC Public Participation Process Report for Kearny include the 
following: 

 Rain Gardens; 
 Tree Pits; 
 Harvesting of Rain Water; and 
 Porous Pavements. 

For detailed descriptions of Green Infrastructure measures, the reader is referred to the 2018 
Technical Guidance Manual (TGM) and other NJDEP source material. However, brief descriptions are 
included below. 
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 Rain Gardens – consist of a shallow depressed area, with native plants and vegetation, to collect 
storm water runoff. The collected runoff infiltrates into the ground, or is lost to evaporation, or is 
transpired by the vegetation. Loading rates are typically 5 to 1 or less; for example, 1 acre of rain 
garden is needed to capture runoff from a 5 acre area. Porous soil is also needed for the system 
to perform as intended. Rain gardens have been used in New Jersey and across the country and 
are considered viable for use in Kearny’s LTCP and are therefore retained for further 
consideration.  Rain gardens were included in the modeling effort and costs for rain gardens are 
included in Tables D-4 and D-5.  

 Right-of-Way Bioswales – similar to a rain garden, except that is is constructed along the curb, 
specifically designed to intercept street runoff, and is deeper than a rain garden, typically 4-1/2 
feet deep. R.O.W. bioswales are considered viable for use in Kearny’s LTCP and are retained for 
further consideration. R.O.W. bioswales were included in the modeling effort, and costs for 
bioswales are included in Tables D-4 and D-5.  

 Enhanced Tree Pits – this measure uses an underground system of underdrains, crushed stone 
and porous soil, designed to infiltrate runoff. Where multiple tree pits are installed, it may be 
feasible to install  permeable pavement between the tree pits. Enhanced tree pits may be feasible 
for some areas of Kearny and are retained for further consideration in the LTCP.    

 Green Roofs – consist of a vegetative layer with porous soil and an underdrain system, all 
constructed on top of a building roof. The system only collects storm water falling on the roof, 
and the existing roof may require costly modifications to accept the Green Roof.   Green roofs 
were included in the modeling effort and costs are shown in Tables D-4 and D-5.  As seen in Tables 
D-4 and D-5, green roofs are the most costly of all the GI measures investigated. Therefore, green 
roofs are eliminated from further consideration.  

 Porous Pavements – this measure includes porous asphalt, porous concrete, and porous 
interlocking concrete pavers (PICP). A stone layer beneath the pavement stores the collected 
storm water, before it infiltrates into the ground. Of all the types of porous pavements, porous 
asphalt may have the most potential for use in Kearny, particularly in parking areas. This is shown 
later in this section, where specific sites in Kearny are evaluated. Porous asphalt lacks the fines 
included in standard pavement, allowing water to migrate through it. Porous asphalt, porous 
concrete and porous CICP were modeled, and costs are presented in Tables D-4 and D-5.  Porous 
asphalt is less sturdy than standard pavement, and is not suitable for high traffic areas. In general, 
porous pavements may be viable for some areas in Kearny, and are retained for further 
consideration in the LTCP, in conjunction with other technologies.    

 Blue Roofs – these are roof systems which are designed to store storm water. Blue roofs can have 
the potential for leaks, and can be costly. Blue roofs have been installed in New York City. Due to 
the nature of the properties in Kearny, and proposed new developments, blue roofs are 
eliminated from further consideration.   

 Rainwater Harvesting – for some of the sites investigated in Kearny, discussed below, harvesting 
of rainwater in cisterns was a measure suggested in the PPP Plan. Harvesting in cisterns is simple, 
and low maintenance, but may have little overall impact on Town wide CSO frequency and 
volume. Harvesting may be considered in conjunction with other Green Infrastructure measures.  

 Planter Boxes – like rain gardens and right of way bioswales, planter boxes are another means of 
bioretention. Suitable locations in Kearny for large planter boxes may be limited. However, this 
control measure will be retained for further consideration in conjunction with other technologies. 
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C.2.5.3 Public Participation Process Report 

In June 2018 PVSC submitted its Public Participation Process (PPP) Report to the NJDEP, on behalf of 
all of its CSS permittees. The Public Participation Process Report included a discussion of Green 
Infrastructure measures that could potentially be implemented within each municipality in the Study 
Area. For Kearny, a total of thirteen (13) Green Infrastructure sites were identified, with 
recommendations for implementing GI measures presented for each site. These sites, and the 
recommendations made in the Public Participation Process Report, are now discussed. Also discussed 
is NEA’s field investigations to confirm the PPP findings.  

Refer to Figure 4, Map of Green Infrastructure Sites, which illustrates the potential GI sites within the 
Town of Kearny, as per the PPP Report.  Also shown are two additional sites which were suggested by 
a local citizens’ group known as Kearny AWAKE.   

C.2.5.4 Field Investigation  

In January 2019, Neglia Engineering Associates (NEA) conducted its own field investigation, to 
evaluate and confirm the feasibility of GI measures at each of the sites listed in the PPP Report. Each 
listed site was visually inspected, photos were taken, to confirm the most up to date site conditions. 

C.2.5.5 Site Evaluation 

The thirteen (13) sites identified for Kearny in the Public Participation Process Report are as follows: 

 Dowd Playground – 10 Devon Terrace; 
 First Presbyterian Church – 663 Kearny Avenue; 
 Girl Scout Building – 635 Kearny Avenue; 
 Gunnel Oval – 520 Schuyler Avenue; 
 Kearny Branch Public Library – 759 Kearny Avenue; 
 Department of Public Works (DPW) Garage – 357 Bergen Avenue; 
 Fire Department Engine 1 – 47 Davis Avenue; 
 Main Public Library – 318 Kearny Avenue; 
 Public Health Center – 645 Kearny Avenue; 
 Riverside Park – 925 Passaic Avenue; 
 Town Hall – 402 Kearny Avenue; 
 Public Parking Lot – 101 Kearny Avenue; and 
 Roosevelt School – 733 Kearny Avenue. 

Of the above sites, those located on public lands owned by the Town of Kearny are the most desirable, 
in terms of availability, access and obtaining approval for use. Those sites not owned by the Town of 
Kearny are eliminated from consideration. These include the First Presbyterian Church and the 
Roosevelt School. 

In addition, the Dowd Playground is located on Devon Terrace, which is on a steep slope. Due to the 
steepness of the slope, GI measures may prove to be ineffective, as surface runoff would likely 
predominate, rather than infiltration. Therefore the Dowd Playground site is not considered a 
desirable site. 

Gunnel Oval is a large recreational area which is now undergoing improvements. Additional site 
features such as Green Infrastructure measures are not included in the current construction.   Since 
much of the area consists of ballfields, the site is not considered amenable to GI measures such as 
rain gardens, bioswales, etc. 

The remaining nine (9) sites are discussed as follows:  
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 Girl Scout Building (Site No. 3): The Girl Scout Building, located at 635 Kearny Avenue, has a paved 
parking area on the south side of the building, which could be repaved with porous pavement, to 
capture and infiltrate storm water. Roof runoff, which currently discharges to the municipal 
conveyance system, could instead be captured in a cistern, and used onsite for lawn watering. 
The cistern would be located near the garage at the southeast corner of the building. NEA concurs 
that this site is feasible for implementing GI. As stated in the Public Participation Process Report, 
further soil testing is needed to determine the suitability of the existing soil for GI implementation. 
See photographs No. 1 and 2. 

 
Photo No. 1 – Grassed area in front of Girl Scout Building 

 
Photo No. 2 - Parking Area and Garage at Girl Scout Building 
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 Kearny Public Health Center (Site No. 9): The Public Health Center is located at 645 Kearney 
Avenue, adjacent to the Girl Scout Building. The two buildings are separated by a driveway. There 
are two grassed areas in front of the building on either side of a paved walkway. Rain gardens 
could be installed in each of these grassed areas to capture, treat and infiltrate roof runoff.  NEA 
concurs that this site is feasible for implementing GI. As stated in the Public Participation Process 
Report, further soil testing is needed to determine the  suitability of the existing soil for GI 
implementation. See photograph No. 3. 

 
Photo No. 3 – Health Center Building 

 Kearny Branch Public Library (Site No. 5): The Kearny Branch Public Library is located at 759 Kearny 
Avenue at the corner of Stuyvesant Avenue. The side of the building facing Stuyvesant Avenue 
has a large lawn area. This area has the potential for rain garden installation to capture, treat and 
infiltrate roof runoff. NEA concurs that this site is feasible for implementing GI. As stated in the 
Public Participation Process Report, further soil testing is needed to determine the suitability of 
the existing soil for GI implementation.  See  Photograph No. 4. 

 
Photo No. 4 - Branch Public Library Side Lawn Area Facing Stuyvesant Avenue 
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 Kearny Main Public Library (Site No. 8): The Kearny Main Public Library is located at 318 Kearny 
Avenue, at the corner of Garfield Avenue. A grassed area at the northwest corner of the lot could 
be the site of a rain garden to capture, treat and infiltrate roof runoff. Additional roof runoff could 
be collected in a cistern near the garage. NEA concurs that this site is feasible for implementing 
GI. As stated in the Public Participation Process Report, further soil testing is needed to determine 
the existing soil’s suitability for GI implementation. See Photograph No. 5 below. 

 
Photo No. 5 – Kearny Main Library Side Lawn Area 

 Kearny Town Hall (Site No. 11): The Town Hall is located at 402 Kearny Avenue. There is a paved 
parking lot in the back of the building facing out to Chestnut Street. This area could be repaved 
with porous pavement. At the front of the building, trees with tree pits could be planted in the 
sidewalk. NEA concurs that this site is feasible for implementing GI. As stated in the Public 
Participation Process Report, further soil testing is needed to determine the suitability of the 
existing soils for GI implementation. See Photograph No. 6. 

 
Photo No. 6 – Kearny Town Hall Rear Parking Lot 

                                                 June 2019
Regional DEAR Appendix Page 482 of 918 



Town of Kearny 
Development and Evaluation of Alternatives Report   

19 

 Public Parking Lot (Site No. 12): The Town of Kearny owns and maintains a public parking lot 
located on Kearny Avenue near the intersection with Dukes Street and in the vicinity of the 
municipal boundary with the Town of Harrison. Within the parking lot is a concrete island with 
plantings. A rain garden at this location might be more effective in capturing, treating, and 
infiltrating parking lot runoff. NEA concurs that this site is feasible for implementing GI. As stated 
in the Public Participation Process Report, further soil testing is needed to determine the 
suitability of the existing soils or GI implementation.  See Photograph No. 7. 

 
Photo No. 7 – Traffic Island in Public Parking Lot on Kearny Avenue and Dukes Street 

 Department of Public Works (DPW) Garage (Site No. 6): The DPW Garage is located at 357 Bergen 
Avenue near the abandoned railroad tracks. The PPP Report identified this site as amenable to 
collection of storm water via cisterns, which would be located at a building corner for collection 
and on-site use.  Additionally the parking area could be repaved with porous pavement. NEA 
concurs that this site is feasible for implementing GI. As stated in the Public Participation Process 
Report, further soil testing is needed to determine the suitability of existing soils for GI 
implementation.  

 Fire Department Engine No. 1 (Site No. 7): Fire Department Engine No. 1, located at 47 Davis 
Avenue, was identified in the PPP Report as potentially suitable for collection and storage of rain 
runoff via on-site cisterns. Additionally the parking area could be repaved with porous pavement. 
NEA concurs that this site is feasible for implementing GI. As stated in the Public Participation 
Process Report, further soil testing is needed to determine the suitability of existing soils for GI 
implementation. 

 Riverside Park (Site No. 10): Riverside Park is located at the northwest corner of the Town. The 
PPP Report recommended porous pavement be installed in the parking area, and a rain garden 
within the park. The park offers a lot of potential for implementing GI measures as it provides a 
large, non-paved area. NEA concurs that this site is feasible for implementing GI. As stated in the 
Public Participation Process Report, further soil testing is needed to determine the suitability of 
existing soils for GI implementation. 
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 Additional Green Infrastructure Sites: In February 2019, a meeting was held between NEA and the 
Kearny AWAKE Group.  NEA discussed the overall LTCP process as it relates to Kearny and sought 
feedback on the same. Kearny AWAKE concern with the inclusion of Green Infrastructure in the 
LTCP noted two particular areas which have been prone to flooding during and after rainstorms. 
One such area is located along Passaic Avenue near Afton Street, while the second is located along 
Passaic Avenue near South Midland Street. These are shown as Site Numbers 14 and 15 on Figure 
4.  Kearny AWAKE suggested the use of bioswales and eddy basins to help mitigate flooding in 
those areas. 

C.3 COMBINED SEWER SEPARATION 

Sewer separation includes the construction of new storm water conveyance pipes which direct storm flow 
to outfalls at receiving water bodies, while separate sanitary sewers direct sewage flows to the WWTP, 
thereby eliminating CSO outfalls. 

Two levels of sewer separation have been evaluated. The first is total sewer separation for the entire 
Town of Kearny. The second is partial sewer separation in Drainage Area 010 only.  Drainage Area 010 is 
approximately 93 acres. Sewers have previously been separated in portions of this area, covering 
approximately 50 acres. For purposes of this study, partial sewer separation refers to separating the 
sewers in the remaining 43 acres, such that all of Area 010 has separate sewers, and zero CSO events will 
occur in this drainage area. Refer to Figures 1A and 1B. The Town is committed to achieving complete 
separation of sewers in all of Drainage Area 010. A project is currently in design and will go into 
construction in the near future, which will achieve this goal.   The development and evaluation of 
alternatives includes two different baselines, labelled as Baseline A and Baseline B. Baseline A refers to 
the current infrastructure, including all five drainage areas, while Baseline B accounts for sewer separation 
in Drainage Area 010, with that area removed from the analysis. All Alternatives shown and evaluated in 
Section D are based on Baseline B, (i.e. they include sewer separation in Area 010). 

 Roof Leader Disconnection: Disconnecting roof leaders and area drains from the storm sewers 
would need to be coupled with other Green Infrastructure measures, in order to provide an outlet 
for the discharge of this flow. This measure also requires cooperation from home and business 
owners.  This control measure is eliminated from further consideration. 

 Sump Pump Disconnection: This control measure is similar to roof leader disconnection as 
discussed above. With limited outlets for discharging to pervious areas, sump pump disconnection 
would need to be combined with other Green Infrastructure measures. This measure also requires 
cooperation from home and business owners.  This control measure is eliminated from further 
consideration. 

C.4 REDUCTION IN BASE FLOW  

Reduction in base flow, i.e. dry weather flow, can be achieved through measures such as water 
conservation or Infiltration/Inflow (I/I) reduction. For separated sanitary sewer systems, I/I reduction has 
the potential to improve the performance of the sanitary conveyance system by removing storm flow 
which comes from roof drains, sump pumps, etc, thus alleviating sanitary sewer overflows (SSOs), and 
excessive flows coming to the wastewater treatment plant. For combined systems, I/I reduction is 
expected to have little impact on the number and volume of CSOs, as the majority of the CSO volume is 
not coming through leaks in the sewer piping, but from sanitary flow and precipitation. It was noted in 
Section C.2 that water conservation will have minimal impact on CSO volume and frequency.  Both water 
conservation and I/I reduction have no impact on pathogen removal. 

                                                 June 2019
Regional DEAR Appendix Page 484 of 918 



Town of Kearny 
Development and Evaluation of Alternatives Report   

21 

A 10 percent reduction in base flow was modeled. This reduction is based on a combination of water 
conservation and I/I reduction. The quantitative impacts resulting from this modeling effort are shown in 
Tables C-1 and C-2, shown previously in Section C.2.5.  A 10 percent reduction in base flow resulted in a 
1.6 percent reduction in overall Town wide CSO frequency, and a 1.4 percent reduction in overall Town 
wide CSO volume. 

Based on the above analysis, base flow reduction is eliminated from further consideration.  

C.5 COMBINED SEWER OPTIMIZATION 

Sewer System Optimization refers to increasing storage and conveyance capacity in the sewers. This can 
be done via several measures, including additional sewer construction, regulator modifications, outfall 
consolidation/relocation or real time control.  

C.5.1 Additional Sewer Construction  

Constructing additional sewers to increase capacity would be costly. In addition, all residential and 
commercial areas within the Town are served by the municipal sewer system. Therefore, any new 
sewer construction in Kearny would be part of a sewer separation project. Sewer separation is 
discussed elsewhere in this report. 

C.5.2 Regulator Modifications 

Regulator modifications can include adding baffles for floatables capture, or raising the weirs in the 
chamber to keep more flow in the collection system. Raising the overflow weir in each Regulator 
Chamber by 6 inches was modeled. The results are tabulated in Tables C-1 and C-2 shown previously 
in Section C.2.5. 

As Tables C-1 and C-2 illustrate, there was a negligible reduction in CSO frequency and volume 
resulting from this control measure. The model predicted zero percent reduction in Town wide CSO 
frequency, and 1.2 percent reduction in Town wide CSO volume. In addition, Outfalls 007 and 010 are 
located in low lying areas which experience flooding on a regular basis. Outfalls 004 and 006 are 
located in areas where the sewers have a history of surcharging. Thus raising the weirs in the 
regulators would only serve to intensify an existing problem in Kearny. Based on all of the above 
factors, increasing storage capacity in the sewers by raising the weirs in the regulator chambers is not 
considered feasible for Kearny and is eliminated from further consideration. 

C.5.3 Outfall Consolidation/Relocation  

Consolidation of outfalls reduces the number of discharge locations, thereby reducing O&M 
requirements and costs. It is also favorable from a regulatory standpoint.  In Kearny, there is the 
potential to consolidate Outfalls 004A (Nairn Avenue) and 006A (Johnston Avenue) due to their close 
proximity to each other and the relative topography at these locations. Refer to the Town Drainage 
Area Map, Figure 1A. A single storage or treatment facility to serve both of those outfalls may be 
feasible. This will be investigated in further detail in the preparation of the 2020 Selection and 
Implementation Plan document. 

C.5.4 Real Time Control 

Automating the collection system with flow metering and feedback systems is not considered feasible 
for Kearny and is not considered for further evaluation. Further, such measures would need to be 
addressed with PVSC, the entity which owns the interceptor and the regulator chambers.  
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C.6 STORAGE 

C.6.1 Inline Storage (CSO Tunnel) 

Inline storage would consist of a single, large diameter tunnel extending from one end of Town to the 
other. The tunnel would have a single discharge outfall. The overflows from the other existing  CSO 
outfalls KE 001, 004, 006 and 007 in Kearny would be piped to the tunnel. The tunnel would be 
approximately 10,000 feet in length and has been modeled based on 4, 8, 12, and 20 CSOs per year. 
A preliminary tunnel route is shown in Figure 5. Tunnel volumes for the target scenarios are shown 
below in Table C-1. Costs are presented in Section D. 

Storage tunnel solutions considered in this evaluation include an analysis to optimize the size of one 
centralized storage tunnel necessary to achieve each CSO frequency target of 4, 8, 12, and 20 per year. 
This analysis assumes that the overflows from outfalls KE001, KE004, KE006, and KE007 will be 
directed to the centralized, deep storage tunnel. The tunnel is assumed to be 10,000 feet long, with 
varying diameters to achieve the required storage volume. The deep tunnel will store the CSOs 
generated during wet-weather events and would pump back to PVSC for treatment following the 
event or when there is available capacity in the system to treat the stored volumes. Required tunnel 
volumes for each of the target scenarios are shown below in Table C-3. Tunnel costs are included in 
Table D-3 in Section D. The tunnel option is retained for further consideration in the LTCP.  

Table C-1 – Tunnel Storage  
(sized to fully capture all CSO for all but number of storms per year indicated) 

Outfall 
No. 

Tunnel Volume 
for 4 CSO 

events/year 
(MG) 

Tunnel Volume 
for 8 CSO 

events/year 
(MG) 

Tunnel Volume 
for 12 CSO 

events/year 
(MG) 

Tunnel Volume 
for 20 CSO 

events/year 
(MG) 

Total 11.52 10.28 6.47 4.28 

C.6.2 Offline Storage (Tanks) 

Storage-tank solutions considered in this evaluation included an analysis to optimize the size of 
storage tanks at each outfall necessary to achieve each CSO-frequency target (4, 8, 12 and 20 per 
year). CSO is stored in the underground tanks during wet weather events and pumped back to the 
PVSC treatment plant when there is available capacity in the system. The storage tank would hold the 
flow for a maximum of three (3) days and then discharge the volume at a rate not to exceed 1.75 
times the average dry weather flow when the PVSC treatment plant has the capacity to accept the 
flow. This analysis assumes that storage tanks will be constructed at locations upstream of the existing 
outfalls. Specific tank locations have not been identified in this report. 

Storage Volumes were computed, for each target scenario, and for each outfall. These are shown 
below in Table C-2. Costs were estimated, based on the criteria of 4, 8, 12, and 20 CSO events per 
year. Costs for offline storage tanks are included in the Cost Summary Table in Section D.  Offline 
storage tanks are retained for further consideration in the LTCP. 
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Table C-2 – Tank Storage 
(sized to fully capture all CSO for all but number of storms per year indicated) 

Outfall 
No. 

Tank Volume 
for 4 CSO 

events/year 
(MG) 

Tank Volume 
for 8 CSO 

events/year 
(MG) 

Tank Volume 
for 12 CSO 

events/year 
(MG) 

Tank Volume 
for 20 CSO 

events/year 
(MG) 

KE001 0.25 0.25 0.19 0.15 

KE004 0.67 0.51 0.42 0.31 

KE006 6.19 5.78 3.94 2.75 

KE007 5.01 3.88 2.39 1.38 

Total 12.12 10.42 6.94 4.59 

C.6.3 Industrial Discharge Detention 

This would involve storage at the individual industrial users’ facilities. PVSC has an Industrial 
Pretreatment Program (IPP). Therefore this control measure would be addressed by PVSC under its 
IPP program. 

C.7 STP EXPANSION AND SECONDARY BYPASS  

PVSC owns and operates the wastewater treatment plant which treats the flow from Kearny. Any 
modifications to the PVSC treatment plant to mitigate CSO volume and frequency, or any increased 
treatment capacity, will be addressed by PVSC and its consultants. NEA awaits the results of PVSC’s 
analysis to provide feedback on this issue. 

Wet weather blending, which involves bypassing of the secondary treatment process at the PVSC 
treatment plant, is a measure that is subject to NJDEP approval and, as with capacity expansion discussed 
in the previous paragraph, is a matter to be addressed by PVSC and its consultants.  NEA awaits the results 
of PVSC’s analysis to provide feedback on this issue. 

C.8 TREATMENT OF CSO DISCHARGE   

C.8.1 Introduction 

This section of the report provides a brief discussion of various treatment technologies which are 
generally considered to be viable for use at CSO outfalls to reduce the pollutant load on the receiving 
water. Additional details regarding each of the technologies can be found in the earlier sections in the 
main body of this report. Some of the technologies discussed herein are viable for further 
consideration and others will be eliminated. Reasons for elimination of a particular technology from 
further consideration include, but are not limited to:  1) they do not help to meet the water quality 
goals of the Long Term Control Plan (LTCP); 2) they require a large amount of land which is not 
available at the CSO outfall sites; 3) they require a significant degree of operator attention due to their 
complexity, which is not practical at remote, unmanned CSO outfall sites; or 4) they are better suited 
to continuous flow, as is found at a wastewater treatment plant, then to the intermittent flow 
experienced at a CSO outfall. 

For purposes of the LTCP, the pollutants of concern are bacteria (pathogens). Treatment technologies 
are discussed in terms of how effective they are in reducing or eliminating these pollutants. 
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Treatment technologies which have been used to treat CSOs generally consist of three (3) main 
categories – 1) screening; 2) pretreatment; and 3) disinfection. These broad categories can be further 
broken down into the subcategories shown below. Certain treatment technologies were identified 
and discussed in the updated (2015) Technical Guidance Manual (TGM) but were eliminated from 
further consideration, and therefore are not evaluated in this report. The technologies which were 
eliminated from consideration in the TGM are as follows: 

Screening: 
 Band and Belt Screens; and 
 Drum Screens. 

Pretreatment: 
 Fuzzy Filters  

Disinfectants: 
 Chlorine Dioxide; and 
 Ozone. 

The following technologies are discussed below: 

Screening: 
 Mechanical Bar Screens; 
 Fine Screens; and 
 Netting Chambers. 

Pretreatment: 
 Vortex swirl separators; 
 Ballasted Flocculation; 
 Compressible Media Filtration (FlexFilters); 
 Disinfection; 
 Sodium Hypochlorite; 
 Peracetic Acid (PAA); and 
 Ultraviolet (UV) Radiation. 

C.8.2 Vortex Swirl Separators  

Vortex Swirl Separators have been used in CSO pretreatment applications to remove solids and 
floatables, but not pathogens. The circular motion of the liquid, shown by the arrows in the figure 
below, produces separation of solids from the liquid stream. The solids settle to the bottom and are 
discharged to the interceptor system. A more detailed discussion of this technology is given in the 
Front End of this report. One particular system that has been used in CSO treatment is the Storm King, 
manufactured by Hydro International. An illustration of the Storm King unit is shown below.  Other 
similar systems are also available.   

This system has no moving parts. Suspended solids removal is reported to be in the range of 35% to 
50% and BOD removal is 15% to 25%.  Performance of these units generally drops off as the hydraulic 
loading rate increases. The range of hydraulic loading rate is 7 to 44 gallons per minute per square 
foot of tank area (gpm/sf).    

Use of a vortex separator by itself will only remove solids and floatables but not the pollutants of 
concern such as pathogens. A vortex separator would only be effective if it were used as a solids 
removal system prior to disinfection. Also, space for the system is limited and deep excavation may 
be required for installation depending on the elevation of the existing incoming sewers. 
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Photo No. 8 – Storm King Vortex Separator 

Vortex Swirl Separators are an effective means of solids/liquid separation. However, this technology 
would be useful only as a pretreatment step prior to disinfection. Kearny currently has Netting 
Chambers at each CSO outfall site to achieve solids removal. Therefore, vortex separators are 
eliminated from further consideration. 

C.8.3 Screening 

 Mechanical Bar Screens: Mechanical Bar Screens are used at both wastewater treatment plants 
and at CSO pump stations and outfalls. Mechanical Bar Screens are effective for removing large, 
visible solids, such as rags and floatables from the waste stream, but do not remove significant 
amounts of BOD, TSS, bacteria, fecal coliforms, or other pollutants. Mechanical screens are 
generally used at the headworks of wastewater treatment plants to protect downstream plant 
equipment from damage or clogging. While several types of Mechanical Bar Screens are available, 
the Climber Screen and the Multi-Rake screen are  most commonly used. A Climber Screen uses 
a mechanically driven rake to remove solids which are trapped on an inclined bar rack. Captured 
screenings are dumped into a container.  In larger installations, where multiple screens are used, 
a conveyor belt can be used to transport the screenings removed from several bar screens to the 
container. The screenings container is periodically emptied into a truck which transports the 
screenings offsite for disposal. While mechanical screens have sometimes been installed 
outdoors, it is preferable to install the screen inside a building, especially in colder climates, to 
prevent the equipment, and the captured screenings, from freezing. When mechanical screens 
are installed outdoors in cold climates, electrical heat tracing with insulation is used for freeze 
protection. 

The screenings which are dumped into the container contain significant amounts of liquid. This 
liquid increases the screenings’ weight and volume, which in turn adds to the disposal cost. In 
many installations, a separate screenings washer/compactor is used, which compresses the liquid 
from the screenings, and results in a dryer product which is less costly to dispose of. The liquid 
removed by the compactor typically drains back into the sewage channel. Like the bar screen, the 
compactor is heat traced and insulated when installed outdoors.  
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For a CSO installation, which has intermittent flow, a level probe would be used to sense flow in 
the overflow pipe from the regulator and this probe would signal the rake motor to energize. As 
flow subsides and the level drops, the rake would then be directed to deenergize.  

A multi-rake screen operates in a similar manner to a Climber Screen. However, as the name 
implies, instead of a single rake, a series of rakes, spaced a few feet apart, continually clean the 
bar rack so that there is less material buildup on the bar rack.  

Typical Climber Screen installations and a multi-rake installation are illustrated in the following 
three photographs. 

 
Photo No. 9 – Single Climber Screen 

 
Photo No. 10 – Multiple Climber Screen Installation 
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Photo No. 11 – Multi-Rake Mechanical Screen 

Use of a mechanical screen at a CSO outfall has certain advantages and disadvantages as follows:  

 The Mechanical Screen removes large solids but does not remove pathogens, which are 
the pollutant of concern, and therefore would only be effective in meeting water quality 
goals as a pretreatment step prior to disinfection; 

 Space for a new channel for the screen and bypass channel may be limited; 

 The level of screenings collected in the container must be observed, such that when it is 
full, a truck is called on to dispose of the screenings. This requires operator attention; 

 Access for a disposal truck to pull up to the screen may be limited; 

 If not installed in a building, the screenings can be a source of odors to nearby residents; 

 The screen depends on power for its operation. Power may not be available at many CSO 
sites. It can be costly to have the utility provide a new electrical service for the installation; 
and 

 Mechanical screens operate automatically and intermittently, both of which are favorable 
conditions for CSO applications. 

Solids capture at each CSO outfall in Kearny is currently achieved by the existing netting chambers. 
If additional solids removal is needed, it will be accomplished via FlexFilter systems. This is 
discussed later in this section, under Disinfection. Based on the above factors, mechanical screens 
are eliminated from further consideration.  

 Fine Screens: The fine screen which has most commonly been used in CSO applications is the 
ROMAG screen manufactured by WesTech. The screen includes a bar rack with smaller spacing 
than the mechanical screens previously discussed. Spacing between screen bars is in the range of 
0.16 inches to 0.47 inches. The ROMAG screen would be installed either in an existing regulator 
chamber or, more likely, in a new regulator chamber, as it is doubtful the existing regulator 
chambers can accommodate the new screen. Unlike the Climber or Multi Rake Screen, the fine 
screen does not remove solids from the waste stream; rather, it separates the screenings from 
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the discharge and keeps solids in the waste stream, which ultimately flows to the treatment plant.  
The following figure illustrates a ROMAG fine screen arrangement. 

 
Photo No. 12 – ROMAG Fine Screen 

Fine screens, like mechanical screens, function intermittently to handle the varying and 
unpredictable nature of flows at a CSO outfall. A level controller would sense the flow when a 
storm event occurs and energize the rake accordingly. During dry periods, the rake can be 
energized via a timer.  

Fine Screens have many of the same advantages and disadvantages as mechanical screens. Fine 
screens remove solids and floatables but not organics and pathogens. Fine screens would require 
major modification of the regulator chambers or construction of new regulator chambers. Fine 
screens would only be useful as a pretreatment step prior to disinfection. Solids capture at each 
CSO outfall in Kearny is currently achieved by the existing netting chambers. If additional solids 
removal is needed, it will be accomplished via FlexFilter systems. This is discussed later in this 
section, under Disinfection. Based on the above factors, fine screens are eliminated from further 
consideration.  

C.8.4 Netting Chambers  

Netting Chambers provide another means of solids removal.  All of the CSO outfalls in Kearny are 
equipped with Netting Chambers. Netting Chambers are effective in removing solids from the waste 
stream up to ½- inch in size but require operator attention to periodically (approximately monthly)  
replace the nets. The Town of Kearny DPW maintains the nets, and will continue to do so. The Netting 
Chambers will remain in service, and therefore are a component of the LTCP. It is not known at this 
time if additional solids removal will be required as part of the LTCP. This is  discussed later in this 
section.  

The Netting Chamber at the Ivy Street Outfall (KE007) is shown below. This is the largest of the Netting 
Chamber installations in Kearny. Seen in the following photograph are the upper (overflow) nets at 
this facility.  
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Photo No. 13 – Netting Chamber at Ivy Street Outfall 

C.8.5 Containment Booms 

Containment booms can be used to control floatables. These are difficult to maintain, and require 
personnel and equipment to collect the floatables contained by the boom.  The booms can also create 
unsightly conditions for nearby residents when the floatables become trapped. Containment booms 
are eliminated from further consideration.  

C.8.6 Baffles  

Baffles are another means of containing floatables. Baffles are typically installed inside a  regulator 
chamber to trap floatables and permit flows to pass to the receiving water body.  The regulator 
chambers in Kearny are owned by PVSC, who would have to approve any modifications to its 
regulators. Also, it is not known if the regulator chambers can accommodate installation of a baffle or 
if such installation would hinder access for maintenance. Baffles would increase head loss and thereby 
increase the hydraulic grade line (HGL) in the collection system. Furthermore, baffles trap floatables 
but do not address pathogen removal. Based on the above factors, baffles are eliminated from further 
consideration. 

C.8.7 Disinfection 

Disinfection of wastewater is the destruction of pathogens – such as fecal coliforms, E. coli, and 
Enterococci. Disinfection can be accomplished via chemical addition or radiation. Three methods of 
disinfection are discussed in this report, as follows:  

 Chlorination/Dechlorination; 
 Addition of Peracetic Acid (PAA); and 
 Ultraviolet (UV) Radiation. 

C.8.7.1 Chlorination / Dechlorination 

Chlorination is the destruction of pathogens via addition of chlorine compounds. While several 
chlorine based compounds have been used for water and wastewater disinfection, the most 
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commonly used chemical is liquid sodium hypochlorite. Other chlorine based compounds have been 
used for disinfection, including chlorine dioxide and calcium hypochlorite. However, these were 
eliminated from consideration in the PVSC 2015 Technical Guidance Manual (TGM) as not being 
practical or feasible for CSO treatment and are therefore not discussed further.  

Liquid sodium hypochlorite (NaOCl) is sometimes referred to as chlorine bleach. The typical 
concentration used is 12% to 15%. NaOCl has proven effective for disinfecting wastewater and is safer 
than chlorine gas. However, it is highly corrosive, and requires the use of non-corrosive metals or non-
metallic materials such as PVC for piping and valves conveying this chemical. The chief drawback to 
any form of chlorination is the disinfection byproduct, or chlorine residual that results, which is toxic 
to aquatic life. For this reason, the NJDEP requires that chlorination of wastewater be followed by a 
dechlorination process, to remove the chlorine residual prior to discharging to surface waters. This is 
accomplished by adding a sulfur based compound to the chlorinated effluent. The most commonly 
used dechlorination chemical is liquid sodium bisulfite.   

Both sodium hypochlorite and sodium bisulfite are stored in non-metallic tanks, most commonly 
fiberglass or polyethylene. A 5,000 gallon vertical storage tank, the type that would be used to store 
hypochlorite or bisulfite, and a chemical metering pump are shown in the following photographs.  

 
 

Photo No. 14 – Chemical Storage Tank Photo No. 15 – Chemical Metering Pump 

At the CSO outfalls, a chemical feed system would consist of a hypochlorite storage tank, metering 
pumps, piping and controls, located inside a small building.  The tank would need a containment curb 
around it to contain a spill. A separate storage tank and containment curb, metering pumps, piping 
and controls are needed for sodium bisulfite addition. A contact basin with a flash mixer is needed to 
provide a minimum of 3 minutes contact time for the hypochlorite to react with the incoming flow. 
Sodium bisulfite would be added at the effluent end of the contact tank for dechlorination. 

Chlorination is effective in destroying pathogens. However, there are several drawbacks with 
chlorination at CSO outfalls. 

 Dechlorination is required to destroy the chlorine residual prior to discharge.  
 Periodic chemical deliveries are needed.  
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 Sodium hypochlorite has a limited shelf life, so that limited storage can be provided, and 
frequent chemical deliveries are required.  

 Sodium hypochlorite is highly corrosive and safety precautions are needed in the handling of the 
chemical. Careful selection of pipe materials is necessary, due to the corrosive nature of 
hypochlorite.  

Disinfection with Sodium Hypochlorite will destroy pathogens, which are the primary pollutant of 
concern. However, chlorination produces a chlorine residual, which is a toxic disinfection byproduct 
that must be removed. Therefore chlorination must be followed by dechlorination, typically using  
sodium bisulfite. Thus, additional tankage, pumps, piping and controls are needed for the two 
separate chemical systems. Sodium hypochlorite has a limited shelf life, only 30 to 60 days, and 
considering the intermittent nature of CSOs, where long dry periods are possible, this makes 
hypochlorite impractical, as frequent replenishment of the chemical would be needed. For the above 
reasons, disinfection with sodium hypochlorite is eliminated from further consideration. 

C.8.7.2 Disinfection with Peracetic Acid (PAA)  

As discussed earlier, disinfection with sodium hypochlorite leaves a toxic byproduct which must be 
eliminated via dechlorination. 

In recent years, another chemical, peracetic acid (PAA) has been found to be an effective wastewater 
disinfectant which leaves no toxic residual, yet effectively kills pathogens in wastewater. Peracetic 
acid is a mixture of hydrogen peroxide, acetic acid and water. It is a clear, colorless liquid with a pH of 
2. Solutions of 12%, 15% and 22% are commercially available. PAA has been used as a wastewater 
disinfectant in Europe and is starting to gain popularity in the U.S. wastewater industry. Various pilot 
studies and full scale trials have been conducted with PAA with favorable results. These are discussed 
below.  

 Pilot Study at Bayonne MUA: A demonstration project took place at the Bayonne MUA’s Oak 
Street Pump Station, between 2014 and 2016 to demonstrate the effectiveness of various types 
of solids removal technologies, and disinfection technologies, to treat combined wastewater from 
CSOs. Included in this project was testing of PAA to evaluate its effectiveness as a wastewater 
disinfectant. A pilot scale disinfection system was set up on site. For most of the test runs, flows 
ranged from 50 to 100 gpm.  Applied dosage was generally in the range of 1 to 3 ppm. Contact 
time was in the range of 3 to 6 minutes.  The pilot setup is shown on the photograph provided on 
the following page.  

 
Photo No. 16 – Bayonne MUA Pilot Testing of Peracetic Acid 
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The study found that PAA proved to be effective in destroying pathogens. A relationship was seen 
between PAA dosage and influent Chemical Oxygen Demand (COD). When PAA was applied at a 
dosage of 0.01 mg/L per mg/L of influent COD, a 3 log reduction (99.9%) in fecal coliforms was 
achieved, with slightly higher effectiveness for E. coli and slightly lower for Enterococci. Influent 
COD was generally in the range of 250 to 420 mg/L. Increasing the dosage to 0.015 mg/L PAA per 
mg/L COD achieved a 4 log reduction.  Further increase of PAA dosage had limited effect on 
pathogen reduction. It was concluded that, for satellite facilities, PAA had many desirable 
characteristics, as follows:  

 effective in destroying pathogens; 

 six to twelve months shelf life; 

 effective with contact times as low as three to six minutes; 

 no toxic byproducts; and 

 no need for additional processes, such as dechlorination. 

 Frankfort, Kentucky WWTP: The Frankfort, Kentucky wastewater treatment plant, having a 
capacity of 9.9 mgd, selected PAA as a temporary disinfectant while the plant’s ozone disinfection 
system was being upgraded. It was found that: 

 A 12% solution of PAA was effective at controlling fecal coliforms and E. coli at a dose of 0.7 
ppm; 

 Effluent treated with PAA passed acute toxicity tests for Ceriodaphnia dubia; 

 Residual PAA in the effluent was less than 1 ppm; and 

 Treatment costs with PAA were competitive with disinfection with sodium hypochlorite and 
sodium bisulfite. 

The Frankfort, Kentucky plant continues to use PAA as a full scale backup to its ozone disinfection 
system. 

 Steubenville, Ohio WWTP: A one-month trial took place at the Steubenville, Ohio wastewater 
treatment plant. During that period, plant flow was in the range of 5 to 8 mgd. PAA dosage was 
1.5 ppm or less. Residual averaged 0.4 ppm, and never exceeded 1 ppm. Pathogen control was 
within the plant’s permit limits for the length of the trial.  

From the case studies discussed above, it is concluded that PAA is a viable disinfection chemical and 
will be considered further in the Development and Evaluation of Alternatives. 

PAA Addition was analyzed for all the Kearny Outfalls, based on a peak flow required for dosing to 
fully treat all but the number of storms per year indicated. Table C-3 below shows the peak design 
flow for each of the target frequencies, at each outfall. These flows would be used for sizing the 
chemical feed pumps required for dosing at the peak flow. Table C-4 below indicates the theoretical 
maximum chemical usage on an annual basis, at each outfall, assuming complete disinfection for all 
CSO events.  This information would be used for computing storage volumes needed. Computation of 
pump sizes and storage volumes is beyond the scope of this report, but would be addressed in the 
2020 LTCP.  
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Table C-3 – PAA Treatment 
(sized based on peak-flow required for dosing to fully treat all but number of 

storms per year indicated) 

Outfall 
No. 

Peak Flow for 4 
CSO 

events/year 
(MGD) 

Peak Flow for 8 
CSO 

events/year 
(MGD) 

Peak Flow for 
12 CSO 

events/year 
(MGD) 

Peak Flow for 
20 CSO 

events/year 
(MGD) 

KE001 12.6 7.5 7.5 3.7 

KE004 3.9 3.8 3.7 3.5 

KE006 138.3 100.9 64.2 53.9 

KE007 75.7 42.2 42.2 29.3 

 

Table C-4 – Maximum Annual Quantity of Chemical Usage 

Outfall 
No. 

Baseline Total 
Annual CSO 

Volume (MG) 

Annual 
Amount of PAA 

needed with 
dose of 2 mg/L 

(gal PAA) 

Annual 
Amount of 

PAA needed 
with dose of 7 
mg/L (gal PAA) 

Annual Amount 
of PAA needed 
with dose of 10 
mg/L (gal PAA) 

KE001 3.9 46 159 227 

KE004 12.4 146 509 727 

KE006 121.8 1,430 5,004 7,149 

KE007 90.0 1,057 3,697 5,281 

Total 228.1 2,679 9,369 13,384 

Disinfection with Peracetic Acid will destroy pathogens, which are the primary pollutant of concern. 
In order to achieve the desired frequency targets, disinfection facilities are sized based upon the 
maximum CSO discharge rate for each event to fully treat all but 20, 12, 8, and 4 CSO discharges per 
year. During CSO events that are not fully treated, disinfection continues but full treatment is achieved 
only during times that CSO discharges are less than the design-maximum discharge rate.  Where full 
treatment is achieved, disinfection is assumed to remove 99.9% of pathogens, or a 3-log kill.  This 
analysis assumes that PAA disinfection will be implemented at locations between the existing 
regulators and the existing outfalls. 

PAA has a much longer shelf life than hypochlorite, up to one year, which makes it better suited for 
storage at a CSO site, which is unmanned and remote, than hypochlorite. Further, PAA does not leave 
a toxic byproduct, and so no additional chemical treatment is required. Although PAA has not been 
used widely in the U.S., there have been several pilot studies and full scale trials, which have 
demonstrated that PAA effectively destroys pathogens in wastewater including E. coli, fecal coliforms 
and Enterococci.  PAA has been used in Europe for wastewater disinfection. 

From the above, disinfection with PAA is retained for further consideration in the LTCP. PAA treatment 
costs shown herein include the cost of pretreatment (solids removal) using the FlexFilter system. 
However, if pretreatment is not necessary, cost savings of approximately 30% to 50%, on both a 
capital and present value basis would be realized. In addition, the required facility footprint would be 
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smaller.  For these reasons, if PAA disinfection is selected, Kearny will conduct treatability tests to 
determine if pretreatment is required.  

A typical schematic diagram, which illustrates the configuration of a PAA storage and feed system at 
the CSO outfalls, is shown in Figure 6. 

C.8.7.3 UV Radiation  

Ultraviolet radiation is an alternative to chlorination that is used at thousands of wastewater 
treatment plants across the country. UV light bulbs, mounted on stainless steel racks, and housed in 
quartz sleeves, send UV radiation at a particular wavelength of 254 nm through the wastewater which 
destroys the reproductive capabilities (DNA) of the bacteria, thus killing the population of pathogens.  
UV radiation eliminates the need for chemical deliveries, and the dangers of chemical handling, and 
also eliminates the need for storage tanks and pumps. 

UV lamps are installed in an open channel, in which wastewater flows past the lamps, making contact 
with the radiation. The lamp racks are installed adjacent to each other, in the direction of flow, across 
the width of the channel, so none of the flow escapes the lamps. A rack may contain 4, 6, or 8 lamps. 
A typical horizontal lamp rack containing 4 lamps is shown in the following photograph. 

 
Photo No. 17 – Horizontal UV Lamp Rack Assembly 

The group of lamp racks spanning the width of the channel is known as a bank. A UV channel may 
have one bank of lamps, or two or more banks in series. If more than one bank of lamps is installed in 
a channel, one bank would be energized all of the time, while a second bank might be activated when 
the flow increases. At wastewater treatment plants, it is common to have two parallel channels, for 
redundancy and reliability. However, some installations consist of only a single channel. The channel 
may be concrete, or for smaller installations, prefabricated stainless steel channels can be supplied 
by the manufacturer. At wastewater plants that previously used chlorine for disinfection, the chlorine 
contact tanks can be converted to UV channels.  

UV lamp assemblies can also be supplied with vertical lamps, as shown in the photograph provided 
on the following page. 
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Photo No. 16 – Verrtical UV Lamp Assemblies 

UV controls and alarms include loss of power, individual bulb failure, and loss of lamp intensity. In 
some systems, the lamp intensity can vary with the incoming flowrate. The lamp rack assemblies can 
be removed from the wastewater channel for maintenance such as cleaning or replacing a lamp. UV 
lamps are designed to last approximately one year before needing replacement. Lamps can be cleaned 
by lifting them out of the channel and submerging them in a chemical cleaning tank. Systems are also 
available with self-cleaning lamps, in which a mechanical wiper moves across the lamp at preset, 
timed intervals.   

There are several drawbacks to using UV for disinfection at CSO outfalls:  

 Due to the variable nature and unpredictability of CSO volumes, it is difficult to properly size a UV 
system for a CSO application; 

 UV systems require more power than chemical feed systems. Availability of power at remote CSO 
outfall sites is a potential problem. With loss of power, there will be no disinfection; 

 UV lamps are designed to be energized and submerged at all times, to avoid building up excessive 
heat. Thus in dry periods, wastewater must remain in the UV channel to keep the lamps 
submerged. This could result in septic conditions, and odors; and 

 In the 2007 Cost and Performance Report, UV was found to be the least cost effective means of 
disinfection, of all the methods investigated.  

UV disinfection is a proven, effective means of destroying pathogens in wastewater. However, UV 
disinfection is better suited to use at a wastewater treatment plant where there is continuous flow, 
and operator attention.  During dry periods, the wastewater must remain in the channels to protect 
the UV bulbs. This could be a source of objectionable odors to the surrounding community. A potential 
reduction in effectiveness of the UV bulbs can result, after prolonged periods of non -usage. In past 
studies, UV was found not to be a cost effective means of pathogen removal for CSO treatment. From 
the above, UV disinfection is eliminated from further consideration. 

C.8.8 Ballasted Flocculation  

Ballasted flocculation, also referred to as High Rate Clarification, combines chemical coagulation, high 
rate mixing, flocculation and settling, in a series of tanks, to remove suspended solid particles from 
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the waste stream. The solids collected at the bottom of the clarifier, are pumped back to the 
flocculation zone, as ballast, to enhance settling. Polymer is also added to enhance settling. The 
system can take on a higher hydraulic loading rate, and has a smaller footprint, than a conventional 
clarifier. The overall system is designed to bring smaller solid particles together to form larger, heavier 
solids, which settle to the bottom of the clarifier more readily, thereby achieving solids/liquid 
separation.  

The following Figure illustrates the DensaDeg Process, manufactured by Infilco Degremont (now 
owned by Suez). The Figure shows the different zones which comprise the process, i.e. the rapid 
mix/coagulation zone, the flocculation zone, etc.  

 
Photo No. 17 – Densa-Deg Ballasted Flocculation System Process 

Another system which is commercially available is the ACTIFLO system manufactured by Veolia Water 
Technologies. The ACTIFLO system uses sand, rather than recycled sludge, as the ballast material to 
enhance settling. 

Refer to the Front End of this report for a more detailed discussion of the Ballasted Flocculation 
process.  

Ballasted Flocculation, or High Rate Clarification, combines chemical mixing, coagulation, flocculation 
and high rate settling with either sand or recirculated sludge used for ballast to enhance settling, plus 
polymer addition. This process is complex, requires a high degree of operator attention and therefore 
is better suited for use at a wastewater treatment plant where there is continuous flow, and onsite 
operators. Ballasted flocculation does not remove pathogens. It also requires significant space for the 
required tankage. Based on the above, ballasted flocculation is eliminated from further consideration.  

C.8.9 Compressible Media Filters  

Compressible Media Filters are another means of removing suspended solids and particulates from 
the incoming wastewater.  Unlike conventional filters which use sand and gravel, or plastic media, the 
filter media is a synthetic, soft, compressible material. 

There are two compressible media filters commercially available. These are the Fuzzy Filter 
manufactured by Schreiber, Inc. and the FlexFilter manufactured by WesTech. The fuzzy filter was 
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eliminated from consideration in the Technical Guidance Manual and is therefore not discussed 
further.  The FlexFilter is effective in removing solids, but not pathogens. Thus the FlexFilter would be 
useful only as a pretreatment step prior to disinfection. 

Compressible Media Filters are a means of removing settleable solids, but they do not remove 
pathogens. Due to the existence of the Netting Chambers at the outfall sites, filtration is not needed, 
and compressible media filters are eliminated from further consideration. 

C. 9 SCREENING OF CONTROL TECHNOLOGIES 

In the above sections, the various control technologies are discussed, and either retained for further 
consideration or eliminated. Reasons given for eliminating a control technology from consideration 
include: 1) they do not help to meet the water quality goals of the LTCP; 2) they do not significantly impact 
the computed CSO volumes and frequencies; 3)they require a large amount of land which is not available 
at the CSO outfall sites; 4) they require a significant degree of operator attention, due to their complexity, 
which is not practical at remote, unmanned CSO outfall sites; and 5) they are better suited to continuous 
flow, such as is found at a wastewater treatment plant, then to the intermittent flow experienced at a 
CSO outfall. 

The screening of alternatives is summarized in the matrix table which follows. The format of this report is 
in line with the matrix, to the extent practicable. However, certain items in the matrix are not applicable 
to Kearny. This report focuses primarily on the matrix items that are feasible and/or under consideration 
for the LTCP. 

In summary, the control technologies which remain under consideration are as follows:  

 Sewer Separation; 
 Inline Storage (Tunnel); 
 Offline Storage (Tanks); 
 Netting Chambers; 
 Disinfection With PAA; and 
 Green Infrastructure. 

The above technologies will be discussed further in Section D, Development and Evaluation of 
Alternatives.    
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Bacteria 
Reduction

Volume 
Reduction

Catch Basin Modification (for 
Floatables Control) Low None - Water quality improvements

- Reduced surface flooding potential

Requires periodic catch basin cleaning; requires suitable catch basin configuration; potential for street flooding and 
increased maintenance efforts. Reduces debris and floatables that can cause operational problems with the mechanical 
regulators.

No Yes Yes

Catch Basin Modification 
(Leaching) Low Low - Reduced surface flooding potential

- Water quality improvements
Can be installed in new developments or used as replacements for existing catch basins. Require similar maintenance as 
traditional catch basins. Leaching catch basins have minor effects on the primary CSO control goals. No No Yes

Water Conservation None Low
- Reduced surface flooding potential 
- Align with goals for a sustainable 
community

Water purveyor is responsible for the water system and all related programs in the respective City. However, water 
conservation is a common topic for public education programs. Water conservation can reduce CSO discharge volume, but 
would have little impact on peak flows.

Yes No No

Catch Basin Stenciling None None - Align with goals for a sustainable 
community

Inexpensive; easy to implement; public education. Is only as effective as the public’s acceptance and understanding of the 
message. Public outreach programs would have a more effective result. Yes No Yes

Community Cleanup 
Programs None None

- Water quality improvements
- Align with goals for a sustainable 
community

Inexpensive; sense of community ownership; educational BMP; aesthetic enhancement. Community cleanups are 
inexpensive and build ownership in the city. Yes Yes Yes

Public Outreach Programs Low None - Align with goals for a sustainable 
community

Public education program is ongoing.  Permittee should continue its public education program as control measures 
demonstrate implementation of the NMC. Yes Yes Yes

FOG Program Low None
- Water quality improvements
- Improves collection system 
efficiency

Requires communication with business owners; Permittee may not have enforcement authority. Reduces buildup and 
maintains flow capacity. Only as effective as business owner cooperation. Yes Yes Yes

Garbage Disposal Restriction Low None - Water quality improvements Permittee may not be responsible for Garbage Disposal. This requires an increased allocation of resources for enforcement 
while providing very little reduction to wet weather CSO events. Yes Yes Yes

Pet Waste Management Medium None - Water quality improvements Low cost of implementation and little to no maintenance. This is a low cost technology that can significantly reduce bacteria 
loading in wet weather CSO's. Yes Yes Yes

Lawn and Garden 
Maintenance Low Low - Water quality improvements

Requires communication with business and homeowners. Guidelines are already established per USEPA. Educating the 
public on proper lawn and garden treatment protocols developed by USEPA will reduce waterway contamination. Since this 
information is already available to the public it is unlikely to have a significant effect on improving water quality.

Yes Yes Yes

Hazardous Waste Collection Low None - Water quality improvements The N.J.A.C. prohibits the discharge of hazardous waste to the collection system. Yes Yes Yes

Construction Site Erosion & 
Sediment Control None None - Cost-effective water quality 

improvements

In building code; reduces sediment and silt loads to waterways; reduces clogging of catch basins; little O&M required; 
contractor or owner pays for erosion control. A Soil Erosion & Sediment Control Plan Application or 14-day notification (if 
Permittee covered under permit-by-rule) will be required by NJDEP per the N.J.A.C.

Yes Yes Yes

Illegal Dumping Control Low None - Water quality improvements
- Aesthetic benefits

Enforcement of current law requires large number of code enforcement personnel; recycling sites maintained. Local 
ordinances already in place can be used as needed to address illegal dumping complaints. Yes Yes Yes

Pet Waste Control Medium None - Water quality improvements
- Reduced surface flooding

Requires resources to enforce pet waste ordinances. Public education and outreach is a more efficient use of resources, but 
this may also provide an alternative to reducing bacterial loads. Yes Yes Yes

Litter Control None None
- Property value uplift
- Water quality improvements
- Reduced surface flooding

Aesthetic enhancement; labor intensive; City function. Litter control provides an aesthetic and water quality enhancement. It 
will require city resources to enforce. Public education and outreach is a more efficient use of resources. Yes Yes Yes

Illicit Connection Control Low Low
- Water quality improvements
- Align with goals for a sustainable 
community

Site specific; more applicable to separate sanitary system; new storm sewers may be required; interaction with homeowners 
required. The primary goal of the LTCP is to meet the NJPDES Permit requirements relative to POCs. Illicit connection 
control is not particularly effective at any of these goals and is not recommended for further evaluation unless separate 
sewers are in place.

Yes Yes No

Street Sweeping/Flushing Low None - Reduced surface flooding potential Labor intensive; specialized equipment; doesn't address flow or bacteria; City function. Street sweeping and flushing 
primarily addresses floatables entering the CSS while offering an aesthetic improvement. Yes Yes Yes

Leaf Collection Low None - Reduced surface flooding potential
- Aesthetic benefits

Requires additional seasonal labor. Leaf collection maximizes flow capacity and removes nutrients from the collection 
system. Yes Yes Yes

Recycling Programs None None - Align with goals for a sustainable 
community Most Cities have an ongoing recycling program. Yes Yes Yes

Storage/Loading/Unloading 
Areas None None - Water quality improvements Requires industrial & commercial facilities designate and use specific areas for loading/unloading operations. There may be 

few major commercial or industrial users upstream of CSO regulators. Yes Yes Yes

Industrial Spill Control Low None - Protect surface waters
- Protect public health

PVSC has established a pretreatment program for industrial users subject to the Federal Categorical Pretreatment 
Standards 40 CFR 403.1. Yes Yes Yes

Source Control Technologies

Being Implemented

Consider 
Combining w/ 

Other 
Technologies

Recommendation for 
Alternatives Evaluation

Flow restrictions to the CSS can cause flooding in lots, yards and buildings; potential for freezing in lots; low operational 
cost. Effective at reducing peak flows during wet weather events but can cause dangerous conditions for the public if 
pedestrian areas freeze during flooding.

Stormwater 
Management

Low Low

Technology 
Group

Practice

Primary Goals

Implementation & Operation Factors

NoNo No- Reduced surface flooding potential

Community Benefit

Street/Parking Lot Storage 
(Catch Basin Control)

Public Education 
and Outreach

Good 
Housekeeping

Ordinance 
Enforcement
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Volume 
Reduction

Being Implemented

Consider 
Combining w/ 

Other 
Technologies

Recommendation for 
Alternatives Evaluation

Technology 
Group

Practice

Primary Goals

Implementation & Operation FactorsCommunity Benefit

Green Roofs None Medium

- Improved air quality
- Reduced carbon emissions
- Reduced heat island effect
- Property value uplift
- Local jobs
- Reduced surface flooding
- Reduced basement sewage 
flooding
- Align with goals for a sustainable 
community

Adds modest cost to new construction; not applicable to all retrofits; low operational resource demand; will require the 
Permittee or private owners to implement; requires regular cleaning of gutters & pipes; upkeep of roof vegetation. Portions 
of Cities have densely populated areas, but this technology is limited to rooftops. Can be difficult to require on private 
properties.

Yes No No

Blue Roofs None Medium

- Reduced heat island effect
- Property value uplift
- Local jobs
- Reduced surface flooding
- Reduced basement sewage 
flooding
- Align with goals for a sustainable 
community

Adds modest cost to new construction; not applicable to all retrofits; low operational resource demand; will require the 
Permittees or private owners to implement; requires regular cleaning of gutters & pipes; upkeep of roof debris. Portions of 
the Cities have densely populated areas, but this technology is limited to rooftops. Can be difficult to require on private 
properties.

Yes No No

Rainwater Harvesting None Medium

- Reduced surface flooding
- Reduced basement sewage 
flooding
- Align with goals for a sustainable 
community
- Water Saving

Simple to install and operate; low operational resource demand; will require the Permittees or private owners to implement; 
requires regular cleaning of gutters & pipes. Portions of the Cities have densely populated areas, but this technology is 
limited to capturing rooftop drainage. Capture is limited to available storage, which can vary on rainwater use. Can be 
difficult to require on private properties.

Yes No Yes

Permeable Pavements Low Medium

- Improved air quality
- Reduced carbon emissions
- Reduced heat island effect
- Property value uplift
- Cost-effective water quality 
improvements
- Reduced surface flooding
- Reduced basement sewage 
flooding
- Align with goals for a sustainable 
community

Not durable and clogs in winter; oil and grease will clog; significant O&M requirements with vacuuming and replacing 
deteriorated surfaces; can be very effective in parking lots, lanes and sidewalks. Maintenance requirements could be 
reduced if located in low-traffic areas, and can utilize underground infiltration beds or detention tanks to increase storage.

Yes No Yes

Planter Boxes Low Medium

- Improved air quality
- Reduced carbon emissions
- Reduced heat island effect
- Property value uplift
- Reduced surface flooding
- Reduced basement sewage 
flooding
- Align with goals for a sustainable 
community

Site specific; good BMP; minimal vegetation & mulch O&M requirements with regular overflow and underdrain cleaning; 
effective at containing, infiltration and evapotranspiration of runoff in developed areas. Flexible and can be implemented 
even on a small-scale to any high-priority drainage areas. Underground infiltration beds or detention tanks can be utilized to 
increase storage.

Yes No Yes

Green 
Infrastructure  
Impervious 

Areas

Green 
Infrastructure  

Buildings
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Reduction

Volume 
Reduction

Being Implemented
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Combining w/ 

Other 
Technologies

Recommendation for 
Alternatives Evaluation

Technology 
Group

Practice

Primary Goals

Implementation & Operation FactorsCommunity Benefit

Bioswales Low Low

- Improved air quality
- Reduced carbon emissions
- Reduced heat island effect
- Property value uplift
- Local jobs
- Passive and active recreational 
improvements
- Reduced surface flooding
- Reduced basement sewage 
flooding
- Community aesthetic 
improvements
- Reduced crime
- Align with goals for a sustainable 
community
- Increased pedestrian safety through 
curb retrofits

Site specific; good BMP; minimal vegetation & mulch O&M requirements ; not as flexible or infiltrate as much stormwater as 
planter boxes. Technology requires open space and is primarily a surface conveyance technology with additional storage & 
infiltration benefits. Can be modified with check dams to slow water flow. Limited open space in most Cities means land can 
be utilized in more effective ways with the existing infrastructure.

Yes No Yes

Free-Form Rain Gardens Low Medium

- Improved air quality
- Reduced carbon emissions
- Reduced heat island effect
- Property value uplift
- Passive and active recreational 
improvements
- Reduced surface flooding
- Reduced basement sewage 
flooding
- Community aesthetic 
improvements
- Reduced crime
- Align with goals for a sustainable 
community

Site specific; good BMP; minimal vegetation & mulch O&M requirements with regular overflow and underdrain cleaning; 
effective at containing, infiltration and evapotranspiration of diverted runoff. Rain Gardens are flexible and can be modified 
to fit into the previous areas. Underground infiltration beds or detention tanks can be utilized to increase storage.

Yes No Yes

Green 
Infrastructure  

Pervious Areas
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Bacteria 
Reduction

Volume 
Reduction

I/I Reduction Low Medium
- Water quality improvements
- Reduced basement sewage 
flooding

Requires labor intensive work; changes to the conveyance system require temporary pumping measures; repairs on private 
property required by homeowners. Reduces the volume of flow and frequency; Provides additional capacity for future 
growth; House laterals account for 1/2 the sewer system length and significant sources of I/I in the sanitary sewer.

Yes No No

Advanced System Inspection & 
Maintenance Low Low

- Water quality improvements
- Reduced basement sewage 
flooding

Requires additional resources towards regular inspection and maintenance work. Inspection and maintenance programs can
provide detailed information about the condition and future performance of infrastructure. Offers relatively small advances 
towards goals of the LTCP.

Yes Yes Yes

Combined Sewer Flushing Low Low
- Water quality improvements
- Reduced basement sewage 
flooding

Requires inspection after every flush; no changes to the existing conveyance system needed; requires flushing water 
source. Ongoing: CSO Operational Plan; maximizes existing collection system; reduces first flush effect. Yes No No

Catch Basin Cleaning Low None - Water quality improvements
- Reduced surface flooding

Labor intensive; requires specialized equipment. Catch Basin Cleaning reduces litter and floatables but will have no effect 
on flow and little effect on bacteria and BOD levels. Yes No Yes

Roof Leader Disconnection Low Low - Reduced basement sewage 
flooding

Site specific; Includes area drains and roof leaders; new storm sewers may be required; requires home and business owner 
participation. The Cities are densely populated and disconnected roof leaders have limited options for discharge to pervious 
space. Disconnection may be coupled with other GI technologies but is not considered an effective standalone option.

Yes Yes No

Sump Pump Disconnection Low Low - Reduced basement sewage 
flooding

Site specific; more applicable to separate sanitary system; new storm sewers may be required; interaction with homeowners 
required. The Cities are densely populated and disconnected sump pumps have limited options for discharge to pervious 
space. Disconnection may be coupled with other GI technologies but is not considered an effective standalone option.

Yes No No

Combined Sewer Separation High High

- Water quality improvements
- Reduced basement sewage 
flooding
- Reduced surface flooding

Very disruptive to affected areas; requires homeowner participation; sewer asset renewal achieved at the same time; labor 
intensive. No No Yes

Additional Conveyance High High
- Water quality improvements
- Reduced basement sewage 
flooding

Additional conveyance can be costly and would require additional maintenance to keep new structures and pipelines 
operating. No No No

Regulator Modifications Medium Medium - Water quality improvements
Relatively easy to implement with existing regulators; mechanical controls requires O&M. May increase risk of upstream 
flooding. Permitees have an ongoing O&M program and system wide replacement program for CSO regulators and tide 
gates.

Yes No No

Outfall Consolidation/Relocation High High
- Water quality improvements
- Passive and active recreational 
improvements

Lower operational requirements; may reduce permitting/monitoring; can be used in conjunction with storage & treatment 
technologies. Combining and relocating outfalls may lower operating costs and CSO flows. It can also direct flow away from 
specific areas.

Yes No Yes

Real Time Control High High
- Water quality improvements
- Reduced basement sewage 
flooding

Requires periodic inspection of flow elements; highly automated system; increased potential for sewer backups. RTC is only 
effective if additional storage capacity is present in the system. Yes No No

Collection System Technologies

Technology 
Group

Practice
Consider Combining 

w/ Other 
Technologies

Recommendation for 
Alternatives Evaluation

Combined Sewer 
Optimization

Primary Goals

Implementation & Operation Factors Being Implemented

Operation and 
Maintenance

Combined Sewer 
Separation

Community Benefit
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Bacteria 
Reduction

Volume 
Reduction

Pipeline High High
- Water quality improvements
- Reduced surface flooding potential
- Local jobs

Can only be implemented if in-line storage potential exists in the system; increased potential for basement flooding if not 
properly designed; maximizes use of existing facilities. Pipe storage for a CSS typically requires large diameter pipes to have a 
significant effect on reducing CSOs. This typically requires large open trenches and temporary closure of streets to install.

No No Yes

Tunnel High High - Water quality improvements
- Reduced surface flooding potential Requires small area at ground level relative to storage basins; disruptive at shaft locations; increased O&M burden. No No Yes

Tank (Above or Below Ground) High High
- Water quality improvements
- Reduced basement sewage 
flooding

Storage tanks typically require pumps to return wet weather flow to the system which will require additional O&M; disruptive to 
affected areas during construction. Several CSO outfalls have space available for tank storage. There may be existing tanks in 
abandoned commercial and industrial areas to be converted to hold stormwater. Tanks are an effective technology to reduce 
wet weather CSO's.

No No Yes

Industrial Discharge Detention Low Low - Water quality improvements
Requires cooperation with industrial users; more resources devoted to enforcement; depends on IUs to maintain storage 
basins. IUs hold stormwater or combined sewage until wet weather flows subside; there may be commercial or industrial users 
upstream of CSO regulators. 

Yes No No

Vortex Separators None None - Water quality improvements Space required; challenging controls for intermittent and highly variable wet weather flows. Vortex separators would remove 
floatables and suspended solids when installed. It does not address volume, bacteria or BOD. Yes No No

Screens and Trash Racks None None - Water quality improvements Prone to clogging; requires manual maintenance; requires suitable physical configuration; increased O&M burden. Screens 
and trash racks will only address floatables. Yes No No

Netting None None - Water quality improvements Easy to implement; labor intensive; potential negative aesthetic impact; requires additional resources for inspection and 
maintenance. Netting will only address floatables. Yes Yes Yes

Contaminant Booms None None - Water quality improvements Difficult to maintain requiring additional resources. Contaminant booms will only address floatables. Yes No No

Baffles None None - Water quality improvements Very low maintenance; easy to install; requires proper hydraulic configuration; long lifespan. Baffles will only address 
floatables. Yes No No

Disinfection & Satellite Treatment High High
- Water quality improvements
- Reduced basement sewage 
flooding

Requires additional flow stabilizing measures; requires additional resources for maintenance; requires additional system 
analysis. Disinfection is an effective control to reduce bacteria and BOD in CSO's. Yes No Yes

High Rate Physical/Chemical 
Treatment (High Rate Clarification 
Process - ActiFlo)

None None - Water quality improvements Challenging controls for intermittent and highly variable wet weather flows; smaller footprint than conventional methods. This 
technology primarily focuses on TSS & BOD removal, but does not help reduce the bacteria or CSO discharge volume. Yes No No

High Rate Physical              (Fuzzy 
Filters) None None - Water quality improvements Relatively low O&M requirements; smaller footprint than traditional filtration methods. This technology primarily focuses on TSS 

removal, but does not help reduce the bacteria or CSO discharge volume. Yes No No

Additional Treatment Capacity High High

- Water quality improvements
- Reduced surface flooding
- Reduced basement sewage 
flooding

May require additional space; increased O&M burden. No No

This alternative is being 
further evaluated by PVSC as 
part of the Development and 

Evaluation of Alternatives 
Report preparation

Wet Weather Blending Low High

- Water quality improvements
- Reduced surface flooding
- Reduced basement sewage 
flooding

Requires upgrading the capacity of influent pumping, primary treatment and disinfection processes; increased O&M burden. 
Wet weather blending does not address bacteria reduction, as it is a secondary treatment bypass for the POTW. Permittee 
must demonstrate there are no feasible alternatives to the diversion for this to be implemented.

Yes No

This alternative is being 
further evaluated by PVSC as 
part of the Development and 

Evaluation of Alternatives 
Report preparation

Treatment-Industrial Industrial Pretreatment Program Low Low
- Water quality improvements
- Align with goals for a sustainable 
community

Requires cooperation with Industrial User's; more resources devoted to enforcement; depends on IU's to maintain treatment 
standards. May require Permits. Yes No No

Storage and Treatment Technologies

Technology Group Practice

Primary Goals
Consider Combining 

w/ Other 
Technologies

Recommendation for 
Alternatives Evaluation

Being Implemented

Treatment-WRTP

Linear Storage

Point Storage

Treatment-CSO 
Facility

Implementation & Operation FactorsCommunity Benefit
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SECTION D ALTERNATIVES ANALYSIS 

D.1 DEVELOPMENT AND EVALUATION OF ALTERNATIVES  

This section of the report presents the development and evaluation of alternatives, which are based on 
the screening of technologies presented earlier, in Section C. 

To reiterate from Section C.9, the control technologies which remain under consideration are as follows: 

 Sewer Separation; 
 Inline Storage (Tunnel); 
 Offline Storage (Tanks); 
 Netting Chambers; 
 Disinfection With PAA; and 
 Green Infrastructure. 

D1.1 CSO Outfalls and Locations 

As stated earlier in the report, the Town of Kearny owns and operates five (5) CSO discharge outfalls 
with their associated regulator chambers. These are listed below in Table D-1. Refer also to the Town 
Drainage Area Map, Figure 1A. 

TABLE D-1 – EXISTING OUTFALLS 

OUTFALL 
NO.  

LOCATION  RECEIVING STREAM 

001A Stewart Avenue Passaic River 

004A Nairn Avenue Passaic River 

006A Johnston Avenue Passaic River  

007A Ivy Street  
Frank's Creek (Tributary to 
Lower Passaic River) 

010A Dukes Street  
Frank's Creek (Tributary to 
Lower Passaic River) 

(Note – Outfall No. KE 001 corresponds to No. 001A in the Town’s NJPDES permit, etc.) 

As discussed in Section C, CSO Outfall 010A (Dukes Street) will be eliminated in the near future. 
Therefore, the development and evaluation of alternatives considers only the remaining four CSO 
outfalls listed above, i.e. 001, 004, 006, and 007. 

This corresponds to Baseline B in this analysis. All alternatives evaluated are based on Baseline B        ( 
i.e. zero CSO events in Drainage Area 010). 

Siting and other general issues are now discussed, followed by a listing and discussion of the 
alternatives under consideration, and summary cost tables which include capital, O&M, and overall 
present value costs for each of the alternatives. 

D.1.2 Siting  

D.1.2.1 General  

Siting issues at each outfall location include available land area, proximity to residences, land use in 
adjacent parcels, subsurface conditions, access for operations and maintenance (O&M) (including 
personnel, vehicles, and chemical deliveries), as well as topography, aesthetics, and impacts to the 
surrounding area. For example, construction of an underground, offline storage vault requires a large 
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area to be excavated. However, once constructed, the land at the surface is available for various uses 
– i.e. park, parking lot, etc. Sewer separation would involve a larger area of town, or possibly multiple 
areas, with excavations in numerous streets and subsequent disturbances to large numbers of 
residents and/or businesses. A treatment system, if constructed, would be located at an existing 
outfall, which is remote from residences, but would be nearer to a water body and, as such,  
environmental factors must be considered, such as flood hazard elevation, wetlands, minimizing 
impacts to the water body during construction, etc.   A treatment system would also involve chemical 
deliveries, screenings and sludge disposal. Therefore truck access is needed, which may be difficult to 
provide at some sites. 

The above describes general siting issues. Below, the four Kearny outfall sites are discussed; including 
specific site concerns and accompanying photographs. 

D.1.2.2 Kearny Outfall Sites 

Outfall 001A (Stewart Avenue): this site is within a park area off Passaic Avenue, at the northwest 
corner of Kearny, near its border with North Arlington. The site currently consists of a below ground 
netting chamber and valve vault. Surrounding properties consist of primarily residential users. As seen 
in the following photograph, numerous trees exist near the existing structures. Thus potential issues 
of concern are noise, odors, and disturbance to the park area.  This park is not listed on the Green 
Acres Program Open Space Database and, therefore, is not believed to be within the jurisdiction of 
NJDEP or associated programs.   

 
Photo No. 18 – Outfall Site KE 001 – Stewart Avenue 

Outfall 004A (Nairn Avenue): At this site, the regulator chamber is located within the Passaic Avenue 
tight-of-way. Nairn Avenue is currently a paper street that has been developed with a parking lot area 
associated with a commercial development. The area surrounding the regulator chamber has been 
developed, commercially. Therefore any construction at this site would pose a significant disturbance 
to adjacent business owners. A residential development is currently under construction on Passaic 
Avenue, across the street from the regulator. Therefore, noise, truck traffic associated with chemical 
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deliveries, and temporary disturbance during construction are issues of concern. Refer to the 
photographs Numbers 18 and 19 below. 

 
Photo No. 19 – Commercial Development in the Vicinity if the Nairn Avenue Outfall 

 
Photo No. 20 – Residential Development in the Vicinity if the Nairn Avenue Outfall 

Outfall 006A (Johnston Avenue): this site is located near Passaic Avenue, at the southwest corner of 
the Town, where it borders East Newark. The site is located near an abandoned railroad bridge. Access 
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for personnel and vehicles is limited. A stairway provides the only means of direct access to the outfall. 
There is a large open lot at street level, which is planned to be developed. Once this lot is developed, 
it may further hinder access to the outfall area. Construction at this outfall site will be difficult. The 
highest CSO volumes are generated within this drainage area. There is potential for consolidating 
Outfall 006A with Outfall 004A due to their proximity and existing topography.  

 
Photo No. 21 – Johnston Avenue Outfall During a Hide-Tide Period 

Outfall 007A (Ivy Street): This outfall site is in a low lying residential/commercial area which is prone to 
flooding. It is surrounded by commercial businesses including a lumber yard, and is surrounded on all sides 
by existing structures, making access for vehicles difficult. This outfall site is characterized by a large 
netting chamber, with two rows of nets, and by a long channel going out to the Lower Passaic River.  See 
the two (2) following photographs. There is virtually no space available for construction of any 
improvements on this site.  

 
Photo No. 22 – Ivy Street Netting Chamber 
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Photo No. 23 – Ivy Street Outfall Channel 

D.1.3 Institutional Issues 

Institutional issues may be jurisdictional, regulatory or associated with land acquisition. For example, 
a potential site for a storage tank or treatment system might be restricted by Green Acres, which 
could be a significant obstacle to implementing the project (see D.1.4, Implementability). Town 
acceptance may be a concern, if Town residents or the Town Administration does not want to 
construct a storage or treatment facility at a particular site. NJDEP approval can also be an obstacle, 
if construction of a CSO storage or treatment facility is adjacent to wetlands, or in a flood hazard area, 
or otherwise environmentally sensitive area. The need for easements can also be an obstacle, if a 
property owner refuses to grant an easement or the cost of the land is prohibitive. 

D.1.4 Implementability  

Implementability refers to a number of contributing factors such as constructability, obtaining 
approvals on the local, State, County or Federal level as required, cost effectiveness, and public 
acceptance which is discussed below. Any of the above listed factors can become an obstacle to 
implementing a CSO control project. 

D.1.5 Public Acceptance 

Public acceptance (or resistance) will vary based on the nature of the project. For example, a Town-
wide sewer separation project may be met with a high degree of public resistance due to the extent 
of the disturbance and the number of residents affected. A project at a remote outfall site might see 
less public resistance but might raise concerns among environmentally concerned citizens.  Proposing 
a below grade storage tank beneath what appears to be an empty parcel might require cooperation 
from the Town and/or local developer, as the parcel might be planned for development.  Public 
acceptance is also tied to public participation. Public involvement in the overall planning process, 
through public meetings, is an important step for gaining the public’s acceptance. Kearny, through its 
Engineer, Neglia Engineering Associates, has held public meetings with the Town residents to discuss 
the CSO project. NEA has met with the Kearny AWAKE (Association of Water, Agriculture, and Kearny’s 
Environment) group, a local citizen’s environmental group, to discuss the CSO LTCP project. Kearny 
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AWAKE has provided NEA with valuable input regarding Green Infrastructure implementation, and 
specific areas in Town that are of concern. 

D.1.6 Performance Considerations 

Performance considerations are related to the ability of a proposed project to meet certain 
established goals. A treatment technology that only removes solids but does not remove pathogens, 
which are a pollutant of concern, would not satisfy the program water quality goals. Furthermore, a 
treatment technology which has a high degree of complexity and requires a high degree of operator 
attention has to be correctly located to facilitate maintenance and access. Use of a new technology 
that is untested or unproven, or supplied by a manufacturer with a limited number of full scale 
installations, would raise concerns over performance.  

D.2 PRELIMINARY CONTROL PROGRAM ALTERNATIVES  

The alternatives considered in this evaluation include the following elements: 

 Complete Sewer Separation – this refers to separating the sewers throughout the entire Town of 
Kearny; 

 Partial Sewer Separation – separation of sewers within Drainage Area 010 only. Sewers were 
previously separated in portions of this drainage area. Sewers in the remaining portions of the 
drainage area will be separated.  Since the Town of Kearny has committed to separation of sewers 
in Drainage Area 010, this measure is shown as Baseline B, and is a component common to all 
alternatives; 

 Inline Storage via CSO Tunnel (one tunnel to serve the entire Town); 
 Offline Storage via Below Grade Tanks, at Each Outfall; 
 Disinfection With Peracetic Acid (PAA) at Each Outfall; and 
 Green Infrastructure – at various locations throughout Kearny, and Included in all alternatives. 

In addition, the alternatives cover all the various levels of control  (i.e.  0, 4, 8, 12, and 20 CSO events per 
year, and the 85% capture goal).  The Baseline A and Baseline B are also shown for comparison in order 
to show the impact of each alternative. The following alternatives are evaluated:   

Scenarios Evaluated:  
Table D-2 presents the conditions evaluated for this study.  The first grouping of alternatives (Group 1) 
achieve the targeted annual CSO frequencies, and are presented in increasing order (zero, 4, 8, 12, and 
20) of untreated discharges per year.  Only Alternative 2A, complete Town wide sewer separation 
considers zero CSO events per year. The second grouping presents other alternatives that cannot alone 
achieve the targeted annual CSO frequencies. Costs for the “Group 2” alternatives are presented in Tables 
D-6 and D-7. The alternative identifiers shown in the first column are used to identify each alternative in 
subsequent tables. 

Table D-2 – Listing of Evaluated Scenarios/Alternatives 

Evaluated Scenario Description 

Baseline A  
(Existing Infrastructure) 

Existing infrastructure with 2045 population and typical year meteorology 
(rainfall, evapotranspiration, tide levels) 

Baseline B  
(KE010 Separation) 

Baseline A plus separation of the combined sewers draining to outfall KE010 
(Kearny has committed to completing sewer separation in this catchment) 

Group 1 Alternatives Description 

Alt_2A_0_SewerSeparation Baseline B with complete sewer separation to completely eliminate CSOs 
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Group 1 Alternatives (cont’d) Description (cont’d) 

Alt_3A_4_PartialSS-Tank Baseline B with tank storage to control system-wide overflow to 4 events per year 

Alt_3B_4_PartialSS-Tunnel Baseline B with tunnel storage to control system-wide overflow to 4 events per 
year 

Alt_3C_4_PartialSS-PAA Baseline B with PAA disinfection fully treating all but 4 events annually 

Alt_4A_8_PartialSS-Tank Baseline B with tank storage to control system-wide overflow to 8 events per year 

Alt_4B_8_PartialSS-Tunnel Baseline B with tunnel storage to control system-wide overflow to 8 events per 
year 

Alt_4C_8_PartialSS-PAA Baseline B with PAA disinfection fully treating all but 8 events annually 

Alt_5A_12_PartialSS-Tank Baseline B with tank storage to control system-wide overflow to 12 events per 
year 

Alt_5B_12_PartialSS-Tunnel Baseline B with tunnel storage to control system-wide overflow to 12 events per 
year 

Alt_5C_12_PartialSS-PAA Baseline B with PAA disinfection fully treating all but 12 events annually 

Alt_6A_20_PartialSS-Tank Baseline B with tank storage to control system-wide overflow to 20 events per 
year 

Alt_6B_20_PartialSS-Tunnel Baseline B with tunnel storage to control system-wide overflow to 20 events per 
year 

Alt_6C_20_PartialSS-PAA Baseline B with PAA disinfection fully treating all but 20 events annually 

Group 2 Alternatives Description 

Green Infrastructure Baseline B with GI to control runoff from 5% of impervious surfaces and 10% of 
impervious surfaces 

In-Line Storage Baseline B with regulator weir raised to increase "in-line storage" 

Base-flow Reduction (Water 
Conservation/ I/I Reduction) 

Baseline B with a 10% reduction in base flow as resulting from water conservation 
and/or reduction of inflow and infiltration 

D.3 REDUCTION OF CSO VOLUME AND FREQUENCY 

The above control measures will reduce the number of CSO events experienced annually, at each CSO 
outfall, and the volume of the overflows. Table D-3  presents the frequency of overflows expected to occur 
annually at each outfall for each alternative listed above, and the percent reduction from the Baseline B. 
Table D-4  presents the volume in million gallons (MG) at each outfall for each alternative and the percent 
reduction from Baseline B. 

Table D-3 –Annual Untreated Overflow Frequency by Outfall 

Scenario KE001 KE004 KE006 KE007 KE010 Total 
%Reduction from 

Baseline A Baseline B 

Baseline A (Existing Infrastructure) 31 42 57 34 43 61 N/A N/A 

Baseline B (KE010 Separation) 31 42 57 32 0 61 0.0% N/A 

Alt_2A_0_SewerSeparation 0 0 0 0 0 0 100.0% 100.0% 

Alt_3A_4_PartialSS-Tank 4 3 2 4 0 4 93.4% 93.4% 

Alt_3B_4_PartialSS-Tunnel * * * * * 4 93.4% 93.4% 

Alt_3C_4_PartialSS-PAA ** ** ** ** ** 4 93.4% 93.4% 
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Scenario (cont’d) 
KE001 

(cont’d) 
KE004 

(cont’d) 
KE006 

(cont’d) 
KE007 

(cont’d) 
KE010 

(cont’d) 
Total 

(cont’d) 

%Reduction from 

Baseline A 
(cont’d) 

Baseline B 
(cont’d) 

Alt_4A_8_PartialSS-Tank 4 7 5 8 0 8 86.9% 86.9% 

Alt_4B_8_PartialSS-Tunnel * * * * * 8 86.9% 86.9% 

Alt_4C_8_PartialSS-PAA ** ** ** ** ** 8 86.9% 86.9% 

Alt_5A_12_PartialSS-Tank 7 10 11 11 0 11 82.0% 82.0% 

Alt_5B_12_PartialSS-Tunnel * * * * * 11 82.0% 82.0% 

Alt_5C_12_PartialSS-PAA ** ** ** ** ** 12 80.0% 80.0% 

Alt_6A_20_PartialSS-Tank 9 15 18 18 0 20 67.2% 67.2% 

Alt_6B_20_PartialSS-Tunnel * * * * * 20 67.2% 67.2% 

Alt_6C_20_PartialSS-PAA ** ** ** ** ** 20 67.2% 67.2% 

(1) The Baseline B alternative achieves the 85% capture target for PVSC interceptor communities. 
(2) %Reduction indicates frequency reduction as a percentage from Baseline. 
(3) Total and %Reduction values indicate town-wide values. Outfalls do not necessarily overflow 

during the same storms, so the town-wide values do not necessarily equal the highest-frequency 
outfall. 

(4) Overflow frequency does not change from Baseline for disinfection alternatives, but the number 
of untreated overflow events drops to 4, 8, 12, and 20 per year (percent reductions shown). 

(5) Partial SS refers to complete separation of the KE010 drainage area.  
(6) In this context, a CSO event occurs if the CSO flow rate at any outfall exceeds the design flow 

rate for 3-log pathogen removal. 
(*) Indicates tunnel storage solutions which were modeled as having one outfall to determine 

citywide overflow volume and frequency. 
(**) Disinfection is assessed on a town-wide basis, not by individual outfalls.  
 

Table D-4 – Annual Untreated Overflow Volume (MG) by Outfall 

Scenario KE001 KE004 KE006 KE007 KE010 Total 
%Reduction from 

Baseline A Baseline B 

Baseline A (Existing Infrastructure) 3.9 12.4 121.8 90.0 26.6 254.7 N/A N/A 

Baseline B (KE010 Separation) 3.9 12.4 120.2 83.8 0.0 220.3 13.5% N/A 

Alt_2A_0_SewerSeparation 0.0 0.0 0.0 0.0 0.0 0.0 100.0% 86.5% 

Alt_3A_4_PartialSS-Tank 0.4 1.2 8.8 12.3 0.0 22.6 91.1% 77.6% 

Alt_3B_4_PartialSS-Tunnel * * * * * 25.9 89.8% 76.3% 

Alt_3C_4_PartialSS-PAA ** ** ** ** ** 11.0 95.7% 95.0% 

Alt_4A_8_PartialSS-Tank 0.4 2.1 11.3 18.9 0.0 32.6 87.2% 73.7% 

Alt_4B_8_PartialSS-Tunnel * * * * * 34.0 86.7% 73.1% 

Alt_4C_8_PartialSS-PAA ** ** ** ** ** 34.0 86.7% 84.6% 

Alt_5A_12_PartialSS-Tank 0.8 2.9 26.9 34.7 0.0 65.3 74.3% 60.8% 

Alt_5B_12_PartialSS-Tunnel * * * * * 70.3 72.4% 58.9% 

Alt_5C_12_PartialSS-PAA ** ** ** ** ** 47.0 81.5% 78.7% 

Alt_6A_20_PartialSS-Tank 1.11 4.5 44.4 48.9 0.0 98.9 61.2% 47.6% 

Alt_6B_20_PartialSS-Tunnel * * * * * 100.8 60.4% 46.9% 

Alt_6C_20_PartialSS-PAA ** ** ** ** ** 63.0 75.3% 71.4% 
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(1) The Baseline B alternative achieves the 85% capture target for PVSC interceptor communities. 
(2) % Reduction indicates frequency reduction as a percentage from Baseline. 
(3) Total and % Reduction values indicate town-wide values. Outfalls do not necessarily overflow 

during the same storms, so the town-wide values do not necessarily equal the highest-frequency 
outfall. 

(4) Overflow volume does not change from Baseline for disinfection alternatives, but the  untreated 
overflow volume drops for the 4, 8, 12, and 20 per year scenarios (percent reductions shown). 

(5) Partial SS refers to complete separation of the KE010 drainage area.  
(6) In this context, “Untreated CSO Volume” is defined as the sum of discharged volumes during any 

5-minute period that exceed the design flow rate for 3-log pathogen removal.  
(*) Indicates tunnel storage solutions which were modeled as having one outfall to determine 

citywide overflow volume and frequency. 
(**) Disinfection is assessed on a town-wide basis, not by individual outfalls.  
 
D.3.1 Quantifying Impacts of GI Through Hydraulic Modeling  

Green Infrastructure was modeled, using the Infoworks model, to quantify the impacts of 
implementing GI measures on CSO volume and frequency. The methodology is based on capturing 
the first inch of rainfall over an area equal to 5% or 10% of the Town’s impervious area. Costs 
associated with GI are presented in Section D.   

In order to evaluate the potential impact of widespread implementation of Green Infrastructure, 
analyses were performed to quantify the reduction from Baseline of CSO frequency and volume 
resulting from two different GI-implementation levels. The first level of GI implementation involves 
elimination of runoff from the first inch of rainfall falling on 10% of the impervious surfaces in Kearny, 
and the second involves elimination of runoff from the first inch of rainfall on 5% of the impervious 
surfaces. These two control levels represent what was initially targeted, and more recently found to 
be reasonably achievable, respectively, given efforts to successfully site and install GI projects in New 
York City.  
 
Impervious surfaces (including rooftops, streets, sidewalks, parking lots) in Kearny cover 
approximately 715 acres. When 5% of the impervious area (or about 35.7 acres) are controlled with 
GI, CSO volumes decrease by about 5 MG (1.9%), and CSO event counts did not decrease at all. When 
10% of the impervious area (or about 71.5 acres) are controlled with GI, CSO volumes decrease by 
about 10 MG (3.9%), and CSO event counts decreased by 2 (3.3%). The quantitative impacts of GI on 
Town wide CSO frequency and volume, are shown in Tables D-5 and D-6 below. Tables D-5 and D-6 
also quantify the impacts of other measures such as base flow reduction and regulator modifications. 

Table D-5 – Overflow Frequency by Outfall 

Group 2 Alternatives KE001 KE004 KE006 KE007 KE010 Total 
% Reduction from 

Baseline A Baseline B 

Baseline A (Existing 
Infrastructure) 

31 42 57 34 43 61 N/A N/A 

Baseline B (KE010 Separation) 31 42 57 32 0 61 0.0% N/A 

Baseline B + GI for 5% of 
Impervious Surfaces 

29 42 57 32 0 61 0.0% 0.0% 

Baseline B + GI for 10% of 
Impervious Surfaces 

29 42 56 32 0 59 3.3% 3.3% 
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Group 2 Alternatives (cont’d) 
KE001 

(cont’d) 
KE004 

(cont’d) 
KE006 

(cont’d) 
KE007 

(cont’d) 
KE010 

(cont’d) 
Total 

(cont’d) 

% Reduction from 

Baseline A 
(cont’d) 

Baseline B 
(cont’d) 

Baseline B + 6'' Weir Elevation 29 31 57 32 0 61 0.0% 0.0% 

Baseline B + 10% Base-Flow 
Reduction 

30 42 56 32 0 60 1.6% 1.6% 

(1) % reduction indicates frequency reduction as a percentage from Baseline. 
(2) Total and % reduction values indicate city-wide values. Outfalls do not necessarily overflow during the 

same storms, so the Town-wide values do not necessarily equal the highest-frequency outfall.  
(3) Complete separation of the KE010 drainage area is assumed for all group 2 alternatives.  
(4) Baseline A and Baseline B are defined in Section B.  

Table D-6 – Annual Overflow Volume (MG) by Outfall 

Group 2 Alternative KE001 KE004 KE006 KE007 KE010 Total 
%Reduction from 

Baseline A Baseline B 

Baseline A (Existing 
Infrastructure) 

3.9 12.4 121.8 90.0 26.6 254.7 N/A N/A 

Baseline B (KE010 Separation) 3.9 12.4 120.2 83.8 0.0 220.3 13.5% N/A 

Baseline B + GI for 5% of 
Impervious Surfaces 

3.7 11.9 117.1 82.7 0.0 215.4 15.4% 1.9% 

Baseline B + GI for 10% of 
Impervious Surfaces 

3.6 11.5 113.9 81.4 0.0 210.3 17.4% 3.9% 

Baseline B + 6'' Weir Elevation 3.7 10.8 121.1 81.6 0.0 217.3 14.7% 1.2% 

Baseline B + 10% Base-Flow 
Reduction 

3.8 12.3 118.5 81.9 0.0 216.6 15.0% 1.4% 

(1) % reduction indicates volume reduction as a percentage from Baseline. 
(2) Total and % reduction values indicate city-wide values. 
(3) Complete separation of the KE010 drainage area is assumed for all Group 2 alternatives. 
(4) Baseline A and Baseline B are defined in Section B. 

Despite the marginal quantitative impacts of GI on CSO frequency and volume, there are numerous 
benefits to implementing GI. Such benefits include aesthetics, and gaining public and regulatory 
acceptance. GI measures, regardless of overall impact on CSO’s will be included in the final LTCP. 

Because of the relatively small impact achievable with GI, all alternatives were evaluated 
conservatively, without GI, with the assumption that any additional impact of GI, however minor, 
would be considered in the development of the final selected alternatives. 

The capital, O&M, and overall Present Value costs of implementing GI measures, in accordance with 
the analysis described above, are presented in Section D.5.  

D.4 EVALUATION OF COSTS   

D.4.1 Capital Costs 

Capital costs for storage and treatment are taken from the cost curves presented in the current 
Technical Guidance Manual (TGM). Based on experience with past projects, the capital costs obtained 
from the TGM cost curves are multiplied by a factor of 2.5 to account for contractor’s installation, 
electrical, piping, and indirect costs. Costs for sewer separation are taken from the 2007 Cost and 
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Performance Data and updated using the ENR Construction Cost Index (CCI). Capital costs presented 
in this report are based on an ENR CCI of 10817. The updated capital cost of sewer separation is 
multiplied by a factor of 1.5 to account for the ancillary costs not already included in the 2007 cost 
estimates. 

D.4.2 Operation and Maintenance (O&M) Costs  

Annual operation and maintenance (O&M) Costs are computed in accordance with the most recent 
methodology developed by Greeley and Hansen as follows: one continuous operating post (COP) is 
equivalent to three 8-hour shifts, 365 days per year, at a labor rate of $53.60 per hour, therefore one 
COP is computed as follows: $53.60/hr  x  8 x  3 x 365 = $470,000 per year. 

For a CSO tunnel, the operations cost is 1.0 x $470,000 per year. For storage tanks, the operations 
cost is 0.5 x $470,000 or $235,000 per year. 

Maintenance costs are computed as a percentage of the construction cost. For tunnels, the 
percentage of capital cost is 2%. For storage tanks, the percentage of capital cost is 3%. 

O&M costs are converted to present value (PV) costs, based on a 20-year life and an assumed interest 
rate of 2.75%. 

D.4.3 Present Value (Life Cycle) Costs  

Capital and O&M costs are added together to compute probable total project cost (PTPC) for a 20-
year life cycle as shown in Table D-7.   

D.4.4 Cost of Alternatives  

From the totality of the previously discussed factor of the Evaluation of Costs, the capital, O&M and 
overall present value (PV) costs are shown in Table D-7. These costs do not include the estimated 
costs for implementing GI measures. GI costs are shown in Tables D-8 and D-9 and must be added to 
the costs shown in Table D-7.  

Table D-7 – Total Capital Cost, PTCP Capital Cost, Total 20-yr O&M Cost, and PTPC(1) as 20-yr Present 
Value of Alternatives to Achieve 0, 4, 8, 12 and 20 CSOs per Year 

Annual 
CSO 

Count 
Alternative ID 

Capital 
Cost 
($M) 

PTPC 
Capital 

Cost ($M) 

20-Year O&M 
Cost ($M) 

PTPC 
20-Year PV Cost 

($M) 

61 Baseline B (KE010 Separation) $30.86 $77.15 $23.49 $100.64 

0 Alt_2A_0_SewerSeparation $414.36 $621.54 $126.19 $747.74 

4 Alt_3A_4_PartialSS-Tank $82.58 $206.45 $61.44 $267.90 

4 Alt_3B_4_PartialSS-Tunnel $107.51 $268.77 $53.99 $322.76 

4 Alt_3C_4_PartialSS-PAA-FlexFilter $90.85 $227.13 $35.27 $262.40 

8 Alt_4A_8_PartialSS-Tank $77.04 $192.60 $58.90 $251.49 

8 Alt_4B_8_PartialSS-Tunnel $104.50 $261.25 $53.08 $314.32 

8 Alt_4C_8_PartialSS-PAA-FlexFilter $72.24 $180.60 $32.03 $212.63 

12 Alt_5A_12_PartialSS-Tank $66.41 $166.03 $54.05 $220.08 

12 Alt_5B_12_PartialSS-Tunnel $93.96 $234.90 $49.87 $284.77 

12 Alt_5C_12_PartialSS-PAA-FlexFilter $63.29 $158.23 $30.46 $188.70 
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Annual 
CSO 

Count 
(cont’d) 

Alternative ID (cont’d) 

Capital 
Cost 
($M) 

(cont’d) 

PTPC 
Capital 

Cost ($M) 
(cont’d) 

20-Year O&M 
Cost ($M) 
(cont’d) 

PTPC 
20-Year PV Cost 

($M) 
(cont’d) 

20 Alt_6A_20_PartialSS-Tank $59.04 $147.60 $50.68 $198.27 

20 Alt_6B_20_PartialSS-Tunnel $86.83 $217.08 $47.70 $264.78 

20 Alt_6C_20_PartialSS-PAA-FlexFilter $56.45 $141.13 $29.20 $170.32 

(1) PTPC (Probable Total Project Costs) reflect a 2.5 escalation factor on capital costs, to account for 
installation, non-component cost, and indirect costs as described in the Assumptions. For complete 
sewer separation only, PTPC represents an escalation factor of 1.5 on capital costs to account for ancillary 
costs not already accounted for in the 2007 cost estimates.  

(2) Capital and O&M costs for each alternative include the cost of separating the KE010 drainage area.  
(3) The Baseline B alternative achieves the 85% capture goal for PVSC interceptor communities.  
(4) Costs shown in Table D-7 do not include costs for Green Infrastructure, which are shown in Tables D-8 

and D-9. 

D.5 GREEN INFRASTRUCTURE  

Capital and O&M costs for GI measures were taken from the recent 2018 G&H Technical Guidance Manual 
(TGM) and the NJDEP 2018 guidance document. As widespread implementation of GI could involve a 
variety of GI technologies depending on specific site conditions, a range of costs is provided in the GI cost 
table. Table D-8 shows the capital costs, O&M costs, and raw total 20-year present value cost for each GI 
technology for implementation at 5% and 10% of impervious surfaces. Capital costs were multiplied by 
2.5 to calculate the probable total project cost (PTPC) of implementing each technology. The PTPC 
accounts for installation, non-component (electrical, piping, etc.) and indirect costs (freight, permits, etc.) 
for all storage and disinfection alternatives. An explanation of how the capital cost factor of 2.5 was 
calculated is shown in the “Assumptions” section. Table D-9 shows the raw and PTPC cost range of green 
infrastructure reported as $M/MG CSO controlled and $M/impervious acre controlled.  

Table D-8 – Capital, 20-Year O&M, and Life-Cycle PV Cost Ranges For Green Infrastructure to Control 5 
and 10% of Impervious Cover 

Controlled(1) 
Portion of 

Impervious 
Area 

Green Infrastructure 
Technology 

Min. Raw(2) 
Capital Cost 

($M) 

Max. Raw(2) 
Capital Cost 

($M)  

20-Year 
O&M as 
PV Cost 

($M) 

Min. Raw(2) 
20-Yr Life-
Cycle as PV 

($M) 

Max. Raw(2) 
20-Yr Life-
Cycle as PV 

($M) 

5% 
(35.7 ac) 

Rain Garden $3.43 $10.90 $4.35 $7.79 $15.26 

Right-of-Way Bioswale $5.36 $17.87 $4.35 $9.72 $22.23 

Green Roof $17.16 $87.22 $4.35 $21.51 $91.57 

Porous Asphalt(3) $9.29 $19.48 $0.68 $9.97 $20.16 

Pervious concrete(3) $10.90 $21.81 $0.68 $11.58 $22.49 

PICP(3) $4.65 $13.23 $0.68 $5.33 $13.91 

10% 
(71.5 ac) 

Rain Garden $6.86 $21.81 $8.71 $15.57 $30.51 

Right-of-Way Bioswale $10.72 $35.75 $8.71 $19.43 $44.46 

Green Roof $34.32 $174.44 $8.71 $43.03 $183.15 

Porous Asphalt(3) $18.59 $38.96 $1.36 $23.17 $44.97 

Pervious concrete(3) $21.81 $43.61 $1.36 $23.17 $44.97 

PICP(3) $9.29 $26.45 $1.36 $10.65 $27.81 
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Controlled(1) 
Portion of 

Impervious 
Area 

Green Infrastructure 
Technology 

Min. PTPC(4) 
Capital Cost 

($M) 

Max. PTPC(4) 
Capital Cost 

($M) 

20-Year 
O&M as 
PV Cost 

($M) 

Min PTPC(4) 
20-Yr Life-
Cycle as PV 

($M) 

Max PTPC(4) 
20-Yr Life-
Cycle as PV 

($M) 

5% 
(35.7 ac) 

Rain Garden $8.58 $27.26 $4.35 $12.93 $31.61 

Right-of-Way Bioswale $13.40 $44.68 $4.35 $17.76 $49.04 

Green Roof $42.90 $218.05 $4.35 $47.25 $222.41 

Porous Asphalt(3) $23.23 $48.70 $0.68 $23.92 $49.38 

Pervious concrete(3) $27.26 $54.51 $0.68 $27.94 $55.19 

PICP(3) $11.62 $33.07 $0.68 $12.30 $33.75 

10% 
(71.5 ac) 

Rain Garden $17.16 $54.51 $8.71 $25.87 $63.22 

Right-of-Way Bioswale $26.81 $89.37 $8.71 $35.52 $98.07 

Green Roof $85.79 $436.10 $8.71 $94.50 $444.81 

Porous Asphalt(3) $46.47 $97.41 $1.36 $55.87 $110.39 

Pervious concrete(3) $54.51 $109.03 $1.36 $55.87 $110.39 

PICP(3) $23.23 $66.13 $1.36 $24.60 $67.49 

(1) Control eliminates runoff from first inch of rain on controlled portion of impervious area. 
(2) Costs based on information provided to NJ CSO Group by PVSC, G&H, except as otherwise noted.  
(3) O&M costs for porous asphalt, pervious concrete, and PICP based on information from NJDEP (2018, 

NJDEP). 
(4) PTPC capital costs based on application of an escalation factor of 2.5 times the raw capital cost.  
(5) Overall minimum cost is shaded in blue. Overall maximum cost is shaded in red.  

Table D-9 – Normalized Green Infrastructure Cost(1) Ranges 

Cost Type 
Green Infrastructure 
Technology 

Min. 20-Yr 
Life Cycle 

Cost as PV, 
($M/MG CSO 
Controlled) 

Max. 20-Yr 
Life Cycle 

Cost as PV, 
($M/MG CSO 
Controlled) 

Min. 20-Yr Life 
Cycle Cost as 
PV, ($M/Acre 

Controlled) 

Max. 20-Yr Life 
Cycle Cost as 
PV, ($M/Acre 

Controlled) 

Raw Cost(2) 

Rain Garden $1.60 $3.13 $0.22 $0.43 

Right-of-Way Bioswale $1.99 $4.56 $0.27 $0.62 

Green Roof $4.41 $18.77 $0.60 $2.57 

Porous Asphalt(3) $2.04 $4.13 $0.28 $0.56 

Pervious concrete(3) $2.37 $4.61 $0.32 $0.63 

PICP(3) $1.09 $2.85 $0.15 $0.39 

Probable 
Total Project 

Cost(4) 

Rain Garden $2.65 $6.48 $0.36 $0.89 

Right-of-Way Bioswale $3.64 $10.05 $0.50 $1.37 

Green Roof $9.69 $45.59 $1.32 $6.23 

Porous Asphalt(3) $4.90 $10.12 $0.67 $1.38 

Pervious concrete(3) $5.73 $11.31 $0.78 $1.55 

PICP(3) $2.52 $6.92 $0.34 $0.95 

(1) Costs to eliminate runoff from the first inch of rain from targeted impervious area. 
(2) Raw costs based on latest available capital, O&M, and PV (2018, G&H, 2019, G&H) except as noted. 
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(3) O&M costs for porous asphalt, pervious concrete, and PICP based on information gathered by NJDEP 
(2018, NJDEP) 

(4) PTPC (Probable Total Project Costs) reflect a 2.5 escalation factor on capital costs, to account for 
installation, non-component cost, and indirect costs as described in Assumption #6. 

(5) Costs for each GI technology do not reflect the cost of separating the KE010 drainage area.  
(6) Costs in Table D-9 are not included in the costs shown in Table D-7. 

Assumptions:  

 Sewer Separation Costs 

 Capital costs for complete sewer separation of all combined-sewer drainage areas were modified 
from prior analyses (2007, HMM) that cited a normalized cost of $235,233 per acre (2006, HMM). 
To convert to 2018 costs, a ratio of 10817:7630 was applied herein, based on the Engineering 
News Record (ENR) Construction Cost Index (CCI) values for 2018 and 2006, respectively.  

 O&M costs are assumed to be 2% of the capital cost. 

 Treatment Costs 

 Capital and O&M costs for PAA disinfection are based on the latest available guidance for 
permittees.  

 Storage Tank Costs 

 Capital costs for tank-storage solutions are based on the latest available guidance for permittees.   

 O&M costs for tanks are based on operational costs at 0.5*$470,000 and maintenance costs at 
3% of the construction cost, in accordance with the latest available guidance for permittees.   

 Storage Tunnel Costs 

 Capital costs for tunnel-storage solutions are based on the latest available guidance for 
permittees.    

 O&M costs for tunnels are based on operational costs at 1.0*$470,000 and maintenance costs at 
2% of construction cost, in accordance with the latest available guidance for permittees.  

 The ground type for tunnel cost calculations is assumed to be of the type “unknown”. 

 Construction cost of drop shafts is not included in the cost estimate for tunnel-storage solutions. 
The construction cost of the tunnel only without the drop shaft is more expensive than the capital 
cost of tanks therefore the cost of drop shafts were not calculated.  

 Green Infrastructure Costs 

 Capital costs for various GI solutions are based on the latest available guidance for permittees. 

 O&M costs for Bioretention GI solutions were provided as $8,000 per managed acre. 

 O&M costs for Porous Pavement GI solutions were assumed to be $1,250 per managed acre. 

 Additional Cost Factors 

 Present-value (PV) of life-cycle costs based on a 20-year period and an interest rate of 2.75% in 
accordance with the latest available guidance for permittees. 

 Based on experience on other similar projects, HDR developed “total probable project costs” using 
a factor of 2.5 to account for installation costs, non-component costs (electrical, piping, etc.), and 
indirect costs (freight, permits, etc.) for separation, storage and disinfection. A breakdown of how 
this factor was calculated is shown below. 

o Installation was estimated at 20% of equipment costs based on historic data experienced 
by HDR and industry standards for typical plants of similar size and complexity.  
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o Non-component costs including:  electrical (10%), piping (10%), instrumentation and 
controls ($15,000), and civil site work (25%) were estimated based on factors or 
percentages of equipment costs.  These factors account for standard installation 
commodities, accessories, steal supports and standard testing support.  

o Freight was estimated at a lump sum of $20,000. 
o Sales tax was estimates at 8% 
o Permits were estimated at $20,000 
o Start up, performance testing, operator training and O&M manual were estimated at 

$50,000 
o Contract overhead and profit includes 29% for the following:  
o Part time – Project management support, project controls, procurement, quality and 

safety support. 
o Full time – Site construction manager (CM), site administration, standard CM travel pack.  
o Engineering, administration  and legal fees were estimated at 10% 
o A contingency of 10% is included for the remaining equipment items and non-component 

costs. 

 Wastewater Pumping Rate Limits 

 Dewatering of CSO-storage facilities (tanks or tunnels) must be done within 3 days to avoid septic 
conditions. 

 Dewatering from CSO-storage facilities (tanks or tunnels) cannot cause the total flow rate to 
exceed 1.75x the total average dry weather flow.  

D.6 DISCUSSION OF COSTS  

As can be seen from Table D-4 above, the lowest cost alternatives are Alternatives 6C, 5C, 4C, and 3C, all 
of which are based on Partial Sewer Separation in Area 010 (Baseline B), Plus Disinfection With PAA, for 
20, 12, 8, and 4 CSO events per year, respectively.   The PV costs for these four alternatives are very close, 
within 5 percent of each other. The required target frequency is 4 CSO events per year. Alternative 2A, 
total sewer separation throughout the entire Town, is by far the most costly alternative. In general, the 
alternatives are ranked from lowest to highest cost as follows:  

 Partial Sewer Separation Plus Disinfection  

 Partial Sewer Separation Plus Storage Tank  

 Partial Sewer Separation Plus CSO Tunnel    

 Complete Sewer Separation – Entire Town 
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